

Table of Contents

- Design & Construction Standards Cover Page 1
- 2024 Revision Summary 2
- Forward - Directors Viewpoint. 5
- Section 1 - Introduction 6
 - I. Purpose 6
 - II. Expectations, Outcomes, and Sustainability 6
 - III. Project Management 7
 - IV. Project Delivery Methods 7
 - V. Distribution 8
 - VI. Preparation of Design Documents 8
 - VII. Common Historical Issues in the Design and Construction Phase 10
 - VIII. Use of Autonomous Vehicles (AVs) 12
 - IX. Attachments. 13
 - Attachment A -PER Minimum Required Table of Contents Chapters 14
- Section 2 - Architectural and Landscaping Design and Review Process. 23
 - I. Introduction. 23
 - II. Attachments. 23
 - Attachment A - HRSD Facilities Architectural Guidelines 27
 - Attachment B - Aesthetics Consideration Log Example 89
 - Attachment C - Address Sign Specification 90
 - Attachment D - Safety Signage Specifications for Buildings. 91
 - Attachment E - Landscaping Planting Plan Sample 94
- Section 3 - Use of Technical Memorandum for CIP Projects 95
 - I. Introduction. 95
 - II. Circumstances for Use 95
 - III. Approval for Use 95
- Section 4 - Monthly Project Status Reporting 96
 - I. Introduction. 96
 - II. Content and Format for Project Status Report (Part 1) 96
 - III. Content and Format for Project Expenditure Tracking (Part 2). 96
 - IV. Attachments 96
 - Attachment A - HRSD Firm Progress Report 98
 - Attachment B - Design Phase Expenditure Graph. 100
- Section 5 - Capital Project Cost, Schedule, and Risk Reporting 101

| | |
|--|-----|
| I. Introduction | 101 |
| II. Firm's Responsibilities | 102 |
| III. Attachments | 103 |
| Attachment A - Sample Project Costs Schedule and Risks Report | 104 |
| Attachment B - Sample Project Estimate History and OPPC Classification Report | 121 |
| Attachment C - Schedule Data Template | 122 |
| Attachment D - Project Budget Estimating Template | 124 |
| Section 6 - Drawings, Record Drawings, and Valve Guides | 125 |
| I. Introduction | 125 |
| II. Drawings | 125 |
| III. Record Drawings | 131 |
| IV. Bid Documents | 133 |
| V. Valve Guides | 133 |
| Section 7 - HRSD Building Information Model (BIM) Requirements | 139 |
| I. Introduction | 139 |
| II. Level of Development (LOD) Tables | 139 |
| III. BIM Execution Plan. | 168 |
| IV. Model File Creation. | 168 |
| V. Shared Coordinates | 171 |
| VI. Family Creation | 171 |
| VII. Shared Parameter File | 173 |
| VIII. Contract Drawings | 174 |
| Section 8 - PER, Design, and Construction Submittal Requirements. | 178 |
| I. Introduction | 178 |
| II. Requirements for Submittals | 178 |
| III. Attachments | 183 |
| Attachment A - Major Submittals. | 184 |
| Attachment B - Equipment Record Template | 193 |
| Attachment C - Soil Corrosivity DB Excel Template | 216 |
| Section 9 - Real Estate Acquisition and Plats. | 224 |
| I. Introduction | 224 |
| II. Real Estate Schedule vs. Project Schedule. | 224 |
| III. Easements | 224 |
| IV. Design Engineer's Estimate | 225 |
| V. Justification Memorandum | 225 |

| | |
|---|-----|
| VI. Phase I, Environmental Site Assessment (ESA) | 225 |
| VII. Location Map | 225 |
| VII. Demolition of Structures | 226 |
| IX. Attachments | 226 |
| Attachment A - Plat Template | 228 |
| Attachment B - Project Acquisition Tracking Log | 230 |
| Attachment C - Sample - Engineer's Estimate Replacement Value | 232 |
| Attachment D - Sample - Design Consultant | 233 |
| Attachment E - Sample - RE Consultant | 236 |
| Attachment F - Sample - Phase I ESA | 239 |
| Attachment G - Sample - Location Map | 463 |
| Section 10 Flood Elevation Requirements | 464 |
| I. Introduction | 464 |
| II. Definitions | 464 |
| III. Locality Code Requirements | 464 |
| IV. Asset Protection Requirements | 464 |
| V. New Facilities | 464 |
| Section 11 Public Communication Program | 466 |
| I. Introduction | 466 |
| II. Engage with Locality Staff | 466 |
| III. Alert Public Officials | 466 |
| IV. Identify Project Stakeholders | 466 |
| V. Participate in Public Open House/Community Meetings | 467 |
| VI. Virtual Presentation for Open House | 467 |
| VII. Establish a Project Webpage | 467 |
| VIII. Website Updates | 468 |
| IX. Stakeholder Updates | 468 |
| X. Distribute Project Introductory Notice to Neighbors | 468 |
| XI. Post Project Signs | 468 |
| XII. Construction Update Notices | 469 |
| XIII. Additional Notices | 469 |
| XIV. Post Variable Message Boards | 470 |
| XV. Traffic Advisories/Media Releases | 470 |
| XVI. Response to Public and Media Inquiries | 470 |
| XVII. Social Media Updates | 471 |
| XVIII. Attachments | 471 |

| | |
|---|-----|
| Attachment A - Public Communication Program Checklist | 473 |
| Attachment B - Stakeholder List-Template- | 475 |
| Attachment C - Willingness To Hold - Example | 477 |
| Attachment D - Open House Advertisement - Example | 478 |
| Attachment E - Open House Notice - Template | 479 |
| Attachment F - Open House Requirements & Guidelines | 481 |
| Attachment G - Open House Sign In Sheet | 483 |
| Attachment H - Open House Comment Card | 484 |
| Attachment I - Advertisement Submission Schedule | 485 |
| Attachment J - Virtual Presentation PowerPoint - Example | 487 |
| Attachment K - Website-Project Webpage -Template | 501 |
| Attachment L - Website-Project FAQ - Template | 502 |
| Attachment M - Website - Project Map -Template | 503 |
| Attachment N - Stakeholders Notification Update | 504 |
| Attachment O - Project Introductory Notice–Template. | 505 |
| Attachment P - Project Signs Sample | 507 |
| Attachment Q - HRSD Project Site - Sign Specifications | 509 |
| Attachment R - Sign & Base Specs - Universal Rubber Base System -Product Sheet. | 510 |
| Attachment S - Construction Update Notices - Template | 512 |
| Attachment T - Emergency Repair Work Notice | 513 |
| Attachment U - Emergency Work - Pump And Haul - Template | 514 |
| Attachment V - CCTV Inspection Notice | 515 |
| Attachment W - CCTV Notice with cleaning and inspection | 516 |
| Attachment X - Smoke Testing Notice-Template | 517 |
| Attachment Y - Smoke Testing Door Card Hanger - Template | 519 |
| Attachment Z - Survey Notice | 520 |
| Attachment AA - Survey Notices Mailing And Tracking -Template | 521 |
| Attachment BB -Lateral Work Notice-Template | 522 |
| Attachment CC - Reminder Notice To Neighbors - Day Of Work Reminder - Template | 523 |
| Attachment DD - Completed Work Notice - Adjacent To Home | 524 |
| Attachment EE - Boring Notice-Property Adjacent. | 525 |
| Attachment FF - Borings Notice - Property Access | 527 |
| Attachment GG - Unplanned Power Interruption Notice -Template | 528 |
| Attachment HH - Unplanned Service Interruption Notice - Template | 529 |

| | |
|---|-----|
| Attachment II - Project Closeout Notice -Template | 530 |
| Attachment JJ - Media Release -Traffic Advisory Example | 531 |
| Section 12 - Preconstruction Assessment and Damage Mitigation Procedures . . . | 532 |
| Attachment A - Sample - Noise and Vibration Impacts (combined map) | 568 |
| Attachment B - Sample - Noise Generation and Impacts. | 569 |
| Attachment C - Sample - Dewatering Impacts | 570 |
| Attachment D - Communications and Contact Tracking Log | 571 |
| Attachment E - Pre Existing Condition Assessment Right to Access Property Form | 572 |
| Attachment F - Pre existing Condition Assessment Request Letter Template | 573 |
| Attachment G - Pre existing condition assessment reporting form template | 574 |
| Attachment H - Sample - Precondition Assessment and Damage Mitigation Report | 583 |
| Attachment I - Sample - Precondition Assessment Field Survey Report | 627 |
| Attachment J - Sample Waiver Request. | 640 |
| Section 13 - Coordination with Virginia Department of Environmental Quality (DEQ) for Certificate to Construct and Certificate to Operate. | 645 |
| I. Introduction. | 645 |
| II. Approval CTC Process for WQIF | 645 |
| III. Abbreviated Administrative Process for Non-WQIF | 647 |
| IV. Approval Process for Non-WQIF Project That Involve Greater Than a 25% Capacity Increase or Decrease | 648 |
| V. On-line Resources within DEQ for Approval Process | 648 |
| VI. Attachments | 649 |
| Attachment A -Sample Letter - Pressure Reducing Pumping Stations | 650 |
| Attachment B - Sample Letter - Pumping Station Replacement | 651 |
| Attachment C - Sample Letter - New or Replacement Pipeline | 652 |
| Section 14 Coordination of Preconstruction Phase Items. | 653 |
| Section 15 - Preparation of and Format for Construction Addenda | 655 |
| I. Introduction. | 655 |
| II. Guidelines and Specific Requirements | 655 |
| III. Attachments | 656 |
| Attachment A - Addendum Template | 657 |
| Section 16 - Preparation of and Format for Conformed Documents | 658 |
| I. Introduction. | 658 |

| | |
|--|-----|
| II. Specifications | 658 |
| III. Drawings | 659 |
| IV. Format and Number of Conformed Documents | 660 |
| Section 17 - Tracking of Construction Phase Milestones and Performance | |
| Metrics | 661 |
| I. Introduction | 661 |
| II. Completion and Submittal of Construction Milestone Tracking Form | 661 |
| III. Performance Metrics | 661 |
| IV. Attachments | 662 |
| Attachment A - Milestone Tracking Form | 663 |
| Section 18 - Expectations for Construction Administration and Construction | |
| Inspection | 664 |
| I. Introduction | 664 |
| II. Organization of this Section | 664 |
| III. General Expectation | 665 |
| IV. Preconstruction | 667 |
| V. General Procedures | 667 |
| VI. Tie-In, Shutdown and Diversion Procedures | 673 |
| VII. Line Stop Procedures | 674 |
| VIII. Trenchless Crossing Procedures | 674 |
| IX. Damage Assessment and Claims Procedures | 675 |
| X. Training | 675 |
| XI. Record Keeping | 675 |
| XII. Staffing | 677 |
| XIII. Verification | 677 |
| Section 19 - Use of Air Vent Proving Tool ("Whammy Rod") | 679 |
| I. Introduction | 679 |
| II. FIRM Responsibilities and Procedures | 679 |
| Section 20 - Condition Assessment Protocol | 680 |
| I. Introduction | 680 |
| II. Pre-Planning Phase | 680 |
| III. PER and Design Phase | 680 |
| IV. Pipe Coupon Data Collection Form | 681 |
| V. Technical Specifications | 681 |
| VI. Condition Assessment Guidelines | 681 |
| VII. Attachments | 681 |

| | |
|---|-----|
| Attachment A - Coupon Data Collection Form | 682 |
| Section 21 - Regulatory Reporting Requirements for Spills. | 687 |
| I. Introduction. | 687 |
| II. Procedures | 687 |
| III. Contact Information. | 687 |
| Section 22 - HRSD Safety Program. | 688 |
| I. Introduction. | 688 |
| II. Safety Programs | 688 |
| III. Attachments | 693 |
| Attachment A - Asbestos Checklist | 694 |
| Section 23 - VDOT 2011 Work Area Protection Manual (WAPM) | |
| Requirements | 695 |
| I. Introduction. | 695 |
| II. Training Requirements for Construction Inspectors. | 695 |
| III. Personal Protective Equipment (PPE) Requirements | 695 |
| IV. Attachments | 696 |
| Attachment A - Personal Protective Equipment Requirements for Work Zone Operations | 697 |
| Section 24 - Pipelines and Appurtenances | 698 |
| I. Introduction. | 698 |
| II. General | 698 |
| III. Force Mains | 698 |
| IV. Line Stops | 706 |
| V. Valves | 710 |
| VI. Exposed Service Applications | 712 |
| VII. Buried Service Applications | 712 |
| VIII. Gravity Interceptors and Manholes | 712 |
| IX. Attachments | 713 |
| Attachment A - Report of Hydrostatic Pressure Test | 714 |
| Section 25 - Checklist for Line Stop Installations | 715 |
| I. Introduction. | 715 |
| II. Completion and Submittal of "Checklist for Line Stop Installations". | 715 |
| III. Attachments | 715 |
| Attachment A - Line Stop Checklist | 716 |
| Section 26 - Checklist for Tie-Ins to Existing Interceptor Force Mains | 719 |
| I. Introduction. | 719 |

| | |
|--|-----|
| II. Completion and Submittal of "HRSD Checklist for Tie-Ins to Existing Interceptor Force Mains". | 719 |
| III. Attachments | 719 |
| Attachment A - Tie-in Checklist Attachment | 720 |
| Section 27 - Trenchless Crossing Installations | 725 |
| Section 28 - Checklist for Trenchless Crossing Installations | 729 |
| I. Introduction. | 729 |
| II. Completion and Submittal of "Checklist for Trenchless Crossing Installations" | 729 |
| III. Attachments | 729 |
| Attachment A - Trenchless Crossing Checklist | 730 |
| Section 29 - Rehabilitation of Sanitary Sewer Systems. | 736 |
| I. Introduction. | 736 |
| II. General Evaluation Criteria | 736 |
| III. Sanitary Sewer System Rehabilitation | 737 |
| Section 30 - Deep Excavation Support Systems | 743 |
| I. Introduction. | 743 |
| II. Technical Codes, Standards, and Regulations | 743 |
| III. Excavation Support System Design | 744 |
| IV. Miscellaneous | 745 |
| Section 31 - Pump Stations | 747 |
| I. Introduction. | 747 |
| II. Description of Operations | 747 |
| III. General. | 748 |
| IV. Site Issues and Layout. | 752 |
| V. Masonry | 753 |
| VI. Equipment | 753 |
| VII. Conveying Systems | 755 |
| VIII. Mechanical | 756 |
| IX. Electrical & Instrumentation | 758 |
| X. Attachments | 761 |
| Attachment A - PS Substantial Completion Checklist | 762 |
| Attachment B - Temporary Portable Pump Alarms | 765 |
| Section 32 - Treatment Plants. | 769 |
| I. Purpose | 769 |
| II. Abbreviations | 771 |

| | |
|---|-----|
| III. Sewage Treatment Design and Operation | 775 |
| IV. SWIFT Facilities Design and Operation | 785 |
| V. Solids Handling Design and Operation | 787 |
| VI. Access to Unit Processes and Equipment | 793 |
| VII. Sampling | 793 |
| VIII. Chemical Containment | 795 |
| IX. Chemical Feed Systems | 796 |
| X. Drain Systems | 810 |
| XI. Emergency Eyewash and Showers | 811 |
| XII. Equipment Numbering Sequences | 811 |
| XIII. Equipment Spare Parts | 813 |
| XIV. Miscellaneous Pump Items | 813 |
| XV. Noise Abatement for Installed Stationary Equipment | 814 |
| XVI. Non-Potable Water Systems | 814 |
| XVII. Odor Control and Room Ventilation | 815 |
| XVIII. Pipe Insulation and Heat Tracing | 822 |
| XIX. Primary and Secondary Clarifiers | 822 |
| XX. Process Air Piping | 823 |
| XXI. Process Flow Splitting | 823 |
| XXII. Scum Handling, Piping, and Pumping | 824 |
| XXIII. Grit Septage and Grease, and Biosolids | 825 |
| XXIV. Site Lighting | 827 |
| XXV. Slide and Sluice Gates | 827 |
| XXVI. Solids Piping | 828 |
| XXVII. Travel Path (Walkway) Alignment | 828 |
| XXVIII. Yard Piping | 828 |
| XXIX. Functional Descriptions | 829 |
| XXX. Operational Technical Information System (OTIS) | 829 |
| XXXI. Equipment Startu, Training, and Turnover | 830 |
| XXXII. Flow Metering | 830 |
| Section 33 - Electrical and Instrumentation | 831 |
| Pump Station – Electrical & Instrumentation Requirements | 834 |
| Treatment Plant – Electrical & Instrumentation Requirements | 872 |
| DISTRIBUTED CONTROL SYSTEM (DCS) Electrical and Instrumentation Requirements | 933 |
| Attachments | 934 |

| | |
|--|------|
| Attachment A - Arc Flash Mitigation & Power Study Specifications | 936 |
| Attachment B - Load Bank Connections | 952 |
| Attachment C - Variable Frequency Drive Specs | 967 |
| Attachment D - Lighting Policy | 981 |
| Attachment E - HRSD Electric Motor Specifications | 987 |
| Attachment F - Temporary Portable Pump Alarms & Setup Standards | 991 |
| Attachment G - SCADA Site Drawing | 996 |
| Attachment H - SWIFT Requirements | 997 |
| Attachment I - Ductbank Directions | 1010 |
| Attachment J - Dominion Energy Coordination | 1011 |
| Attachment K - SCADA Flowchart | 1014 |
| Attachment L - Remote Switch Operator | 1015 |
| Attachment M - Remote Open-Close Operator Panel | 1016 |
| Attachment N - Ultrasonics Technical Information | 1018 |
| Attachment O - Limitorque | 1053 |
| Attachment P - Waterpilot FMX-21 Technical Information | 1080 |
| Attachment Q - Strategic Automation Configuration Guide | 1115 |
| Attachment R - Controlwave & Telog Wiring Details | 1226 |
| Attachment S - Solids Treatment Processes | 1228 |
| Attachment T - Wet Well Pump Wiring Electrical Backboard Detail | 1235 |
| Attachment U - Antenna Installation Detail | 1236 |
| Attachment V - Intrinsic Safety Panel Details | 1237 |
| Attachment W - Actuator Vault Electrical Backboard Detail | 1238 |
| Attachment X - Wet Well Instrumentation Installation Detail | 1239 |
| Attachment Y - Collections Systems | 1240 |
| Attachment Z - Liquid Streaming | 1245 |
| Attachment AA - Hydrogen Sulfide Mitigation for Electrical Room | 1251 |
| Attachment BB - Backup Battery Systems | 1262 |
| Attachment CC - Cable Routing-Disconnect | 1266 |
| Attachment DD - Manufacturers List | 1270 |
| Section 34 - Information Technology Hardware Infrastructure | 1274 |
| I. Introduction | 1274 |
| II. General | 1274 |
| III. Specific Requirements | 1274 |
| Section 35 - Miscellaneous | 1277 |
| I. Introduction | 1277 |

| | |
|---|-------------|
| II. Site | 1277 |
| III. Concrete | 1278 |
| IV. Masonry | 1279 |
| V. Metals and Plastics | 1279 |
| VI. Thermal and Moisture Protection | 1281 |
| VII. Doors and Hardware | 1282 |
| VIII. Painting and Coatings | 1283 |
| IX. Architectural/Structural | 1284 |
| X. Interior Finishes | 1285 |
| XI. Miscellaneous Accessories | 1286 |
| Section 36 - Standards for Capital Improvement Projects that Involve | |
| Construction Dewatering Activities | 1288 |
| I. Introduction | 1288 |
| II. Background | 1288 |
| III. Requirements | 1289 |
| IV. Receiving Sewer System | 1290 |
| V. Contacts | 1291 |
| VI. Attachments | 1291 |
| Attachment A - Anticipated Schedule from Initial Investigation to General | |
| Permit Acquisition | 1292 |
| Attachment B - Contamination Identification Table | 1293 |
| Section 37 - Standard Details | 1294 |
| I. Introduction | 1294 |
| II. Listing of Standard Details | 1294 |
| Attachment A - 100 Series | 1298 |
| Attachment B - 200 Series | 1305 |
| Attachment C - 300 Series | 1333 |
| Attachment D - 400 Series | 1369 |
| Attachment E - 500 Series | 1375 |
| Attachment F - 600 Series | 1392 |
| Attachment G - 700 Series | 1422 |
| Section 38 - Suggested Division 1 Items | 1446 |
| I. Introduction | 1446 |
| II. Potential Division 1 Items | 1446 |
| Section 39 - Front End Documents | 1450 |
| I. Introduction | 1450 |

| | |
|--|------|
| II. Responsibilities of the FIRM | 1450 |
| III. Standard Front-End Documents | 1451 |
| IV. Specific Documents Requiring FIRM Input. | 1452 |
| V. Attachments | 1455 |
| Attachment A - EJCDC 2018 Front Ends | 1456 |
| Section 40 - Construction Admin Forms | 1609 |
| I. Introduction. | 1609 |
| II. Contract Administration Forms | 1609 |
| Attachment A - Sample Bid Recommendation Letter EJCDC | 1611 |
| Attachment B - Notice of Award | 1612 |
| Attachment C -Notice to Proceed | 1613 |
| Attachment D - Emergency Contact List EJCDC 2018 | 1614 |
| Attachment E - Field Order | 1615 |
| Attachment F - Request for Proposal 2024 | 1616 |
| Attachment G - Work Change Directive 2018 | 1617 |
| Attachment H - Change Order 2018 | 1618 |
| Attachment I - Payment Application 2023 | 1619 |
| Attachment J - Certificate of Substantial Completion 2018 | 1626 |
| Attachment K - Notice of Acceptability 2018 | 1627 |
| Attachment L - Warranty Memorandum 2018 | 1628 |
| Section 41 - Master Specification Sections Overview | 1629 |
| I. Introduction. | 1629 |
| II. Listing of Master Specifications Sections | 1629 |
| 41-01010 Summary of Work 2024. | 1630 |
| 41-01040 Coordination 2024 | 1633 |
| 41-01060 Special Conditions 2024 | 1635 |
| 41-01270 Measurement and Payment 2024 | 1642 |
| 41-01323 Record Documents 2024 | 1645 |
| 41-01340 Submittals 2024. | 1648 |
| 41-01520 Maintenance of Pipeline and Pumping Operations 2024 | 1656 |
| 41-01560 Environmental Protection and Special Controls 2024 | 1665 |
| 41-01650 Facility and System Start-up 2024 | 1668 |
| 41-02510 Ductile Iron Pipe 2024 | 1674 |
| 41-02520 PolyvinylChloridePipe Specification 2024 | 1682 |
| 41-02530 HDPE Pipe and Fittings 2024. | 1690 |
| 41-02531_LineStop Specification 2024 | 1698 |

| | |
|--|------|
| 41-02610_Valve Specification 2024 | 1704 |
| 41-02710 Contaminated Groundwater Specification 2024 | 1710 |
| 41-02761 Television Inspection of Pipelines 2024 | 1713 |
| 41-02773 Ultrasonic Pipeline Inspection 2024 | 1719 |
| 41-02774 Condition Assessment Data Collection 2024 | 1722 |
| 41-03700 Concrete Rebuild 2024 | 1725 |
| 41-03800 Embedded Anodes for Concrete Rebuild 2024. | 1755 |
| 41-07160 Reactive Waterproofing 2024. | 1762 |
| 41-07900 Joint Sealant and Expansion Joint Systems 2024 | 1775 |
| 41-09900 Protective Coatings 2024 | 1790 |
| 41-13110 Galvanic Cathodic Protection 2024. | 1834 |
| Section 42 - VDEQ Project Funding. | 1848 |
| I. Introduction. | 1848 |
| II. Checklists | 1848 |
| III. Attachments | 1848 |
| Attachment A - Initial Meeting - Overview of Procedures 2024 | 1849 |
| Attachment B - Map to Closing for wastewater projects 2024 | 1853 |
| IV. Additional Resources. | 1848 |