

No.	<u>Topic</u>
	Call to Order

- 1. <u>Awards and Recognition</u>
- 2. Public Comments Not Related to the Agenda
- 3. Consent Agenda
- 4. <u>Procurement Policy and Appendices</u>
  <u>Appendix E Contracting with Faith-Based Organizations</u>
- 5. <u>Dozier's Corner Pump Station Replacement</u>
  Grant Agreement
- 6. <u>Onancock Treatment Plant Administration Building Upgrade</u>
  <u>Grant Agreement</u>
- 7. <u>Interceptor System Valve Improvements Phase II</u> Initial Appropriation – Non-Regulatory
- 8. <u>Jefferson Avenue Pump Station Electrical Improvements</u>
  Initial Appropriation Non-Regulatory, Task Order (>\$200,000)
- 9. <u>Hampton Trunk Sewer Extension Division K Gravity Improvements</u> Contract Change Order (>25% of original contract value)
- Nansemond Treatment Plant Digester Capacity Upgrades
   Additional Appropriation Non-Regulatory (>\$1,000,000), Task Order (>\$200,000)
- 11. Nansemond Treatment Plant Struvite Recovery Facility Improvements Additional Appropriation Non-Regulatory (>\$1,000,000), Task Order (>\$200,000)
- 12. <u>Capital Improvement Program (CIP)</u> <u>Update</u>
- 13. <u>Diversity Procurement Report</u>
- 14. New Business



- No. Topic
- 15. <u>Unfinished Business</u>
- 16. <u>Commissioner Comments</u>
- 17. <u>Informational Items</u>
- 18. <u>Closed Meeting</u>
- 19. Reconvened Meeting



The Commission Chair called the meeting to order at 9:00 a.m.

Name	Title	Present for Item Nos.
Rodriguez, Stephen C.	Commission Chair	1-19
Levenston, Jr., Willie	Commission Vice-Chair	1-19
Andrews, Elizabeth A.	Commissioner	1-19
Glenn, Michael E.	Commissioner	10-19
Lakdawala, Vishnu K.	Commissioner	1-19
Stern, Nancy J.	Commissioner	Absent
Taraski, Elizabeth	Commissioner	Absent
Templeman, Ann	Commissioner	1-19

### 1. Awards And Recognition

**Action:** No action required.

HRSD is pleased to announce the following:

#### a. Promotion Announcement

Jeff Scarano was recently promoted to Chief Engineer. Jeff was hired in 2017 as an Interceptor Engineer in Operations and was then promoted to the Director of Special Projects in Engineering in 2022. He is a licensed Professional Engineer with 25 years of public, private, and regulatory experience in water and wastewater infrastructure, spanning both operations and engineering, and has played a key role in developing and implementing HRSD's Consent Decree, Integrated Plan, and Regional Wet Weather Management Program. Jeff holds a bachelor's degree in civil engineering from Duke University, a master's degree in environmental engineering from the University of California, Davis, and an MBA from the College of William & Mary. As Chief Engineer, he will be leading the Engineering Division, including Design & Construction, Planning and Analysis, and the Project Support Office, and he will provide input and guidance to all divisions within HRSD related to engineering, technical, and real estate matters. Jeff is an active leader in multiple professional organizations, including DBIA, VWEA, and WEF.



#### b. Awards:

vas honored with the 757 Technical Achievement in Government Award. HRSD was honored with the 757 TechNite 2025 Technical Achievement in Government Award for our Sustainable Water Initiative for Tomorrow (SWIFT) project—a recognition that underscores our leadership in innovation, research, and environmental stewardship. This award, earned over VDOT's Hampton Roads Bridge Tunnel expansion, highlights the transformative impact of SWIFT in securing the region's groundwater, restoring the Chesapeake Bay, and delivering long-term economic and environmental benefits. It is a powerful testament to the creativity, collaboration, and technical excellence of the HRSD team and our partners who continue to make Hampton Roads a national leader in sustainable water solutions. This is also a concrete example of how our innovation ecosystem efforts are helping to build awareness of HRSD's industry-leading water expertise.

#### c. WEFTEC:

- (1) Megan Bachmann, Treatment Process Engineer, received the prestigious WEF Eddy Wastewater Principles & Processes Medal for this paper: Comparing methanol and glycerol as carbon sources for mainstream partial denitrification/anammox in an IFAS process. A huge achievement that puts HRSD's innovation on the global stage.
- (2) HRSD's Operations Challenge Team won 1st Place Overall in Division 2. Their grit, skill, and teamwork paid off in the biggest way. Team members include Aaron Wheeler, Kolby Guse, Nick Lamprecht, AJ Dickens, and Billie Swearingen. We were also honored to have four of our dedicated Commissioners—including Chair Steve Rodriguez—cheering us on in person. It's so great that they support our staff in so many ways.

<u>Discussion Summary:</u> The Commission Chair commended HRSD for its continued excellence and leadership in the industry, referencing a *Wall Street Journal* article that described the organization as "number one at number two." He noted that following HRSD's strong showing at WEFTEC, the organization continues to uphold that reputation.

He expressed appreciation for the smart, dedicated professionals across HRSD who take pride in their work, and for the leadership that empowers younger staff to learn, innovate, and grow in a creative environment. He congratulated those who participated and won at WEFTEC, recognizing their teamwork and professionalism.



Commissioner Rodriguez concluded his remarks by encouraging leadership to continue supporting and inspiring the next generation, emphasizing that it is rewarding to see and be a part of such success. He commended HRSD staff and leadership for their ongoing dedication and outstanding representation of the organization.

**Public Comment:** None

2. **Public Comments Not Related to Agenda** - None



#### 3. **Consent Agenda**

Action: Approve the items listed in the Consent Agenda.

Moved: Vishnu Lakdawala 5 <u>Aves</u>: Seconded: Willie Levenston, Jr. 0 Navs:

#### **Brief:**

Approval of minutes from previous meeting. a.

b. Contract Awards (>\$200,000)

1.	Army Base Treatment Plant (ABTP) Administration Building Renovation (2021)	\$219,150
2.	Fleet Management (FY26) Ford F-250 Super Cabs	\$379,360
3.	Fleet Management (FY26) Road Tractors	\$409,272
4.	James River Treatment Plant (JRTP) Advanced Nutrient Reduction Improvements Administration Building Furniture	\$525,939
5.	<u>Treatment Plant Dewatering Centrifuge Equipment Rehabilitation</u> <u>James River Treatment Plant (JRTP) DS706 Centrifuge Overhaul</u>	\$386,179

c. Task Orders (>\$200,000)

1. <u>Conceptual Project Development (FY25)</u>		\$237,545
_	In flow Deduction December 11	¢00.4.010

<u>Inflow Reduction Program - Phase II</u> 2. \$994,812

3. <u>Lucas Creek Pump Station Replacement</u> \$227,338

Service Now Software License and Support \$244,400

d. Regulatory Capital Improvement Project - Additional Appropriation <\$10,000,000

VIP SWIFT Tertiary Preliminary Engineering 1.

Additional Funding	\$400,000
HDR Engineering, PER	\$1,886,340
HDR Engineering, BODR	\$1,542,124

Item(s) Removed for Discussion: None

**Public Comment: None** 



# 4. Procurement Policy and Appendices Appendix E Contracting with Faith-Based Organizations

**Action: Approve Appendix E.** 

Moved:Ann TemplemanAyes:5Seconded:Willie Levenston, Jr.Nays:0

**Brief:** The Virginia Public Procurement Act (VPPA) requires local governing bodies to adopt specific policies defining local procedures for specific portions of the VPPA. HRSD's Procurement Policy and the Appendices were recently revised, reorganized, and new appendices were added to better align with those requirements. Appendix E – Contracting with Faith-Based Organizations was inadvertently omitted from the policy recently approved by the Commission.

Appendix E (new) Contracting with Faith-Based Organizations was originally located in Appendix A (formerly Appendix B), Participation with SWaM. It was determined that it falls under a separate section of the VPPA §2.2-4343.1 and should be addressed in a separate appendix in the procurement policy.

The new Appendix E has been reviewed by legal counsel, Sands Anderson PC.



# 5. **Dozier's Corner Pump Station Replacement Grant Agreement**

<u>Action</u>: Approve the terms and conditions of the Grant Agreement with Virginia Resources Authority for the Dozier's Corner Pump Station Replacement project, and authorize the General Manager to execute same, substantially as presented, together with such changes, modifications and deletions as the General Manager may deem necessary.

Moved:Vishnu LakdawalaAyes:5Seconded:Ann TemplemanNays:0

CIP Project: ATO15400

Agreement Description: This agreement between Virginia Resources Authority as the Administrator of the Virginia Community Flood Preparedness and HRSD is for the Dozier's Corner Pump Station Replacement project. This grant project will replace the Dozier's Corner Pump Station with a new pump station to a nearby location in the service area. FEMA considers wastewater service a critical community lifeline that enables all other aspects of society to function and therefore wastewater assets need to be resilient. This project will improve flood resilience by constructing to a higher elevation and improving the adjacent stormwater culvert.

The total FY 2026 CIP budget for Dozier's Corner Pump Station Replacement is \$16,904,565. The grant award is \$6,265,669.

HRSD's legal counsel, Sands Anderson PC, reviewed the attached Agreement.



# 6. Onancock Treatment Plant Administration Building Upgrade Grant Agreement

<u>Action</u>: Approve the terms and conditions of the Grant Agreement with Virginia Resources Authority for the Onancock Treatment Plant Administration Building Upgrade Design project, and authorize the General Manager to execute same, substantially as presented, together with such changes, modifications and deletions as the General Manager may deem necessary.

Moved:Ann TemplemanAyes:5Seconded:Elizabeth AndrewsNays:0

CIP Project: ES010300

**Agreement Description**: This grant agreement between Virginia Resources Authority as the Administrator of the Virginia Community Flood Preparedness and HRSD is for the Onancock Treatment Plant Administration Building Upgrade Design. This grant is for the Preliminary Engineering Report (PER) and Design of the new building. FEMA considers wastewater service a critical community lifeline that enables all other aspects of society to function and therefore wastewater assets need to be resilient. This project will improve wastewater resilience by designing a new space that serves as a ride-out shelter for all staff and lab services supporting the Eastern Shore.

The FY 2026 CIP budget for the PER and Design of the Onancock Treatment Plant Building Upgrade is \$470,000. The total grant award is \$374,000.

HRSD's legal counsel, Sands Anderson PC, reviewed the attached Agreement.



# 7. Interceptor System Valve Improvements Phase II Initial Appropriation – Non-Regulatory

Action: Appropriate total project funding in the amount of \$3,625,000.

Moved:Vishnu LakdawalaAyes:5Seconded:Willie Levenston, Jr.Nays:0

**CIP Project: GN021700** 

**Regulatory Requirement:** None

**Project Description:** This project will utilize a phase approach to removing and replacing failed valves that are critical to the interceptor system. Phase II of the project will address the following failed valves, JR1041-5, located at the Virginia Living Museum in Newport News, JR3007-3, located at the intersection of Bruton Avenue and J. Clyde Morris Blvd. in Newport News, W5060-1, located at Maxton Ln. by the Rail Road Tracks in Williamsburg, W5064-3, located at the intersection of Croaker Rd. and Rochambeau Dr. in Williamsburg, W5067-1, located at Rochambeau Dr. near Outdoor Campground in Williamsburg, and W5072-5, located at the intersection of Rochambeau Dr. and Old Stage Rd. in Williamsburg. The attached map depicts the project locations.

Project Justification: The valves identified in the project description have failed, are critical to the operation of the interceptor system, and require specialized equipment (line stops) to isolate the force main and replace the failed valve. Valve JR1041-5 is located between the CSX train tracks and the Virginia Living Museum. This valve was installed in 1966 and flow from the southwestern part of the JRTP service area pass through this valve. Maintenance records indicate his valve failed in 2021. Valve JR3007-3 has failed in the open position, this valve conveys flow from the several City of Newport News pump stations and is necessary to isolate flow for NF-039 (between the intersection of Bruton Ave. and J. Clyde Morris Blvd. and the Virginia Living Museum). Valves W5060-1, W5064-3, W5067-1, and W5072-5, have all failed and located in the northern end of the Williamsburg Treatment Plant service area. Due to the location of these valves, diversion capabilities do not exist.

**Funding Description and Analysis of Cost:** The initial appropriation of \$3,625,000 is based on a total Class 5 estimated at the time of CIP creation and was developed using recently executed projects of similar scope. This amount includes the estimated cost of the PER for \$175,000.00, Design for \$450,000 and construction for \$2,500,000 as well as contingency budget for \$500,000.



The appropriation of the project will allow for the approval of a task order with Rummel Klepper and Kahl LLC (RK&K) under the Linear Infrastructure Projects contract for PER services on JR3007-3 and JR1041-5 valves in the amount of \$86,939. The initial phase of the Engineering Services is below the \$200,000 Commission approval threshold.

**Schedule:** PER November 2025

Design March 2026
Bid December 2026
Construction March 2027
Project Completion May 2028



8. Jefferson Avenue Pump Station Electrical Improvements
Initial Appropriation Non-Regulatory, Task Order (>\$200,000)

#### **Actions:**

- a. Appropriate total project funding in the amount of \$966,000.
- b. Approve a task order with HDR Engineering, Inc. in the amount of \$245,637.

Moved:Ann TemplemanAyes:5Seconded:Vishnu LakdawalaNays:0

CIP Project: BH016400

Regulatory Requirement: None

Contract Status with Task Orders:	Amount
Original Contract with Engineer	\$0
Total Value of Previous Task Orders	\$0
Requested Task Order	\$245,637
Total Value of All Task Orders	\$245,637
Revised Contract Value	\$245,637
Engineering Services as % of Construction	34%

**Project Description:** This project will design and install a new standby generator, automatic transfer switch (ATS), independent utility service, and motor control center (MCC) at the Jefferson Avenue Pump Station. This equipment is required to ensure continuity of service at the pump station due to the planned decommissioning of the Boat Harbor Treatment Plant (BHTP). The attached map depicts the project location.

**Project Justification:** This project will ensure continuity of service at Jefferson Avenue Pump Station, prior to the decommissioning of BHTP. The pump station currently receives utility and emergency back-up power from the 13.8 kV Medium Voltage utility switchgear (i.e., electrical distribution system) at Boat Harbor Treatment Plant, which will be disconnected in December 2026 and reconfigured for the full-scale SWIFT facility at Nansemond Treatment Plant (NTP). This project will include the installation of underground cabling, conduit, and transformer for the new Dominion Energy utility service. In addition, the project will also include installation of a new standby generator, automatic transfer switch (ATS), motor control center (MCC), and associated electrical equipment.



Task Order Description and Analysis of Cost: This task order will provide a Preliminary Engineering Report, bid documents (Division 1 documents, technical specifications, and cost estimate) sufficient for early purchase of generator and automatic transfer switch so that these long-lead-time items can be obtained prior to December 2026, bid phase support during generator and automatic transfer switch procurement, and administration of execution of contract for generator and automatic transfer switch fabrication and delivery. The cost for this task order is based on a detailed estimate of labor hours and direct costs required to execute the negotiated scope of work. An evaluation of the proposed level of effort for each task was performed and found to be reasonable based on a comparison to other engineering tasks of this scale. The labor rates for each staff category in the proposed fee are in accordance with the Professional Services Agreement for General Engineering with HDR, as approved for FY 2026.

**Funding Description and Analysis of Cost:** The total project estimate of \$966,000 includes \$200,000 in design services, \$720,000 in construction services and \$46,000 of project contingency and is based on a Class 5 CIP-prioritization level cost estimate prepared by HRSD staff.

#### Schedule:

PFR November 2025 Bid Documents - Generator November 2025 Bid Support - Generator January 2026 Construction Administration - Generator February 2026 March 2026 Design Bid May 2026 July 2026 Construction **Project Completion** December 2026



9. Hampton Trunk Sewer Extension Division K Gravity Improvements Contract Change Order (>25% of original contract value)

Action: Approve a change order to the contract with Kiewit Infrastructure South Co. in the amount of \$1,739,318.

Moved:Willie Levenston, Jr.Ayes:5Seconded:Ann TemplemanNays:0

CIP Project: BH014900

Contract Status with Change Orders:	Amount	Cumulative % of Contract
Original Contract with Contractor	\$1,854,616	
Total Value of Previous Change Orders	\$0	0%
Requested Change Order	\$1,739,318	
Total Value of All Change Orders	\$1,739,318	93.8%
Revised Contract Value	\$3,593,934	

Time (Additional Calendar Days)		250
---------------------------------	--	-----

**Project Description:** This project is to rehabilitate and/or replace 3,700 linear feet of 30-inch diameter gravity sewer pipeline and associated manholes. The Hampton Trunk Sewer Extension Division K Gravity Improvements project is required due to condition assessment activities indicating that these assets present a material risk of failure due to inflow and infiltration. The attached <u>map</u> depicts the project location.

**<u>Project Justification</u>**: Condition assessment activities indicate that these assets present a material risk of failure due to inflow and infiltration.

Change Order Description and Analysis of Cost: This change order addresses unforeseen conditions, scope acceleration, and owner directed scope changes. The negotiated work covers two main components: first, the acceleration for the replacement of a collapsing manhole at the intersection of Willard Avenue and Sewell Avenue which required expedited materials, labor, and bypass system installation. The second component covers additional work on the remainder of the manholes due to several differing site conditions, including the unexpected discovery of concrete encasement on the existing sewer line requiring hand chipping, water infiltration coming between the host pipe and liner material requiring grout injection to allow the work to continue, construction delays caused by encountering unknown utilities, heavy cleaning



due to the collapsed manhole, and an Owner directed change. The cost is based on negotiated Contractor proposals and Engineer estimates.

**Schedule:** Project Completion July 2026



# 10. Nansemond Treatment Plant Digester Capacity Upgrades Additional Appropriation – Non-Regulatory (>\$1,000,000), Task Order (>\$200,000)

#### **Actions:**

a. Appropriate additional funding in the amount of \$4,003,155.

b. Approve a task order with HDR Engineering, Inc. in the amount of \$1,060,364.

Moved:Willie Levenston, Jr.Ayes:6Seconded:Ann TemplemanNays:0

**CIP Project**: NP014700

**Regulatory Requirement: None** 

	Project Cost & Appropriation Summary	CIP Project Summary
Capital Improvement Program Estimate		
(July 1, 2025)		\$40,621,382
Funds Appropriated to Date	\$38,033,192	
Expenditures and Encumbrances Already		
Incurred	(\$37,955,043)	
Available Balance	\$78,149	
Proposed Task Order to Engineer	\$1,060,364	
Proposed Contingency	\$3,020,940	
Revised Total Remaining Project Costs	\$4,081,304	
Expenditures and Encumbrances Already		
Incurred	\$37,955,043	
New Project Cost Estimate	\$42,036,347	\$42,036,347
Additional Appropriation Needed	\$4,003,155	
Favorable (Unfavorable) Variance to CIP		(\$1,414,965)



Contract Status with Task Orders:*	Amount
Original Contract with Engineer	\$0
Total Value of Previous Task Orders	\$2,500,000
Requested Task Order	\$1,060,364
Total Value of All Task Orders	\$3,560,364
Revised Contract Value	\$3,560,364
Engineering Services as % of Construction	9.8%

<sup>\*</sup> This includes HDR services for NPO14700 only.

Project Description: This project will improve and replace peripheral equipment associated with the Nansemond Treatment Plant (NTP) anaerobic digester process in advance of receiving consolidated wastewater from the Boat Harbor Treatment Plant (BHTP) service area. The following equipment will be evaluated under this CIP for capacity and condition and required upgrades or replacements to meeting projected FY2026 loading will be designed and constructed: Digester mixing pumps and piping; centrifuge feed pumps; process boilers; sludge heat exchangers; digester gas collection, metering and waste gas burners, digestion process instrumentation and controls; digestion process electrical systems. Additionally, this project will construct a new final dewatering centrate equalization tank and a new sidestream nitrogen removal (SNR) process (deammonification). This project will be completed as one construction project in unison with NPO13700.

**Project Justification:** Wastewater from the BHTP service area is to be diverted and combined with existing NTP primary influent beginning in the first half of FY 2026. The additional loading on NTP will require capacity upgrades to the anaerobic digestion process, including the ability of the current digestion system to treat pre-dewatered primary and waste activated solids up to a concentration of 7% total dry solids. By providing the capability of treating thicker solids in the existing anaerobic digesters, this project alleviates the need to construct additional anaerobic digester volume, which reduces overall NTP upgrade costs and reserves limited on-site space for future needs. Additionally, this project will include SNR for nitrogen removal upstream of the SRF.

<u>Task Order Description</u>: This task order will provide construction administration, construction inspection and additional engineering services on NPO14700 for the extended duration of the project.

<u>Funding Description and Analysis of Cost</u>: The costs associated with the task order and contingency are based on three items:



- 1) Task order to the engineer
- 2) Contract change order (does not require commission approval and is included in "proposed contingency")
- 3) Additional contingency to complete the project

Below is a summary of the analysis of costs for each of these items.

- 1) The task order to the engineer is for additional time spent on the project due to project duration extension to July 2026 (originally July 2024). The costs are based on agreed upon rates based on our annual services agreement, with the majority based on time and materials for construction inspection. Any inspection or additional services that are not required, will not be charged to the project. These costs are deemed reasonable.
- 2) The contractor change order to be issued after additional appropriation approval is for \$1,198,330. This contract change includes work that the contractor has been directed to complete through work change directives, RFI and other contract modifications. Some of the major work included in this includes additional sludge removal from digester no. 2, using nitrogen to purge the digesters in and out of service as a safety measure, updates to the boiler isolation valves and additional motor operated valves. All costs have been independently estimated by our engineer and have been determined to be reasonable.
- The additional contingency on the project is for upcoming contract modifications such as WCDs, RFIs, RFPs, and other directions provided by the engineer, and a 10% change contingency for any unforeseen circumstances. It should be noted that there are a couple of significant drives for the cost and time extension on this project. Some of these changes include:
  - a. Issues in the digester:
    - i. Additional sludge removal in both digesters due to significant struvite buildup
    - ii. Advanced deterioration of the coatings and structural components in both digesters, requiring additional investigations and repair
    - iii. The decision to purge digesters with nitrogen gas upcoming bringing in and out of service



- b. Valving issues on the heat exchangers
- c. A decision by HRSD Operations Division to update Motor Control Center manufacturer in the D&C standards

Staff provided a <u>briefing</u> during the meeting.

**Schedule:** Project Completion July 2026

<u>Discussion Summary</u>: Staff reported that HRSD updates its design and construction standards annually based on lessons learned. For this multi-year solids handling project, a change in the switchgear manufacturer was necessary to ensure long-term reliability after mixed prior experiences. Although the change affected cost and schedule, it was considered essential given the equipment's 30-year service life.

The project advanced on an accelerated timeline to accommodate the Boat Harbor flow transfer to the Nansemond Treatment Plant, limiting the opportunity to finalize all design elements before construction began. While this resulted in some change orders, it allowed HRSD to maintain progress on critical solids handling work necessary to meet operational deadlines.

Staff also discussed the integration of magnesium oxide and side-stream nitrogen removal, an innovative but complex process that enhances nutrient recovery and chemical efficiency. Because magnesium oxide is a dry chemical system requiring additional equipment, the design and cost were not fully defined at project initiation. However, a business case analysis conducted by Hazen demonstrated that, despite higher upfront capital costs, the system yields substantial long-term savings in caustic, methanol, and energy usage.

The analysis confirmed that the overall business case is positive, with the magnesium oxide system making struvite recovery financially sustainable through reduced operating costs and continued product recovery. Staff noted that while the business case was modeled over a 20-year period, the payback occurs much sooner, and specific annual savings data will be provided in a future update.



11. Nansemond Treatment Plant Struvite Recovery Facility Improvements
Additional Appropriation – Non-Regulatory (>\$1,000,000), Task Order (>\$200,000)

### **Actions:**

- a. Appropriate additional funding in the amount of \$8,844,755.
- b. Approve a task order with HDR Engineering in the amount of \$1,037,157.

Moved:Willie Levenston, Jr.Ayes:6Seconded:Michael GlennNays:0

**CIP Project: NP013700** 

**Regulatory Requirement: None** 

	Project Cost & Appropriation Summary	CIP Project Summary
Capital Improvement Program Estimate		_
(July 1, 2025)		\$50,105,706
Funds Appropriated to Date	\$44,217,814	
Expenditures and Encumbrances Already		
Incurred (minus)	(\$44,017,668)	
Available Balance	\$200,146	
Proposed Task Order to Engineer	\$1,037,157	
Proposed Contingency	\$8,007,744	
Revised Total Remaining Project Costs	\$9,044,901	
Expenditures and Encumbrances Already		
Incurred	\$44,017,668	
New Project Cost Estimate	\$53,062,569	\$53,062,569
Additional Appropriation Needed	\$8,844,755	
Favorable (Unfavorable) Variance to CIP		(\$2,956,863)



Contract Status with Task Orders:*	Amount
Original Contract with Engineer	\$0
Total Value of Previous Task Orders	\$2,499,999
Requested Task Order	\$1,037,157
Total Value of All Task Orders	\$3,537,156
Revised Contract Value	\$3,537,156
Engineering Services as % of Construction	9.0%

<sup>\*</sup>This includes HDR services for NP013700 only.

**Project Description:** This project involves the implementation of the WASSTRIP (Waste Activated Sludge Stripping to Remove Internal Phosphorus) process and improvements to the Struvite Recovery Facility (SRF). The WASSTRIP process consists of the storage of thickened WAS in a tank for a period sufficient to allow phosphorus and magnesium release, followed by post thickening, and transfer of thickened solids to digestion. The thickening filtrate (WASSATE) will be transferred to the SRF separate from the centrate stream. This project includes the addition of a solids removal step for centrate and WASSATE and a small equalization tank for the WASSATE. The SRF upgrade includes the transition from magnesium chloride and sodium hydroxide to a magnesium oxide slaker and feed system, overall control system upgrades, additional reactor capacity, and replacement of the struvite product drying equipment. This project will be completed as one construction project in unison with Nansemond Treatment Plant (NTP) Digester Capacity Upgrades (NPO14700).

**Project Justification:** This project will achieve the following improvements for NTP: Improve biological phosphorus removal reliability and decrease effluent phosphorus concentrations, which is important for the decrease in the James River waste load allocation; Allow for treatment of all centrate flow through the SRF and overcome capacity limitations that currently require bypassing of some centrate; provide SRF reactor redundancy to allow for maintenance activities; Improve solids dewatering performance and decrease polymer demand; Nearly quadruple facility production of Crystal Green (when considering Boat Harbor flow); Decrease the frequency of digester cleaning due to less struvite accumulation; and Decrease operational costs associated with nuisance accumulation of struvite in piping and equipment upstream of the SRF.

<u>Task Order Description</u>: This task order will provide construction administration, construction inspection and additional engineering services on NPO13700 for the extended duration of the project.



**Funding Description and Analysis of Cost:** The costs associated with the task order and contingency are based on three items:

- 4) Task order to the engineer.
- 5) Additional contingency to complete the project. This will be issued as 2 separate change orders, the first of which (CO NO. 8) to be issued in 2-4 months.

Below is a summary of the analysis of costs for each of these items.

- 4) The task order to the engineer is for additional time spent on the project due to project duration extension to December 2026 (originally July 2024). The costs are based on agreed upon rates based on our annual services agreement, with the majority based on time and materials for construction inspection. Any inspection or additional services that are not required will not be charged to the project. These costs are deemed reasonable.
- The additional contingency on the project is for upcoming contract modifications resulting from directives such as WCDs, RFIs, RFPs, and other directions provided by the engineer and a 10% change contingency for any unforeseen circumstances. It should be noted that there are a couple of significant drivers for the cost and time extension on this project. Some of these changes include:
  - a. Conversion of the SRF from MgCl to MgO:
    - i. The construction contract for this project was initiated with the knowledge that HRSD was still deciding on a path forward in the SRF. Our design engineer, Hazen, completed a business case analysis of the facility, and the decision to change the chemical at the SRF was made. This will be incorporated for approximately \$5M in an upcoming change order. HRSD and MEB are still negotiating specifics of the issued RFP.
  - b. Additional capacity in the SRF (previously issued, also due to the business case analysis).
  - c. Electrical changes in the SRF.
  - d. Coatings upgrade in the WASSTRIP tanks.



- e. Upsizing piping that was previously installed due to sludge rheology and the ability to efficiently pump.
- f. A decision by HRSD operations to update Motor Control Center (MCC) manufacturer in the D&C standards.
- g. Conversion from rotary lobe pumps to centrifugal pumps.

Staff provided a briefing during the meeting.

**Schedule:** Project Completion December 2026

<u>Discussion Summary</u>: Staff reported that HRSD updates its design and construction standards annually based on lessons learned. For this multi-year solids handling project, a change in the switchgear manufacturer was necessary to ensure long-term reliability after mixed prior experiences. Although the change affected cost and schedule, it was considered essential given the equipment's 30-year service life.

The project advanced on an accelerated timeline to accommodate the Boat Harbor flow transfer to the Nansemond Treatment Plant, limiting the opportunity to finalize all design elements before construction began. While this resulted in some change orders, it allowed HRSD to maintain progress on critical solids handling work necessary to meet operational deadlines.

Staff also discussed the integration of magnesium oxide and side-stream nitrogen removal, an innovative but complex process that enhances nutrient recovery and chemical efficiency. Because magnesium oxide is a dry chemical system requiring additional equipment, the design and cost were not fully defined at project initiation. However, a business case analysis conducted by Hazen demonstrated that, despite higher upfront capital costs, the system yields substantial long-term savings in caustic, methanol, and energy usage.

The analysis confirmed that the overall business case is positive, with the magnesium oxide system making struvite recovery financially sustainable through reduced operating costs and continued product recovery. Staff noted that while the business case was modeled over a 20-year period, the payback occurs much sooner, and specific annual savings data will be provided in a future update.



# 12. Capital Improvement Program (CIP) Update

**Action:** No action required.

**Brief:** Implementing the CIP continues to be a significant challenge as we address numerous regulatory requirements, SWIFT Program implementation and the need to replace aging infrastructure. Staff provided a <u>briefing</u> describing the status of the CIP, financial projections, projects of significance and other issues affecting the program.

<u>Discussion Summary</u>: Staff reported that work on the Central Environmental Lab (CEL) Audit is nearly complete. One of the audit recommendations was to provide additional detail on project variances in future CIP briefings. Staff confirmed that this enhanced reporting will be incorporated into the January CIP briefing.

Staff explained that a number of WQIF Grant reimbursement requests have been submitted and all invoices are prepared, but funds are recorded only when received. Historically, reimbursements followed within one month of request; however, the current process has been delayed as the state explores using tax-exempt bond proceeds to leverage WQIF funding. This has introduced additional administrative and tax complexities related to HRSD's governance structure.

Staff anticipate receiving reimbursement within the next one to two months.

The Chair noted that this was Dr. Husselbee's final presentation to the Commission and thanked him for his dedicated service and valuable contributions to HRSD's programs and projects.



### 13. Diversity Procurement Report

**Action:** No action required.

**Brief:** The goal of HRSD's Diversity Procurement Policy is to promote business opportunities for small businesses and businesses owned by women, minorities and service disabled veterans (SWaM). The objectives of the policy are to identify goods and services provided by SWaM businesses; increase competition through a diverse source of contractors and suppliers; and maintain and strengthen the overall competitiveness of HRSD procurements.

A few of the higher value contracts for commodities and services awarded to SWaM businesses this past fiscal year included engineering, construction, electrical, coating, technology, lawn and janitorial services.

The decrease in SWaM spend is attributed to various factors including project milestones and statuses, and a several contractors and subcontractors no longer qualifying for or renewing their SWaM certification during FY2O25.

The following is a comparison of fiscal years 2023 to 2025 on total spend for Operating Contracts; Corporate VISA Card Transactions; and Capital Improvement Program (CIP) Agreements and Contracts compared to total spend with SWaM businesses:

Three Year Comparison of Spend Activity with SWaM Contractors and Suppliers				
Payment Type	Percentage SWaM Spend of Total Spend			
rayment Type	FY-2023	FY-2024	FY-2025	
Operating	18%	14%	10%	
Corporate VISA Card	4%	6%	5%	
Capital Improvement Program	36%	47%	15%	
Total	32%	43%	14%	

A <u>summary</u> of activities and <u>transaction charts</u> for the period of July 1, 2024, through June 30, 2025, is attached.



14. **New Business** – None

**Public Comment:** None

15. **Unfinished Business** – None

**Public Comment: None** 

#### 16. **Commissioner Comments**

The Commission Chair expressed pride in HRSD's accomplishments and strong representation at WEFTEC, noting the organization's growing national and international reputation within the wastewater industry. He highlighted that visitors from New Zealand who toured HRSD facilities prior to WEFTEC were highly impressed with the organization's operations and innovation, expressing interest in future collaboration.

The Chair commended HRSD staff for their professionalism and leadership in advancing innovative approaches to wastewater treatment. He stated that the Commission is extremely proud of HRSD's achievements, its reputation for excellence, and the dedicated individuals who continue to uphold the organization's standing as an industry leader.



#### 17. Informational Items

**Action:** No action required.

**<u>Brief</u>**: The items listed below were presented for information.

- a. <u>Management Reports</u>
  - (1) General Manager
  - (2) Communications
  - (3) Engineering
  - (4) Finance
  - (5) Information Technology
  - (6) Operations
  - (7) Talent Management
  - (8) Water Quality
  - (9) Report of Internal Audit Activities
- b. Strategic Measures Summary

**Discussion Summary:** The General Manager reported that HRSD is pursuing several licensing agreements, with additional details to be shared once finalized. He highlighted the continued success of the Digital Water Division, noting HRSD's growing national and international recognition as a leader in the application of Artificial Intelligence (AI) in water management. HRSD is believed to be the only utility in the nation with a department solely dedicated to AI.

Dr. Jeff Sparks, HRSD's Director of Digital Water, was invited by the National Academies of Sciences to present on frontiers in Al and water, one of only four individuals nationwide selected to do so. The General Manager also noted HRSD's collaboration with a startup company, MAIA Water, that recently relocated its headquarters to Virginia Beach to advance Al technology for the water sector.

He then provided an update on Integrated Plan 2.0, explaining that a scheduled meeting with EPA, DOJ, and DEQ was canceled due to the federal government shutdown, though DEQ proceeded with its portion of the discussion. Shutdown-related impacts include delayed easement renewals, USGS extensometer work, permits, and grant awards. On the Water Quality Improvement Fund (WQIF) front, DEQ has verbally accepted the terms and conditions of HRSD's James River WQIF agreement, which supports future enhancement projects.



HRSD and partner representatives are meeting with House and Senate Appropriations staff to discuss funding for up to \$1.14 billion in eligible appropriations through 2030, emphasizing the need for legislative support to secure those funds. The Chesapeake Bay Commission has been instrumental in coordinating these efforts.

The General Manager noted that the Hampton Roads Planning District Commission (HRPDC) recently voted to include regional support for WQIF in its legislative agenda—an important milestone demonstrating unified backing from local mayors and council members.

He concluded by sharing updates on upcoming events, including Bridge Builders, the Hampton Roads Playbook launch, and a forthcoming ODU economic study analyzing the economic impact of the SWIFT program. The first phase of the study is expected to be completed by the end of the year to coincide with the start of the legislative session, providing data to help strengthen support for SWIFT funding and expansion.

The Chair thanked the General Manager for the comprehensive update and commended HRSD's continued leadership in innovation, Al advancement, and strategic collaboration across local, state, and federal partners. The Chair also expressed appreciation for the team's proactive efforts to secure WQIF funding and to promote HRSD's role as a national model in sustainable water management.



### 18. Closed Meeting

#### **Actions:**

- a. Approve a motion to go into closed meeting to consider legal matters, and briefings by staff concerning actual litigation and consultation with legal counsel concerning specific legal matters requiring the provision of legal advice as provided for in Code of Virginia §2.2-3711A7.
- b. Approve a motion to go into closed meeting for briefing by staff and/or auditors on plans to protect public safety, specific threats and/or vulnerabilities as provided for in Code of Virginia §2.2-3711A19.

Moved:Willie Levenston, Jr.Ayes:6Seconded:Michael GlennNays:0

### **Exemption Descriptions**:

A7. Consultation with legal counsel and briefings by staff members or consultants pertaining to actual or probable litigation, where such consultation or briefing in open meeting would adversely affect the negotiating or litigating posture of the public body. For the purposes of this subdivision, "probable litigation" means litigation that has been specifically threatened or on which the public body or its legal counsel has a reasonable basis to believe will be commenced by or against a known party. Nothing in this subdivision shall be construed to permit the closure of a meeting merely because an attorney representing the public body is in attendance or is consulted on a matter.

A19. Discussion of plans to protect public safety as it relates to terrorist activity or specific cybersecurity threats or vulnerabilities and briefings by staff members, legal counsel, or law-enforcement or emergency service officials concerning actions taken to respond to such matters or a related threat to public safety; discussion of information subject to the exclusion in subdivision 2 or 14 of § 2.2-3705.2, where discussion in an open meeting would jeopardize the safety of any person or the security of any facility, building, structure, information technology system, or software program; or discussion of reports or plans related to the security of any governmental facility, building or structure, or the safety of persons using such facility, building or structure.



#### 19. **Reconvened Meeting**

<u>Certification of Proceedings</u>: Pursuant to Section 2.2-3712.D of the Code of Virginia, a roll call vote was conducted to certify that to the best of each Commission member's knowledge: (i) only public business matters lawfully exempted from open meeting requirements under this chapter, and (ii) only such public business matters as were identified in the motion by which the closed meeting was convened were heard, discussed or considered. Any Commissioner who believes there was a departure from these two requirements shall so state prior to the vote, indicating the substance of the departure.

**Public Comment: None** 

<u>Next Commission Meeting Date</u>: **November 18, 2025,** at the HRSD South Shore Operations Complex, 1434 Air Rail Avenue, Virginia Beach, VA 23455

Meeting Adjourned: 11:47 a.m.

SUBMITTED: APPROVED:

Draft Draft

Elizabeth I. Scott Stephen C. Rodriguez Commission Secretary Commission Chair

### HRSD Commission Meeting Minutes October 28, 2025 Attachment #1

3. Consent Agenda

### CONSENT AGENDA ITEM 3.b.1. - October 28, 2025

**Subject:** Army Base Treatment Plant (ABTP) Administration Building Renovation (2021)

Contract Award (>\$200,000)

**Recommended Action:** Award a contract to Creative Office Environments of Richmond LLC in the amount of \$219.150.

CIP Project: AB011900

**Regulatory Requirement:** None

**Type of Procurement:** Use of Existing Contract Vehicle

Budget	\$11,128,687
Previous Expenditures and Encumbrances	(\$9,959,612)
Available Balance	\$1,169,075

HRSD Estimate: \$219,150

**<u>Project Description</u>**: This project is to renovate the existing administration building at the Army Base Treatment Plant.

**<u>Project Justification</u>**: This project will provide additional administration offices, lunchroom, conference room, lab and control area, women's and unisex bathrooms.

<u>Contract Description</u>: This contract is for the purchase and installation of furniture components for the administration building and conference room located at the ABTP. Components include workstations, chairs, tables, cabinets, and drawers. Upon evaluation of the Sourcewell Steelcase contract terms and conditions, as a public agency, HRSD is eligible to use the contract awarded to Creative Office Environments of Richmond LLC.

<u>Analysis of Cost</u>: By utilizing the cooperative contract through the Steelcase #091423-STI, HRSD is receiving a discount between 40 and 64 percent.

Resource: Eddie Abisaab

CONSENT AGENDA ITEM 3.b.2. - October 28, 2025

**Subject:** Fleet Management (FY26) Ford F-250 Super Cabs

Contract Award (>\$200,000)

**Recommended Action:** Award a contract to Hall Automotive LLC dba Hall Automotive in the amount of \$379,360.

CIP Project: GN021400

**Regulatory Requirement:** None

**Type of Procurement:** Use of Existing Contract Vehicle

Budget	\$2,949,430
Previous Expenditures and Encumbrances	(\$749,377)
Available Balance	\$2,200,053

HRSD Estimate: \$379,360

<u>Project Description</u>: This project will provide for replacement of aging fleet vehicles and purchase of additional vehicles to meet the needs of the organization. An itemized list of vehicles to be replaced or added is maintained by the Support Systems Division.

**<u>Project Justification</u>**: Replacement of aging vehicles will result in lower repair costs, and the purchase of additional vehicles will provide for increased staff efficiency.

<u>Contract Description</u>: This contract is for the purchase of five 2026 Ford F-250 Super Cabs with utility bodies and ladder racks. Two vehicles are additions to HRSD's fleet and three are replacements for existing vehicles. Features include 6.8-liter V8 engines, trailer brake controllers, and 10-speed automatic transmissions with driver-selectable modes and oil coolers. Upon evaluation of the County of York contract terms and conditions, as a public agency, HRSD is eligible to use the contract awarded to Hall Automotive LLC dba Hall Automotive.

<u>Analysis of Cost</u>: By utilizing the cooperative contract through the County of York #Y-10216-VR, HRSD is receiving these vehicles at a fair and reasonable cost and at the maximum possible discount.

Resource: Eddie Abisaab

CONSENT AGENDA ITEM 3.b.3. - October 28, 2025

**Subject:** Fleet Management (FY26) Road Tractors

Contract Award (>\$200,000)

**Recommended Action:** Award a contract to Virginia Truck Center Inc. dba Excel Truck Group in the amount of \$409.272.

CIP Project: GN021400

**Regulatory Requirement:** None

**Type of Procurement:** Use of Existing Contract Vehicle

Budget	\$2,949,430
Previous Expenditures and Encumbrances	(\$749,377)
Available Balance	\$2,200,053

HRSD Estimate: \$409,272

<u>Project Description</u>: This project will provide for the replacement of aging fleet vehicles and purchase of additional vehicles to meet the needs of the organization. An itemized list of vehicles to be replaced or added is maintained by the Support Systems Division.

**<u>Project Justification</u>**: Replacement of aging vehicles will result in lower repair costs and the purchase of additional vehicles will provide for increased staff efficiency.

<u>Contract Description</u>: This contract is for the purchase of two 2026 Western Star 49X full-frame road tractors to be used for biosolids hauling. Features include a steel-reinforced aluminum cab, a durable molded resin hood, and corrosion-resistant aluminum steps for enhanced safety and visibility. Upon evaluation of the Sourcewell Daimler Truck North America contract terms and conditions, as a public agency, HRSD is eligible to use the contract awarded to Virginia Truck Center Inc. dba Excel Truck Group.

<u>Analysis of Cost</u>: By utilizing the cooperative contract through the Daimler Truck North America #032824-DAI, HRSD is receiving a discount of 22 percent discount.

#### CONSENT AGENDA ITEM 3.b.4. - October 28, 2025

**Subject:** James River Treatment Plant (JRTP) Advanced Nutrient Reduction Improvements

Administration Building Furniture Contract Award (>\$200,000)

**Recommended Action:** Award a contract to Creative Office Environments of Richmond LLC in the amount of \$525,939.

CIP Project: JR013400

**Regulatory Requirement:** None

**Type of Procurement:** Use of Existing Contract

Budget \$273,687,432
Previous Expenditures and Encumbrances (256,537,405)
Available Balance \$17,150,027

HRSD Estimate: \$525,939

<u>Project Description</u>: This project is for the design and construction of improvements to the secondary treatment process at the JRTP. A new multi-purpose administration building will be constructed as part of this project.

**Project Justification:** Advanced secondary treatment improvements, including nutrient reduction measures, will be required to provide stable source water quality that meets the influent requirements of the full-scale SWIFT facility at JRTP.

<u>Contract Description</u>: This contract is for the purchase and installation of furniture components for the administration building located at the JRTP. Components include workstations, chairs, tables, cabinets, and drawers. Upon evaluation of the Sourcewell Steelcase contract terms and conditions, as a public agency, HRSD is eligible to use the contract awarded to Creative Office Environments of Richmond LLC.

<u>Analysis of Cost</u>: By utilizing the cooperative contract through the Steelcase #091423-STI, HRSD is receiving a discount between 40 and 64 percent.

Resource: Eddie Abisaab

#### CONSENT AGENDA ITEM 3.b.5. - October 28, 2025

**Subject:** Treatment Plant Dewatering Centrifuge Equipment Rehabilitation

James River Treatment Plant (JRTP) DS706 Centrifuge Overhaul

Contract Award (>\$200,000)

**Recommended Action:** Award a contract to Andritz Separation Inc. in the amount of \$386,179.

**CIP Project: GN021300** 

**Regulatory Requirement: None** 

Budget	\$1,250,000
Previous Expenditures and Encumbrances	(\$113,677)
Available Balance	\$1,136,323

#### **Type of Procurement:** Competitive Bid

In accordance with HRSD's competitive-sealed bidding procedures, the Procurement Department advertised and solicited bids directly from pre-qualified bidders. The project was advertised on September 10, 2025, and three bids were received on September 25, 2025, as listed below:

Bidder	Bid Amount
Andritz Separation Inc.	\$386,179
Sentrimax Centrifuges USA Inc.	\$442,572
Centrisys Corporation	\$485,964

HRSD Estimate: \$400,000

**Project Description:** This project will allow for the refurbishment of dewatering centrifuge equipment previously procured by HRSD as salvage equipment or via intergovernmental agreement. In FY24, HRSD purchased a number of used DS706 centrifuges from a salvage auction (DCWATER) and acquired by trade (Denver Metro) from operational funds. After the completion of this project, these ready shelf spares would allow the facilities to rely on their full design redundancies during periodic rehabilitation of existing installed equipment.

<u>Project Justification</u>: This project allows HRSD's Condition Assessment Superintendent to obtain a quote for the rehabilitation of eight on-hand centrifuges to serve as shelf spares and replacement equipment for installed units at Atlantic, James River, Nansemond, Williamsburg, and York River Treatment Plants (and at the completion of GN017400, the Virginia Initiative Plant). Once refurbished and brought into the normal cycle of refurbishment of our current machines, we anticipate the service life of the refurbished machines to be greater than 15 years. With suitable backup equipment and the ability to maintain design redundancy, the existing DS706s have an expected service life of greater than 15 years.

**Contract Description:** This contract is for the overhaul of three DS706 centrifuge rotating assemblies and P180/95 gearboxes at the JRTP. This includes all parts, labor and round-trip freight required for necessary inspections and repairs, including disassembly, cleaning and reassembly.

<u>Analysis of Cost</u>: Costs are determined to be fair and reasonable based on competitive bid results and past purchase history of centrifuge overhaul services.

This work is in accordance with the Commission Adopted Procurement Policy.

**Schedule:** PER December 2024

Design January 2025
Bid January 2025
Construction March 2025
Project Completion January 2026

# CONSENT AGENDA ITEM 3.c.1. - October 28, 2025

**Subject:** Conceptual Project Development (FY25)

Task Order (>\$200,000)

**Recommended Action:** Approve a task order with HDR Engineering, Inc. in the amount of \$237,545.

CIP Project: GN021200

**Regulatory Requirement: None** 

Contract Status with Task Orders:	Amount
Original Contract with HDR	\$0
Total Value of Previous Task Orders	\$58,283
Requested Task Order	\$237,545
Total Value of All Task Orders	\$295,828
Revised Contract Value	\$295,828
Engineering Services as % of Construction	N/A

**<u>Project Description</u>**: This project will provide funding to take specific CIP projects to a level that can be charted, budgeted, and scheduled appropriately.

**Project Justification:** This task order is to study the Atlantic Pressure Reducing Station (PRS), which is a critical component of the South Shore System, responsible for maintaining precise pressure and flow control. Optimal performance of this station is paramount to the overall efficiency, reliability, and service delivery of the Atlantic Treatment Plant (ATP).

Currently, the station is experiencing several serious operational anomalies that indicate a fundamental issue with its hydraulics, compromising its critical function and leading to potential equipment damage and increased costs. These problems include:

- Intermittent Closing of PRS Valving: The inconsistent operation of the control valves is disrupting flow regulation.
- Continuous Pump Operation at Full Speed: This constant high-power operation is highly inefficient, leading to excessive energy consumption and rapid wear on the pumps.
- Operational Failures Due to Entrained Air: The presence of air within the system is causing instability and direct operational failures.
- Flow Meter Discrepancies: Inaccurate flow measurements prevent reliable control and proper system management.

A comprehensive hydraulic evaluation is essential to determine the root cause of these anomalies. Failure to address these underlying issues will continue to result in operational inefficiency, necessitate costly, reactive repairs, and increase the risk of system-wide failure.

<u>Task Order Description</u>: This task order will focus on the systematic hydraulic evaluation of the Atlantic Pressure Reducing Station (PRS) to address the operational anomalies detailed in the Project Justification.

The evaluation will be conducted using the following specialized methodologies:

- Computational Fluid Dynamics (CFD) Modeling: To visualize and analyze the complex flow patterns within the station's piping and components, providing insight into issues like air entrainment and pressure fluctuations.
- Desktop Hydraulic Modeling: To simulate the station's performance under various operational scenarios and validate flow meter discrepancies.

The outcome of this effort will be a technical memorandum documenting the root cause of the anomalies and a subsequent cost analysis to implement the necessary corrective actions.

<u>Analysis of Cost</u>: The cost for this pre-planning phase is based on the hourly contract rates specified in HDR's annual services contract for General Engineering Services. This cost is considered reasonable for the proposed services.

**Schedule:** PrePlanning November 2025

# CONSENT AGENDA ITEM 3.c.2. - October 28, 2025

**Subject:** Inflow Reduction Program - Phase II

Task Order (>\$200,000)

**Recommended Action:** Approve a task order with Hazen and Sawyer, P.C. in the amount of

\$994,812.

CIP Project: BH016200

**Regulatory Requirement: None** 

Contract Status with Task Orders:	Amount
Original Contract with Engineer	\$581,335
Total Value of Previous Task Orders	\$0
Requested Task Order	\$994,812
Total Value of All Task Orders	\$994,812
Revised Contract Value	\$1,576,147
Engineering Services as % of Construction	19.7%

Project Description: This project includes the identification and reduction of points of inflow into locality- and HRSD-owned sanitary sewer systems within the Boat Harbor Treatment Plant (BHTP) service area. Identification may include data analysis, smoke testing, flow and conductivity monitoring, and other field investigations. Inflow reduction strategies may include sealing of manholes, elimination of direct connections, as well as sealing and replacement of laterals and cleanouts. The Regional Wet Weather Management Plan (RWWMP) has identified basins in current need of inflow reductions, and areas of saltwater inflow have been identified through data analysis. Areas to implement inflow reduction strategies will be targeted based on susceptibility to saltwater inflow and through further data analysis of the basins identified in the RWWMP. HRSD will coordinate identification and reduction of inflow with locality partners. This project will benefit from the piloted strategies and analysis performed in the Phase I Inflow Reduction Project.

The attached map depicts the project location.

<u>Project Justification</u>: Hydrographs, flow monitoring, and conductivity indicate that rapid increases in flow occur during wet weather and high tide events. The rapid inflow of water into the system increases the risk of overflows due to limited hydraulic capacity and increases the risk of force main failures due to increased force main operating pressures. Peak flow reduction in the BHTP service area is desirable to mitigate sanitary sewer overflow (SSO) risk. In addition, reduction of saltwater inflow will protect downstream SWIFT operations and reduce treatment costs.

<u>Task Order Description</u>: This task order will provide program management; system monitoring, analysis, and evaluation activities; conductivity source tracking program support; implementation of remedial measures; and programmatic documentation.

Analysis of Cost: The cost for this task order is based on a time and materials basis with negotiated rates and an estimate of time the consultant will need to perform investigations, analyses, remedial measures, and documentation. The cost for this task order of \$994,812 was negotiated with Hazen and Sawyer, P.C. The total fee to date is 19.7% of the revised construction cost estimate of \$8,000,000.

**Schedule:** Design November 2025

Bid September 2026 Construction November 2026 Project Completion December 2028





Boat Harbor Treatment Plant Service Area

# CONSENT AGENDA ITEM 3.c.3. - October 28, 2025

**Subject:** Lucas Creek Pump Station Replacement

Task Order (>\$200,000)

**Recommended Action:** Approve a task order with HDR Engineering Inc. in the amount of \$227,338.

CIP Project: JR013500

**Regulatory Requirement:** Rehab Action Plan Phase 2 (12/31/2025 Completion)


Contract Status with Task Orders:	Amount
Original Contract with Engineer	\$0
Total Value of Previous Task Orders	\$2,248,206
Requested Task Order	\$227,338
Total Value of All Task Orders	\$2,475,544
Revised Contract Value	\$2,475,544
Engineering Services as % of Construction	10%

**Project Description:** This project includes the replacement of the existing Lucas Creek Pump Station to include all yard piping and an addition of two flow meters and vaults. After evaluating several alternatives and taking into consideration cost projections, it was determined that replacement of the pump station was the optimal solution to address conditional and operational issues. The attached <a href="mailto:map">map</a> depicts the project location.

**Project Justification:** This project is required in order to provide expanded operational flexibility in the North Shore system. The new Kiln Creek Interceptor Force Main (IFM) and Route 171 IFM, in conjunction with upgrades to Lucas Creek, will reduce system pressures during wet weather events.

Task Order Description and Analysis of Cost: This task order will provide the required construction administration and inspection services for the remainder of the subject project. A fee of \$227,338 was negotiated with HDR Engineering, Inc., and increases the total Engineering Services as a percent of the current construction cost to 9.95% of the construction cost. Of this proposed fee, \$133,291 is allocated for additional CA and \$94,047 for additional CI. This task order extends HDR's construction administration and inspection services by nine months to align with the project's extended schedule under previously issued change orders to the Contractor. The added time covers continued onsite inspection and coordination through final completion, reflecting work on the façade and valve vaults occurring after substantial completion, with no additional design scope included. The fee proposal is comparable to other projects of similar size and complexity.

**Schedule:** Project Completion December 2026



# CONSENT AGENDA ITEM 3.c.4. - October 28, 2025

**Subject:** Service Now Software License and Support

Task Order (>\$200,000)

**Recommended Action:** Approve a task order with CDW LLC DBA CDW Government LLC in the amount of \$244,400.

**Regulatory Requirement: None** 

Contract Status with Task Orders:	Amount
Original Contract with Contractor	\$142,010
Total Value of Previous Task Orders	\$0
Requested Task Order	\$244,400
Total Value of All Task Orders	\$244,400
Revised Contract Value	\$386,410

<u>Task Order Description</u>: This task order will provide for the purchase of the Service Now enterprise technology platform licenses to replace seven existing fragmented Track-IT help desk and asset management systems with a unified platform. The software will accomplish three main objectives: consolidate information technology system management processes via customer service management and incident workflows; establish foundational information technology asset tracking through hardware asset management and customer management database; and introduce a streamlined service request form for idea and demand intake.

<u>Analysis of Cost</u>: Using a cooperative contract, HRSD is receiving firm fixed pricing for licensing and support and reduced pricing off retail for software solutions. The costs were found to be fair and reasonable compared to previous contract rates for similar services with the same supplier and direct negotiation as part of the Omnia Partners for Technology Solutions and Service CDW Government LLC cooperative contract.

This work is in accordance with the Commission Adopted Procurement Policy.

**Subject:** VIP SWIFT Tertiary Preliminary Engineering

Additional Appropriation - Regulatory Required (<\$10,000,000), Task Order

(>\$200,000)

# **Recommended Actions:**

a. Appropriate additional funding in the amount of \$400,000.

- b. Approve a task order with HDR Engineering, Inc. in the amount of \$1,886,340 for the PER.
- c. Approve a task order with HDR Engineering, Inc. in the amount of \$1,542,124 for the BODR.

**CIP Project:** GN016390

**Regulatory Requirement:** Integrated Plan – SWIFT

	Project Cost & Appropriation Summary	CIP Project Summary
Capital Improvement Program Estimate (July 1, 2025)		\$9,591,200
Funds Appropriated to Date	\$5,377,000	<i>\$7,67.1,</i> 200
Expenditures and Encumbrances Already Incurred	(\$2,142,115)	
Available Balance	\$3,234,885	
Proposed Task Order to Engineer – PER Proposed Task Order to Engineer – BODR	\$1,886,340 \$1,542,124	
Proposed Contingency	\$206,421	
Revised Total Remaining Project Costs	\$3,634,885	
Expenditures and Encumbrances Already Incurred	\$2,142,115	
New Project Cost Estimate	\$5,777,000	5,777,000
Additional Appropriation Needed	\$400,000	
Favorable (Unfavorable) Variance to CIP	_	\$3,814,200

Contract Status with Task Orders:	Amount
Original Contract with Engineer	\$2,116,125
Total Value of Previous Task Orders	\$0
Requested Task Orders	\$3,428,464
Total Value of All Task Orders	\$3,428,464
Revised Contract Value	\$5,544,589
Engineering Services as % of Construction	3%

**Project Description:** The VIP SWIFT Tertiary Preliminary Engineering (GN016390) project will include preliminary engineering for tertiary treatment for phosphorus removal as the initial phase of SWIFT implementation at VIP. This project will provide the professional engineering services necessary to conduct feasibility analysis, alternatives analysis, landfill characterization, and other such studies to develop a comprehensive preliminary engineering report and basis of design report, which will support delivery of the projects.

The separate VIP SWIFT Tertiary Site Work (GN016391) project will design and construct the necessary site preparation, grading, and debris removal to prepare the adjacent former dump site for subsequent construction activities. The VIP SWIFT Tertiary Facility (GN016392) project will design, construct, and commission the facilities necessary for SWIFT tertiary treatment. Together, these three projects will constitute the initial phase of SWIFT full-scale implementation at Virginia Initiative Plant (VIP) to help meet HRSD's nutrient management strategy.

**Project Justification:** This project will support HRSD's nutrient management strategy for meeting the 2032 Lower James River Basin total phosphorus discharge limits.

<u>Task Order Descriptions</u>: Two separate task orders will be issued and will be coordinated closely to meet the ultimate program goals. One task order will provide professional engineering services to develop a Preliminary Engineering Report (PER) to support the subsequent design of the VIP SWIFT Tertiary Site Work (GNO16391) project. The PER will evaluate alternatives for site work excavation, establish design basis criteria, and a preliminary design for solid waste removal from the abandoned municipal dump site.

A separate task order will provide professional engineering services to develop a Basis of Design Report (BODR) to support the separate procurement of a Design-Build team to design and construct the VIP SWIFT Tertiary Facility (GN016392) project. The BODR will support the procurement of the Design-Build team. The BODR will define the performance-based requirements needed for the tertiary treatment facility.

Analysis of Cost: The fee for each scope of work was negotiated based on a detailed estimate of labor hours and other direct costs required to execute the agreed-upon scope. The labor rates are comparable to the approved rates in the General Engineering Services agreement with HDR Engineering, Inc. The estimate of hours seems reasonable for the level of effort in each scope of work. The scope of services and fees were also compared to similar projects and previous BODR efforts. The ratio of the combined PER and BODR base services fee to combined construction cost for the effort is 1.4%. This ratio is considered to be reasonable when compared to other BODR efforts for SWIFT facilities, which ranged from 0.3 - 2.9 percent.

<u>Funding Description and Analysis of Cost</u>: Additional project funding is required to complete the PER and BODR. A 6 percent contingency for the combined PER and BODR fee is also being requested to accommodate any unforeseen engineering services needs.

**Schedule:** BODR November 2025

PER November 2026

# HRSD Commission Meeting Minutes October 28, 2025 Attachment #2

4. Procurement Policy and Appendices
Appendix E Contracting with Faith-Based Organizations

# COMMISSION ADOPTED POLICY

Procurement Policy – Appendix E Contracting with Faith-Based Organizations



Adopted: N/A Page 1 of 1

# 1.0 Purpose and Need

This policy is intended to set forth HRSD's compliance with § 2.2-4343.1 of the Virginia Code with respect to contracting with Faith-Based Organizations.

# 2.0 Procedure for Compliance

- 2.1 HRSD, in procuring goods or services or in making disbursements, shall not (i) discriminate against a Faith-Based Organization on the basis of the organization's religious character or (ii) impose conditions that (a) restrict the religious character of the faith-based organization, except, in accordance with §2.2-4343.1(F) or (b) impair, diminish, or discourage the exercise of religious freedom by the recipients of such goods, services, or disbursements.
- 2.2 A Faith-Based Organization is defined as a religious organization that is or applies to be a contractor to provide goods or services for programs funded by the block grant provided pursuant to the federal Personal Responsibility and Work Opportunity Reconciliation Act of 1996, P.L. 104-193.
- 2.3 All invitations to bid, requests for proposals, contracts, and purchase orders shall prominently display a nondiscrimination statement indicating that HRSD does not discriminate against Faith-Based Organizations.
- 2.4 Pursuant § 2.2-4343.1(F), no funds shall be expended on contracts for religious worship, instruction, or proselytizing.
- 2.5 HRSD shall comply with the obligations and notice provisions contained in § 2.2-4343.1(H).

# HRSD Commission Meeting Minutes October 28, 2025 Attachment #3

5. Dozier's Corner Pump Station Replacement Grant Agreement

# **GRANT AGREEMENT**

# Between

VIRGINIA RESOURCES AUTHORITY,
as
Administrator of the
Virginia Community Flood Preparedness Fund
And

**Hampton Roads Sanitation District** 

Department of Conservation and Recreation

CFPF-25-05-38

# TABLE OF CONTENTS

ARTICLE I		
DEFINITIONS	<u>S</u>	Page 1
ARTICLE II		
SCOPE OF SE	<u>ERVICES</u>	Page 3
ARTICLE III		
TIME OF PER	FORMANCE	Page 3
ARTICLE IV		
GRANT FUNI	<u>OS</u>	Page 3
Section 4.1.	Amount of Grant	Page 3
Section 4.2.	Application of Grant Funds	Page 3
Section 4.3.	Agreement to Accomplish Local Project	Page 5
ARTICLE V		
GENERAL PR	OVISIONS	Page 5
Section 5.1.	Reserved	Page 5
Section 5.2.	Disclaimer	Page 5
Section 5.3.	Termination	Page 5
Section 5.4.	Integration and Modification	Page 6
Section 5.5.	Collateral Agreements	Page 6
Section 5.6.	Non-Discrimination	Page 6
Section 5.7.	Applicable Laws	Page 6
Section 5.8.	Compliance	Page 6
Section 5.9.	Severability	Page 6
Section 5.10.	Contingent Fee Warranty	Page 6
Section 5.11.	Conflict of Interest	Page 7

Section 5.12.	Records Availability	Page 7
Section 5.13.	Ownership of Documents	Page 7
Section 5.14.	Acknowledgments	Page 7
Section 5.15.	Matching Funds	Page 7
Section 5.16.	Procurement and Subcontracts	Page 8
Section 5.17.	Reporting and Closeout	Page 8
Section 5.18.	Notices	Page 9
ARTICLE VI		
COUNTERPA	RTS AND DIGITAL SIGNATURES	Page 9

# **EXHIBITS**

Exhibit A.	Grant Authorization
Exhibit B.	Project Description
Exhibit C.	Project Budget
Exhibit D.	Requisition Form
Exhibit E.	Financial Report Reimbursement Form
Exhibit F.	Quarterly Report Form and Instructions
Exhibit G.	Extension Request Form and Instructions

## **GRANT AGREEMENT**

THIS GRANT AGREEMENT is made as of this first day of October 2025 between the VIRGINIA RESOURCES AUTHORITY, a public body corporate and a political subdivision of the Commonwealth of Virginia (the "Authority"), as administrator of the VIRGINIA COMMUNITY FLOOD PREPAREDNESS FUND, and the Hampton Roads Sanitation District, a LOCAL GOVERNMENT (the "Grantee").

Pursuant to Article 1.3, Chapter 6, Title 10.1 of the Code of Virginia of 1950, as amended (the "Act"), the General Assembly created a fund known as the "Virginia Community Flood Preparedness Fund" (the "Fund"). In conjunction with the Department of Conservation and Recreation (the "Department"), the Authority administers and manages the Fund. Following consultation with the Authority, the Secretary of Natural Resources and the Chief Resilience Officer, the Department from time to time directs loans and grants from the Fund and authorizes the Authority to disburse monies to local governments in Virginia to fund the costs of flood prevention or protection projects and studies all within the meaning of the Act.

The Grantee has requested a grant from the Fund and such grant has been approved by the Department, as evidenced by **Exhibit A** to this Agreement. The Grantee will use the grant monies from the Fund to finance that portion of the Project Costs not being paid from other sources as set forth in the Project Budget.

## ARTICLE I

## **DEFINITIONS**

The capitalized terms contained in this Agreement shall have the meanings set forth below unless the context requires otherwise and any capitalized terms not otherwise defined herein shall have the meaning assigned to such terms in the Act:

"Act" means Article 1.3, Chapter 6, Title 10.1 of the Code of Virginia of 1950, as amended.

"Agreement" means this Grant Agreement between the Authority, as Administrator of the Fund, and the Grantee, together with any amendments or supplements hereto.

"Authority" means the Virginia Resources Authority, a public body corporate and a political subdivision of the Commonwealth of Virginia.

"Authorized Representative" means any member, official or employee of the Grantee authorized by resolution, ordinance or other official act of the governing body of the Grantee to perform the act or sign the document in question.

"Certified Floodplain Manager" means a Certified Floodplain Manager according to the Association of State Floodplain Managers (<a href="https://www.floods.org/certification-program-cfm/">https://www.floods.org/certification-program-cfm/</a>) who is in the employ of any county, city, town, municipal corporation, authority, district, commission, or political subdivision created by the General Assembly or pursuant to the Constitution of Virginia or laws of the Commonwealth of Virginia, or any state or federally recognized Virginia Indian Tribe.

"Department" means the Department of Conservation and Recreation.

"Fund" means the Virginia Community Flood Preparedness Fund.

"Grant Manual" means the Department's 2023 Grant Manual for the Virginia Community Flood Preparedness Fund.

"Grantee" means the Hampton Roads Sanitation District, a LOCAL GOVERNMENT, as defined in the Act.

"Local Project" means the particular project described in **Exhibit B** to this Agreement, consistent in all respects with the Grant Manual, to be undertaken and completed by the Grantee with, among other monies, the grant funds, with such changes thereto as may be approved in writing by the Authority and the Department as set forth herein.

"Project Budget" means the budget for the Local Project, a copy of which is attached to this Agreement as <u>Exhibit C</u>, with such changes therein as may be approved in writing by the Authority and the Department.

"Project Costs" means the costs described in the Project Budget and such other costs permitted by the Act as may be approved in writing by the Department, provided such costs are included in the definition of "cost" set forth in Section 10.1-603.24 of the Act.

"Project Description" means the description of the Local Project to be undertaken using the grant funds made available by this Agreement, a copy of which is attached to this Agreement as <u>Exhibit</u> <u>B</u>, with such changes therein as may be approved in writing by the Authority and the Department.

"Resilience Plan" means a locally adopted plan that describes the Grantee's approach to flooding and meets the following criteria: (i) it is project-based with projects focused on flood control and resilience; (ii) it incorporates nature-based infrastructure to the maximum extent possible; (iii) it includes considerations of all parts of a local government regardless of socioeconomics or race; (iv) it includes coordination with other local and inter-jurisdictional projects, plans, and activities and has a clearly articulated timeline or phasing for plan implementation; and (v) it is based on the best available science, and incorporates climate change, sea level rise, and storm surge (where appropriate), and current flood maps.

## ARTICLE II

## **SCOPE OF SERVICES**

The Grantee shall provide the services and work as set forth in the Project Description (**Exhibit B**) of this Agreement. All work performed under the "Project" and "Study" categories of the Grant Manual shall be in accordance with sound engineering, construction, and architectural principles, commonly accepted development and safety standards and shall be in compliance with all applicable regulatory requirements, including the National Flood Insurance Program. Final work performed under the "Project" category of the Grant Manual shall be approved by a Certified Floodplain Manager as evidenced by a Certificate of Approval by Certified Floodplain Manager.

#### ARTICLE III

## TIME OF PERFORMANCE

The Grantee's work on the Local Project shall be completed, and evidence of completion presented to the Department, within thirty-six (36) months of the execution of this Agreement for a study or a project, and within sixty (60) months of the execution of this Agreement for capacity building and planning. Unless an extension is granted pursuant to Section 4.3 below, this Agreement shall terminate without notice and the Authority shall have no obligation to disburse funds hereunder if Grantee fails to complete the Local Project within the applicable timeframe and provide satisfactory evidence of same to the Authority and the Department. The Grantee shall make a request for reimbursement no later than ninety (90) days following the passage of the Local Project's authorized completion date unless an extension is granted pursuant to Section 4.3 below.

#### ARTICLE IV

## **GRANT FUNDS**

Section 4.1. Amount of Grant. The Grantee shall be reimbursed grant funds for the payment of Project Costs, in an amount not to exceed 85.00% of the demonstrated total cost of the Local Project or \$6,265,669.00, whichever is lesser, for the purposes set forth in the Project Description. Disbursement of grant funds will be in accordance with payment provisions set forth in Section 4.2. Grantee acknowledges and agrees that while grant funds awarded from the Fund may be used as match for other sources of funding, grant funds awarded from the Fund may not be utilized as match funds for other monies from the Fund. Monies used to match grants from the Fund may not be used as match for other grants.

Section 4.2. <u>Application of Grant Funds</u>. The Grantee agrees to apply the grant funds solely and exclusively to the reimbursement of the Grantee for payment of Project Costs. The Authority, at the

direction of the Department, shall disburse grant funds from the Fund to the Grantee upon receipt by the Authority and the Department of the following:

- (a) A Requisition, along with a Certificate of Approval by Certified Floodplain Manager, in the form set forth in **Exhibit D** and Financial Report Reimbursement Form, in the form set forth in **Exhibit E**, approved by the Department (upon which the Authority shall rely), signed by the Authorized Representative and containing all receipts, vouchers, statements, invoices or other evidence of the actual payment of Project Costs to this Agreement, and all other information required by, and otherwise being in the form of, **Exhibit D** to this Agreement, including a Certificate of Approval by Certified Floodplain Manager where work is being performed under the "Project" category of the Grant Manual. For the Hampton Roads Sanitation District project, the Project Engineer may sign all invoices except for the final invoice, which must be signed by a Certified Floodplain Manager;
- (b) A **PROJECT** developed by the Grantee and approved by the Department as meeting all standards of applicable law;
- (c) Evidence satisfactory to the Authority and the Department that all authorizations and approvals for the Local Project required to have been obtained as of the date of the delivery of this Agreement have been obtained, and, where the Local Project's completion is dependent on a variety of funding sources, in addition to the Fund, evidence satisfactory to the Authority and the Department that the Grantee has obtained satisfactory assurances of all necessary funds to fully finance the Local Project, including, where applicable, the appropriation of match funds;
- (d) If the Local Project will require future maintenance, a maintenance and management plan for the Local Project satisfactory to the Authority and the Department demonstrating how the Local Project will be maintained with funds secured by the Grantee independent of the Fund over the lifespan of the Local Project;
- (e) If the Local Project will be carried out in concert with a federal agency, evidence satisfactory to the Authority and the Department that the Grantee has authorization to enter into any necessary written agreement with the federal agency, including any provisions for cost sharing; and
- (f) To the extent the Local Project encompasses activities that include the development of flood protection facilities, acquisition of land, restoration of natural features, or other activities that involve design (including such design necessary to ensure the Local Project meets its intended purpose), construction or installation of facilities, a completed Resilience Plan satisfactory to the Authority and the Department was obtained as of the date of the delivery of this Agreement.

Upon receipt of the foregoing, the Authority shall disburse the grant funds hereunder to the Grantee in accordance with the submitted Requisition to the extent approved by the Department. The Department shall have no obligation to approve any Requisition, and the Authority shall have no obligation to disburse any such grant funds, if the Grantee is not in compliance with any of the terms of this Agreement.

Section 4.3. Agreement to Accomplish Local Project. The Grantee agrees to cause the Local Project to be completed as described in **Exhibit B** and if applicable, in accordance with plans and specifications prepared by the Grantee's Certified Floodplain Manager and approved by the appropriate regulatory agencies. The Grantee shall complete the Local Project by the date set forth in Article III unless approval for a later completion date is given by the Department and the Authority; however, all such Extension Requests, the form of which is attached hereto as **Exhibit G**, must be received by the Department no later than ninety (90) days prior to the date set forth in Article III, and the approved Local Project must have commenced within the first nine (9) months after the date of this Agreement. If the Local Project does not commence in a timely fashion to allow completion by the date set forth in Article III or such later completion date as approved by the Department and the Authority, funding will be withdrawn and may be redistributed to other qualifying projects at the discretion of the Department in consultation with the Chief Resilience Office, and the Chief Resilience Officer.

#### ARTICLE V

#### **GENERAL PROVISIONS**

## Section 5.1. Reserved.

Section 5.2. <u>Disclaimer</u>: Nothing in this Agreement shall be construed as authority for either party to make commitments that will bind the other party beyond the covenants contained herein.

## Section 5.3. Termination.

- (a) The Authority may amend, modify or terminate this Agreement for any reason upon thirty (30) days' written notice to the Grantee. The Grantee shall not be paid for any services rendered or expenses incurred for which funding is not authorized by any action affecting the authority of the grant from the Fund.
- (b) If any written or oral representation, warranty or other statement furnished or made by or on behalf of the Grantee to the Department or the Authority in connection with this Agreement or the Grantee's application for a grant from the Fund is false or misleading in any material respect, the Authority shall have the right immediately to terminate this Agreement.
- (c) In the event of a breach by the Grantee of this Agreement, including the Department receiving notice that the Local Project is not proceeding in accordance with the Local Project Description, the Authority shall have the right to cease any further disbursements to the Grantee until such breach is cured. In addition, the Authority may give written notice to the Grantee specifying the manner in which this Agreement has been breached and providing the Grantee thirty (30) days within which to cure the breach. If such a notice of breach is given and the Grantee has not substantially corrected the breach within 30 days of receipt of such written notice, the Authority shall have the right forthwith to terminate this Agreement.

- (d) In the event of a termination of this Agreement in accordance with paragraphs (b) or (c) of this Section 5.3, the Authority, at the direction of the Department, may require the Grantee to repay all grant proceeds disbursed hereunder.
- Section 5.4. <u>Integration and Modification</u>. This Agreement constitutes the entire Agreement between the Grantee and the Authority with respect to the grant. No alteration, amendment or modification in the provisions of this Agreement shall be effective unless reduced to writing, signed by both the parties and attached hereto.
- Section 5.5. <u>Collateral Agreements</u>. Where there exists any inconsistency between this Agreement and other provisions of collateral contractual agreements that are made a part of this Agreement by reference or otherwise, the provisions of this Agreement shall control.
- Section 5.6. <u>Non-Discrimination</u>. In the performance of this Agreement, the Grantee warrants that it will not discriminate against any employee, or other person, on account of race, color, sex, religious creed, ancestry, age, national origin, other non-job related factors or any basis prohibited by law. To the extent required by law and upon request of the Department and the Authority, the Grantee agrees to post in conspicuous places, available to employees and applicants for employment, notices setting forth the provisions of this nondiscrimination clause.

The Grantee shall, in all solicitations or advertisements for employees placed by or on behalf of the Grantee, state that such Grantee is an equal opportunity employer; however, notices, advertisements and solicitations placed in accordance with federal law, rule or regulation shall be deemed sufficient for the purpose of meeting the requirements of this Agreement.

The Grantee shall include the provisions of the foregoing paragraphs of this section in every contract, subcontract or purchase order of over ten thousand dollars, so that such provisions will be binding upon each contractor, subcontractor or vendor.

- **Section 5.7.** <u>Applicable Laws</u>. This Agreement shall be governed by the applicable laws of the Commonwealth of Virginia.
- **Section 5.8.** Compliance. The Grantee shall comply with all laws, ordinances, rules, regulations, and lawful orders of any public authority bearing on the performance of the Local Project and shall give all Notices required thereby. The Grantee hereby consents to inspection by any state regulatory agency having jurisdiction over any part of the work performed with the assistance of the contract funds.
- Section 5.9. Severability. Each paragraph and provision of this Agreement is severable from the entire Agreement; and if any provision is declared invalid, the remaining provisions shall nevertheless remain in effect, at the option of the Authority.
- Section 5.10. Contingent Fee Warranty. The Grantee warrants that it has not paid or agreed to pay any company or person any fee, commission, percentage, brokerage fee, gift, or any other

consideration, contingent upon the award or making of this Agreement. For breach of the foregoing warranty, the Authority shall have the right to terminate this Agreement without liability, or, in its discretion, to deduct from the agreed fee, payment or consideration, or otherwise recover the full amount of said prohibited fee, commission, percentage, brokerage fee, gift, or contingent fee.

Section 5.11. <u>Conflict of Interest</u>. The Grantee warrants that it has fully complied with the Virginia Conflict of Interests Act.

Section 5.12. Records Availability. The Grantee agrees to maintain complete and accurate books and records of the Project Costs, and further, to retain all books, records, and other documents relative to this Agreement for five (5) years after final disbursement of grant proceeds, or until completion of an audit commenced by the Commonwealth of Virginia within the five (5) years after final disbursement of funding of proceeds. The Authority, the Department, its authorized agents, and/or state auditors shall have full access to and the right to examine any of said materials during said period. Additionally, the Authority, the Department, and/or its representatives shall have the right of access to worksites for the purpose of ensuring that the provisions of this Agreement are properly carried out and enforced. The Grantee agrees that the Authority, the Department and its authorized agents, reserve the right to make funding adjustments and implement fiscal corrective actions based on said examinations and reviews.

Section 5.13. Ownership of Documents. Upon the request of the Authority or the Department, the Grantee shall provide copies of any reports, studies, photographs, negatives, or other documents prepared by the Grantee in the performance of its obligations under this Agreement.

Section 5.14. <u>Acknowledgments</u>. The role of the Authority and the Department must be clearly stated in all press releases, news articles, and requests for proposals, bid solicitations and other documents describing the Local Project, whether funded in whole or in part. Acknowledgment of financial assistance, with the Department logo, must be printed on the cover of all reports, studies, web sites, map products or other products supported directly or indirectly by this Agreement. The Grantee is responsible for contacting Department staff in adequate time to obtain the Department logo in camera ready or digital form. The acknowledgment should read as follows:

This project received funding from the Virginia Community Flood Preparedness Fund Grant Program through the Virginia Department of Conservation and Recreation (DCR), via CFPF-25-05-38.

Section 5.15. <u>Matching Funds</u>. The required amount of matching funds to the cash contributions by the Grantee to the Local Project will be indicated on the Financial Report Reimbursement Form, <u>Exhibit E</u>, of these agreement documents. Matching contributions, if applicable, must reflect expenses directly related to the implementation of this project and incurred only during the time of performance listed in this Agreement. The decision of the Department with respect to approval of matching funds shall be final. Matching funds must be tracked and reported to the Department in the quarterly reports described below, both in narrative summary and on <u>Exhibit E</u>.

Section 5.16. <u>Procurement and Subcontracts</u>. The Grantee shall remain fully responsible for the work to be done by its subcontractor(s) and shall ensure compliance with all requirements of this Agreement. The Grantee shall comply with all applicable provisions of the Virginia Public Procurement Act, Section 2.2-4300 *et seq.* of the Code of Virginia of 1950, as amended, in making such awards.

Section 5.17. Reporting and Closeout. (a) The Grantee shall promptly provide the Department with Quarterly Reports, the form of which is attached hereto as Exhibit F, on performance and financial progress, detailing the progress of work with respect to the Local Project, and a final report upon completion of the Local Project. Incomplete or inaccurate reports may result in reimbursement delays. These reports shall be certified by an authorized agent of the Grantee as being true and accurate to the best of the Grantee's knowledge, as indicated by their signature on Exhibit F.

- (b) Final deliverables defined in the approved Scope of Work for the Local Project are due to the Department within 30 days following the Local Project end date, unless another date is approved in writing by the Department, upon submission by Grantee of an Extension Request, the form of which is attached hereto as **Exhibit G**. The following shall apply to the submission of final deliverables:
  - 1. All materials shall be provided digitally to the Department at <a href="mailto:cfpf@dcr.virginia.gov">cfpf@dcr.virginia.gov</a>.
  - 2. All documents must be provided in PDF and/or a Microsoft Word compatible format, including any embedded maps or other figures/illustrations.
  - 3. All engineering files (including hydrologic and hydraulic studies) and assumptions necessary to replicate various analyses or other calculations must be provided in a format compatible with the software used to perform those calculations; likewise, all output files are also required.
  - 4. All tabular information not included in the engineering files above, whether contained within any report or appendix, which was used as the basis for any calculation, shall be provided in a Microsoft Excel compatible format or Microsoft Access compatible format.
  - 5. All map data shall be delivered as a geodatabase or individual shapefiles. Additionally, maps shall be provided in a PDF format if not already included embedded within the report(s). If derived from CAD or another non-GIS workflow, data must be converted into a GIS format.
  - 6. If digital submittal is not possible, printed materials, together with all attachments and supporting documentation, may be submitted to the Department at the address below:

Virginia Department of Conservation and Recreation Attention: Virginia Community Flood Preparedness Fund Division of Dam Safety and Floodplain Management 600 East Main Street, 24th Floor Richmond, Virginia 23219 The final reimbursement request must be submitted with the final report and the Department will not reimburse any requests received more than ninety (90) days after the Local Project end date.

Section 5.18. <u>Notices</u>. Unless otherwise provided for herein, all notices, approvals, consents, correspondence and other communications under this Agreement shall be in writing and shall be deemed delivered to the following:

Fund: Virginia Resources Authority, as Administrator

of the

Virginia Community Flood Preparedness Fund

1111 East Main Street, Suite 1920

Richmond, Virginia 23219 Attention: Executive Director

Authority: Virginia Resources Authority

1111 East Main Street, Suite 1920

Richmond, Virginia 23219 Attention: Executive Director

Department: Virginia Department of Conservation and Recreation

600 East Main Street, 24<sup>th</sup> Floor Richmond, Virginia 23219

Attention: Division Director, Dam Safety and Floodplain Management

Grantee: Hampton Roads Sanitation District

1434 Air Rail Avenue

Virginia Beach, Virginia 23455 Attention: Steven G. de Mik

A duplicate copy of each notice, approval, consent, correspondence or other communications shall be given to each of the other parties named.

## ARTICLE VI

## **COUNTERPARTS AND DIGITAL SIGNATURES**

This Agreement may be manually or by way of a digital signature executed in any number of Counterparts, each of which shall be an original and all of which together shall constitute but one and the same instrument.

WITNESS the following signatures, all duly authorized.

# VIRGINIA RESOURCES AUTHORITY, AS ADMINISTRATOR OF THE VIRGINIA COMMUNITY FLOOD PREPAREDNESS FUND

By:
Shawn B. Crumlish
Executive Director
Hampton Roads Sanitation District  By:  Name: Jay Bernas
Title: Goneral Manager CEO

CFPF-25-05-38

# Exhibit A

# **GRANT AUTHORIZATION**

# A copy of the Department's written grant approval is attached.

		Communit	y Flood Preparedness Fund - Round 5	Application Recommendations			
			June 25, 2025				
			AWAFD	PEMANING			
	GRANTS BLOGET UG ACTIVITIES (AT LEAST 25N UG)	8UDGET 12,500,000.00	RECOMMENDATION (30 PROJECTS)	BUDGIT			
	GRANTS BUDGET NON-UG ACTIVITES  GRANTS BUDGET NON-UG ACTIVITES	37,500,000.00	33,372,225.39 15,153,587.53	(20,792,225,39) 21,310,112,47			
	LOANS BLOGET	35,000,000.00	17,647,933.36	17,352,011.64			
	TOTAL FLNOS AVAILABLE	85,000,000.00	67,130,101.28	17,569,898.72			
NI	APPLICATION TYPES AN  ACTIVITY TYPE AS SELECTED BY THE APPLICANT (WAY BE ADJUSTED)	TOTAL PROJECT	EQUESTED ROUND 5 - GRANTS TOTAL CEPT REQUESTED	TOTAL MATORCOMMITTED		CFF FUNDING PECOMMENCED	PEQ VS FECO
	U - CAPACITY BUILDING AND FLANNING - LOWINCOME GEOGRAPHIC	5,215,608.00	4,64522.00	363,101.00	t	4,587,E:0.78	75,711.7
	U - PROJECTS THAT WILL RESILT IN HIBRID SOLUTIONS - LOW INCOME GEOGRAPHIC	14,011,892.25	11,833,050.30	1,948,841.95		12,063,050.30	(100,000.0
-	J - FROJECTS THAT WILL FESLAT IN NATURE-BASED SOLUTIONS - LOW INCOME GEOGRAPHIC J - ALL OTHER PROJECTS - LOW INCOME GEOGRAPHIC	13,154,552.56 374,400.00	12,496,825.31 318,240.00	40,70.65	-	12,726,825.31 374.430.00	(230,000.0
	U - RLOOD FREVENTION AND FROTECTION STUDIES - LOW INCOME GEOGRAPHIC	3,976,998.43	3,560,269.07	356,859.36		3,620,139.00	(39,849.5
-	FLOOD FREVENTION AND PROTECTION STUDIES CAPACITY BUILDING AND PLANNING	3,367,731.62	1,764,366.88 2,642,757.57	5%,775.58 2,878,440.00	-	1.764,966.20 2.627,528.18	14329
	PROJECTS THAT WILL RESULT IN NATURE-BASED SOLUTIONS	34910147.00	9,947,319.00	100,000,00	l	7.000.000.00	2,947,383.0
	PROJECTS THAT WILL RESULT IN HYBRID SOLUTIONS	7,156,100.00	4,317,660.00	119,977.72		4,317,660.00	
-	ALLOTHER PROJECTS GRAND TOTAL	1,471,610.87 86,903,797.54	4,317,660.00	1,503,414.06	, <u> </u>	479,533.15 43,562,112.92	
_	1			1,17,17471		4500,111.72	0,400,247.5
٧ī	APPLICATION TYPES AT ACTIVITY TIPE AS SELECTED BY THE APPLICANT (MAY READJUSTED)	TOTAL PROJECT	REQUESTED ROUND 5 - LOANS TOTAL CEPT REQUESTED	TOTAL MATOLOGOMMETTED		OFF FUNDING	DIFFERENCE
	J. CAPACITY BUILDING AND PLANNING - LOW INCOME GROSPAPHIC - LOAN	TOTAL PROJECT	TOTAL GAY REQUESTED	TOTAL MATCH COMMITTED	-	FECCMMENCED	FEQ VS FECC
	U - PROJECTS THAT WILL RESULT IN HISRID SOLUTIONS - LOW INCOME GEOGRAPHIC - LOAN			· ·		:	_ :
-	J - FROJECTS THAT WILL RESULT IN NATURE-BASED SOLUTIONS - LOW INCOME GEOGRAPHIC - LOAN J - ALL OTHER PROJECTS - LOW INCOME GEOGRAPHIC - LOAN	6,439,410,00	5.03.64.00	955.912.00	F	6,499,40.00	
Ξ	U - RUDOD PREVENTION AND PROTECTION STUDIES - LOW INCOME GEOGRAPHIC - LOAN	6,405,420.00	701610	965,912.00	j  -	6,49,40.00	(%5,912.0
_	FLOOD PREVENTION AND PROTECTION STUDIES - LOAN						
-	CAPACITY BUILDING AND PLANNING - LOAN PROJECTS THAT WILL RESULT IN NATURE BASED SOLUTIONS - LOAN	-:	:	:	ł -  -		-
	PROJECTS THAT WILL RESULT IN HYBRIO SOLUTIONS - LOAN	8,657,515.00	5,194,509.60	3,463,006.40		8,657,516.00	
_	ALLOTHER PROJECTS - LOAN GRAND TOTAL	2,551,062.36 17,647,983.36	1,275,531.18	1,275.531.18 5,704.449.58	J	2,551,062.36	(1,275,531.1
N		PEVIEWER SCORE	NCOME GEOGRAPHIC APPLICATIONS REC	PROJECT DESCRIPTION	TOTAL PROJECT	gн	MATCH
-	J - Flood Frevention and Frotection Studies - Low Income Geographic J - Frojects that will result in nature-based solutions - Low Income Geographic	12	County of Wise City of Roanoke	hydrologic & Hydraulic study of the northern part of the Town of V Floodolgin Restoration by acculation, abatement, and demolition	305,297.00 4.535.552.96	274,749.00	
	U - Projects that will result in nature-based solutions - Low Income Geographic U - Capacity Building and Flanning - Low Income Geographic	130	City of Roanoke Giles County, Virginia	Floodplain Festoration by acquisition, abatement, and demolition Siles County Resilience Plan and Resident Flooding Preparedness	4,525,552.96 65,000.00	4,299,275.31 53,400.00	235, 277 s 6,600 s
	U - Frajects that will result in nature-based solutions - Low Income Geographic U - Capacity Building and Franning - Low Income Geographic U - Capacity Building and Franning - Low Income Geographic	130 130 140	City of Roanoke Giles County, Virginia City of Charlottesville	Floodplain Restoration by acquisition, abatement, and demolition Siles County Resilience Flan and Resident Flooding Preparedness Third-party audit of the City of Charlottesville's Floodplain Manag	4,525,552,96 65,000,00 400,000,00	4,299,275.31 53,400.00 360,000.00	225, 277 ( 6,600 ( 40,000 )
	U Projects that will result in nature-based solutions - Low Income Geographic UCapacity, Building and Planning - Low Income Geographic UCapacity, Building and Planning - Low Income Geographic UProjects that will result in nature-based solutions - Low Income Geographic UProjects that will result in nature-based solutions - Low Income Geographic UProject Prevention and Protections budges - Low Income Geographic	13: 13: 14: 13: 20:	Oty of Roanoke Giles County, Virginia Oty of Charlottesville Oty of Roanoke Oty of Roanoke	Floodyl ain Fasters tion by sequivition, abatement, and demolition Giles County Resilience First and Resilient Flooding Praymethess Third-gerty audit of the City of Charlotters/II e's Roodylain Manag Acquisition and demolition of two properties in Roamske, VA IIAH investigation and stormwater inventor, to develop strategy is	4,525,552.96 65,000.00 400,000.00 1,464,000.00 120,000.00	4,29,275.31 59,400.00 340,000.00 1,390,800.00 100,000.00	235, 277 ( 6,600 ( 40,000 ( 73,200 ( 12,000 (
	U-migrate that will result in numer based solutions in the income Goographic U-Gepathy Building and Flaming to the home Goographic U-Gepathy Building and Flaming to the income Goographic U-Report Building and Flaming to the income Goographic U-migrate that all result in numer beads of utions. Los income Goographic U-migrate that in part in home beads of utions. Los income Goographic U-Gepathy Building and Flaming to the Income Goographic	18 18 14 13 20 15	Cry of Rancke Gles County, Virginia Gry of Charlottesville Gry of Rancke Gry of Rancke Gry of Emporis Town of Kimamook	Floody fan Textorston by sopulation, abatement, and demolition Gles County Resilience Fina and Resident Flooding Textor these Findingshy add of the Chip of Charlesterville in Recordshi Managa Acquisition and demolition of two properties in Rosmoke, VA HAR in extigation and storms start inventory to develop strategy ( Pasilience Plan	4525.552.96 65,000.00 400,000.00 1,464,000.00 120,000.00 50,000.00	4,29,275.31 53,400.00 54,000.00 1,390,800.00 100,000.00 54,000.00	30,533, 235,277, 6,600, 40,000, 73,200, 12,000,
	2-Indige that will result in numer bed solutions to be income Goographic 3-Copacity building and Flaming to the Indines Goographic 3-Copacity building and Flaming to the Indines Goographic 3-Copacity building and Flaming to the Indines Goographic 3-Project that will result in numer beds of utions - to an indines Goographic 3-Rood Flaming to the Indines Goographic 3-Rood Flaming to the Indines Goographic 3-Project that will result in numer beds solutions - to be indone Goographic 3-Project that will result in numer beds solutions - to be indone Goographic 3-Project that will result in numer beds of solutions - to be indone Goographic	18 13 14 13 20 15	Oty of Roanoke Giles County, Virginia Oty of Charlottesville Oty of Roanoke Oty of Roanoke	Floodyl ain Fasters tion by sequivition, abatement, and demolition Giles County Resilience First and Resilient Flooding Praymethess Third-gerty audit of the City of Charlotters/II e's Roodylain Manag Acquisition and demolition of two properties in Roamske, VA IIAH investigation and stormwater inventor, to develop strategy is	4,525,552.96 65,000.00 400,000.00 1,464,000.00 120,000.00	4,29,275.31 59,400.00 340,000.00 1,390,800.00 100,000.00	235,277 / 6,600 / 40,000 / 73,200 / 12,000 / 0 /
	JProject but all result in number lead solutions in the income Goographic JCapacity building and Parening Lea homone Goographic JCapacity building and Parening Lea homone Goographic JCapacity building and Parening Lea homone Goographic JProject but all results in number leads obtains it to be formed Goographic JProject mental in particular solutions in Law homone Goographic JProject mental in markit in number leads obtains it to be formed Goographic JProject mental in markit in number leads obtains it to be formed Goographic JProject mental in markit in number leads of solutions in Law homone Goographic JProject mental in markit in number leads on Lea whomone Goographic JProject mental in markit in high-field solutions in Lea in Leanne Goographic	130 144 133 200 145 127 129 121 121	Con of Rearche Glast County, Virginia Con of Charlestessifie Con of Charlestessifie Con of Charlestessifie Con of Element Con of Charlestes Charlestes Con of Charlestes Charlestes County Charlestes County Charlestes County	Rode/Link Instruction by apply 36th, plastament, and de-molifice Districtions, Berling and Roder Book and Prayments (Districtions) and to give a Constitution in Rode/Link Manage (Equil-10 and de-molified along property in Roderlay, NA multi-basing plants and statement in Roderlay, NA (Roderlay and Roderlay and Roderlay Roderlay Roderlay Roderlay Roderlay (Roderlay Roderlay Roderlay Roderlay Roderlay (Roderlay Roderlay Roderlay Roderlay Roderlay (Roderlay Roderlay Roderlay Roderlay Roderlay (Roderlay Roderlay Roderlay Roderlay (Roderlay Roderlay Roderlay Roderlay (Roderlay Roderlay Roderlay (Roderlay Roderlay Roderlay (Roderlay Roderlay (Roderlay Roderlay (Roderlay Roderlay (Rode	4,525,552,56 64,000,00 400,000,00 1,644,000,00 120,000,00 54,000,00 4,600,000,00 53,000,00 2,319,119,00	4,293,731 54,0000 54,0000 1,500,000 50,0000 400,0000 55,0000 1,513,303,000 1,513,303,000 1,513,303,000	235, 277 / 6, 600 / 40,000 / 73, 200 / 12,000 / 0 / 0 / 6/5, 735 /
2	Ju-Project that will result in many be set sold does not be income Goographic Ju-Capacity building and Planning to the homore Goographic Ju-Capacity building and Planning to the income Goographic Ju-Report that are seal in many the dead of utions to the income Goographic Ju-Report Planning and Planning to the income Goographic Ju-Report Planning to the income Goographic Ju-Report that are all Planning to the income Goographic Ju-Project that are ill result in many the least sold does not be income Goographic Ju-Report Planning to the many that income Goographic Ju-Report that are ill result in industrial buildings to the income Goographic Ju-Report that are ill result in industrial buildings to the income Goographic Ju-Report that are ill result in industrial buildings to the income Goographic Ju-Capacity buildings and Planning to the Income Goographic	13: 13: 14: 13: 20: 14: 12: 13: 14: 12: 14:	Con of Enganda  Const County, Virginia  Con of Charlestessille  Con of Charlestessille  Con of Enganda  Con of Charlestessille  Lamanata County  Carriella County, Manny County  Constitution	Floody in Instruction by applyides, interment, and de-motive Disc Court, its first on Earl and Red Red Hood programmed. This garm, and set for a Gray of Charleston (in Record) in Manage, Applyides and demotion of two proportion in Records, M. A. Hall-level grades and attention the Earl Level on Security of Applyides of Earl Annual Security in Security of Engineer Film. Explaints of Earl Annual Security of the American Security of Province and Charleston (in Programmed Annual Security Province and Earl Security (in Programmed Annual Security Province and Earl Security (in Programmed Annual Security Security (in Programmed Annual Security ).	4,525,552,96 65,000,00 400,000,00 1,64,000,00 50,000,00 4,600,000,00 53,000,00 2319,119,00 55,000,00	4.29.73.73.1 53.40.00 54.00.00 1.30.00.00 1.00.00.00 55.00.00 55.00.00 1.273.83.0 55.00.00	235,277 (6,600) 6,600) 73,200) 12,000) 01 01 01 695,735
2 3	JProject but all result in name based solutions in the income Goographic JCapacity, building and Parendry, Let borner Goographic JProject building and Parendry, Let borner Goographic JCapacity, building and Parendry, Let borner Goographic JProject building and Parendry, Let borner Goographic	130 133 134 130 230 145 127 129 144 117	Con of Execute Control Execute Control Execute Con of Control Execute Con of Execute Con of Execute Con of Execute Con of Execute Control Execute Exec	Today in natural sub-yang vision, sharment, and genetics of the color for a first and table store of programme. The store is for all table store of programme in the color for a store in the color of t	4,525,552,96 65,000,00 400,000,00 1,64,000,00 52,000,00 53,000,00 55,000,00 55,000,00 2359,119,00 55,000,00 2359,129,00 55,000,00 55,000,00 55,000,00 55,000,00	4,29,273.1 53,400.0 54,000.0 12,000.0 12,000.0 5,000.0 4,000.0 142,303.3 142,303.0 150,000.0 151,44.0 151,44.0	255,277 ± 6,6001 40,0001 12,0001 12,0001 01 01 01 01 01 01 01 01 01 01 01 01
2 3 4	JProject but of Iray of Iray of the number bed sold of the Iray of I	130 124 134 133 20 15 12 15 12 14 110 15 16 17 18 18 18 18 18 18 18 18 18 18 18 18 18	Con of Especials Control (Control Control Cont	Today in Internation by applying, stamment, and an emitter Seet Good in Berlin and an advantage from a proper man. Their grays partial for a Gray of consistent from Records in Manya Applying and definition of their properties in Records. My adult has figides and attemment from their properties of the Regulation of Para Regulation of Para Regulation of Para Consistent of Para Para Para (Para Para ), the proof states of Para Para (Para Para ), the proof states of Para Para (Para Para ), the Para Para Para Para (Para Para ), the Para Para Para Para (Para Para Para ), the Para Para Para Para (Para Para Para ), the Para Para Para Para (Para Para Para Para	4,525,552,96 66,000,00 40,000,00 1,64,000,00 120,000,00 4,600,000,00 55,000,00 2314,67,00 55,000,00 2314,67,00 55,000,00 2314,67,00 55,000,00 2314,67,00 55,000,00	4,29,273.1 5,40,00.0 5,00,00.0 1,20,00.0 1,20,00.0 5,20,00.0	25,277 (6,500) (40,000) (73,200) (12,00
2 3 4 5 5	JProject but all result in number based solutions in the income Goographic JCapacity building and Parening Les homone Goographic JCapacity building and Parening Les homone Goographic JCapacity building and Parening Les homone Goographic JProject but all results in hauser based solutions. Les homone Goographic JProject but and Parening Les homone Goographic JCapacity building and Parening Les homone Goographic	133 133 134 135 137 145 147 147 147 147 147 147 147 147 147 147	Con of Especials Control (Control Control Cont	Tracely in Internation by applying, alternative, and description. Description is the control of the control of the control of programmes. Their party and telling of the open discription in Reports, VA. And he migration and attenuated hearthery to develop in their party. And he migration and attenuated hearthery to develop in their party. And hearth grades and attenuated hearthery to develop in their party. And hearth attenuated hearth in the second of the control of And hearth attenuated by the first internative and any open production and productive and misconformation of a failure of any open and the party of the production of a second party of the control of the productive and a second party of the control of the productive and a second party of the control of the productive and a second party of the control of the party of the productive and the party of the party of the control of the party of the party of the party of the party of t	45355529 65,0000 40,0000 1,64,0000 15,0000 4,600,000 55,0000 55,0000 21,67,000	4,29,273. 5,40,00.0 5,00,00.0 1,20,00.0 1,20,00.0 1,20,00.0 5,00,00.0 4,00,00.0 1,20,0	25,277 / 6,500 / 40,000 / 73,200 / 0 / 0 / 665,733 / 0 / 21,461 / 0
	JProject but all fires of it name be set sold considerable.  JCapacity Bulling and Parening I to homore Goographic  JProject may be in market in happend sold sold sold sold sold sold sold sol	133 133 144 133 203 155 122 155 124 114 115 156 157 115 157 157 157 157 157 157 157 157	Con of Especie Cont of Expecie Con of Control Control Con of Control Con of Control Co	Ready in Astronomy by applying, alternment, and demotings best found the little of this and selected for programmes. Their grammatised in a city of the disciplinal in Boody for the public and demoting of their program in Boody in Managard Authorities and selected in the program in Boody in Managard Selected and the selected in the demoting of the public programmes and the selected in the selected and the Paul Selected in the selected in the selected in the selected Paul Selected in the selected in the selected in the selected Paul Selected in the selected in the selected in the selected Paul Selected in the selected in the selected in the selected Paul Selected in the selected in the selected in the selected Paul Selected in the selected in the selected in the selected Paul Selected in the selected in the selected in the selected Paul Selected in the selected in the selected in the selected Paul Selected in the selected in the selected in the selected Paul Selected in the selected in the selected in the selected Paul Selected in the selected in the selected in the selected Paul Selected in the selected in the selected Paul Selected in the selected in the selected Paul Selected in the selected Paul Selected in the selected Paul Selected Pa	45355529 65,000 00 40,000 00 1,64,000 00 51,000 00 51,000 00 55,000 00 233,3110 00 55,000 00 234,67 00 55,000 00 24,67 00 55,000 00 24,67 00 55,000 00	4,20,273,1 5,40,000 5,00,000 1,20,000 1	225,277 / 6,500 / 40,000 / 73,200 / 0 / 0 / 0 / 0 / 0 / 0 / 0 / 0 / 0 /
	JProject but all result in number bad solutions in the income Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JProject but all results in number bad obtions. I to be home Goographic JProject but all results in number bad obtions. I to be home Goographic JProject but all results in number bad obtions I to be home Goographic JProject but all results in hapfied solutions and obtions. I to be home Goographic JProject building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic JCapacity building and Parening I to be home Goographic	130 131 141 133 232 145 142 142 144 144 145 145 145 145 145 145 145 145	Con of Especie Cont of Expecte Cont of Contribution Contr	Rodogian Instruction by applyides, absument, and demotive Dest Goods half limited and selection of program than the depth and selection of the open demotives in Brooking And Brooking and selection of the program in Brooking And And than selection and attenuated inventions to devoke protein printing and the selection of attenuated inventions to devoke protein printing and and a selection of the protein and and and and and a selection of the selection of the selection of the protein a stabilization and public beat materials. Selection and a selection of the selection of the selection of the Balliance Fair. The applicate plan to converge appet documents and records that and applicate plan to converge appet documents and records that and the selection of the selection of the selection of the form of a member of the selection of the and the selection of the selection of the desired of its demonds a terminate asset investory go detable and allowed the desired of its demonds a terminate asset investory go detable and allowed in the selection of the desired of its demonds a terminate asset investory go detable publicate Fair.	430.532 # 6500000 40.00000 1.64,000000 5.00000000 5.000000000000000000	4,29,273,1 5,60,000 53,000,000 120,000,000 120,000,000 55,000,000 55,000,000 15,11,100 55,000,000 15,14,100 55,000,000 15,14,100 55,000,000 15,14,100 55,000,000 15,14,100 15,14	25, 2714 6,5001 40,0001 11,0001 01 01 01 02 21,4511 01 01 01 01 01 01 01 01 01 01 01 01 0
2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	JProject but all result in name bed all solidies in the income Goographic JCapacity, building and Parendry, Let be more Goographic JCapacity, building and Parendry, Let be home Goographic JCapacity, building and Parendry, Let be home Goographic JCapacity, building and Parendry, Let be income Goographic JCapacity, building and Parendry, Let a name of Capacity JCapacity, building and Parendry, Let a name of Capacity JProject threat of the sauth of the sau	130 132 133 233 145 157 157 157 158 158 159 159 159 159 159 159 159 159 159 159	Con of Especials  Observations, Verficial Con of Confederable Conf	Repody in Internation by applying, sharment, and greenings and the Charles of International Charles of Programmer. The party and of the Charles of the Charles of Programmer Charles and the Charles of the program in Repody in Many (Charles of the Charles of the program in Repody in Many (Charles of the Charles of the Charles of the Charles of the Charles of the Paul House of an Applying of Standard program of the Charles of the Charles of the Paul House of an Applying of Standard program of the Charles of the Charles of Paul House of the Paul House of the Charles of the Charles of the Charles of Paul House of the Charles of the Charles of the Paul House of Paul Ho	4515.512 # 65,000 00 40,000 00 1,64,000 00 1,24,000 00 51,000 00 55,000 00 231,111 00 55,000 00 241,67 00 55,000 00 55,000 00 55,000 00 55,000 00 115,000 00 11	4,90,273.1 5,54,000 5,000,000 5,000,000 5,000,000 6,000,000 6,000,000 6,000,000 6,000,000	25,277 / 6,500 / 73,200 / 12,000 / 0 / 0 / 0 / 21,414 / 0
D 1 2 3 3 5 5 7 7 3 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	JProject but all firesoft in name bed all solidies in the income Goographic JCapacity Building and Paroling I take homour Goographic JProject that all massalf in handwards and duries - Leve homour Goographic JProject that all massalf in handwards and duries - Leve homour Goographic JProject that all massalf in handwards and duries - Leve homour Goographic JProject that all massalf in handwards and duries - Leve homour Goographic JCapacity Building and Paroling I take homour Goographic	138 133 148 133 207 148 129 149 149 149 149 149 149 149 149 149 14	Con of Especials  Gins Contra, Virgidia Con of Contrateurile Con of Contrateurile Con of Contrateurile Contrateuri	Recognition instruments by applying instrument, and demotifies the Court Feel Institute of Tamard Review Cooking Programmer. The Court Court Feel Institute	4515.552 # 65,000 to 410,000 to 1,84,000 to 120,000 to 55,000	4,20,273.1 5,40,200 5,000,000 1,000,000 1,000,000 1,000,000 1,000,000	25,277.6 6,500.0 6,500.0 73,200 0.0 0.0 655,735.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
	JProject but all result in number bad solutions in the income Geographic JCapacity building and Parishing Lets homore Geographic JCapacity building and Parishing Lets homore Geographic JCapacity building and Parishing Lets homore Geographic JProject but and lets solutions are considered to the control Geographic JProject but and and Parishing Lets homore Geographic JProject but and and Parishing Lets homore Geographic JProject but and and Parishing Lets homore Geographic JProject but and parishing Lets homore Geographic JProject but and parishing Lets homore Geographic JCapacity building and Parishing Lets homore Geographic	133 143 143 153 144 153 154 157 157 158 158 158 158 158 158 158 158 158 158	Con effective (Control of Control	Floody in Assertation by application, statement, and demotive Destrocking Berling and Enriched Statement, and demotive Destrocking Assertation of the application of Recording Assertation Destrocking Assertation of the application in Records, Ma- challes and advantument between job devices providing and statement and assertation in the extraor job devices providing as statement and assertation of the application of the assertation and assertation of the assertation of the assertation of the statement as for a statement and Mitigation statement and assertation for application of the assertation of the application of the formation of the assertation of the application of the formation of the assertation of the application of the formation of the assertation of the formation of the assertation of the formation of the assertation of the control of the assertation of the provided companion of the assertation of the control of the assertation of the provided control of the provided assertation of the provided control of the provided assertation of the formation	4515,552 # 65,000 00 410,000 00 1,64,000 00 1,64,000 00 1,64,000 00 53,000 00 55,000 00 55,000 00 55,000 00 55,000 00 55,000 00 55,000 00 1,66,600 0	4,29,273. \$4,000.00 \$40,000.00 \$1,000.00 \$1,000.00 \$40,000.00 \$40,000.00 \$40,000.00 \$40,000.00 \$40,000.00 \$1,000.00 \$1,000.00 \$1,000.00 \$40,000	25, 277 / 6, 500 0 73, 200 12,000 1 0,000 0 0,000 0 0,000 0 0,000 0 0,000 0 121, 651 0 0,000 0 0,000 0 121, 652 0 0,000 0 0 0,000 0 0 0,000 0 0 0 0
	JProject but all result in name bed all solidies in the income Goographic JCapadis, building and Parending. Les homons Goographic JCapadis, building and Parending Les homons Goographic JCapadis, building and Parending Les homons Goographic JCapadis, building and Parending Les homons Goographic JCapadis building and Parending Les homons Goographic JProject building and Parending Les homons Goographic JCapadis building and Parending Les homons Goographic	180 181 181 181 181 181 181 181 181 181	Con effective (Control of Control	Finding in state of the by any place in the amount, and demotitive of the Court Finding of th	4515.552 # 65,000 to 410,000 to 1,84,000 to 120,000 to 55,000	4,20,273.1 5,40,200 5,000,000 1,000,000 1,000,000 1,000,000 1,000,000	25,277.6 6,500.0 6,500.0 73,200 0.0 0.0 655,735.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
	JProject but all result in name bed all solidors in the income Golgraphic JCapadia building and Parening it to homore Golgraphic JProject material has such in authorise designation of the homore Golgraphic JProject material has such in authorise designation of the homore Golgraphic JProject material has such in authorise designation of the homore Golgraphic JProject material has such in authorise designation of the homore Golgraphic JCapadia building and Parening it to homore Golgraphic	180 181 184 184 184 185 185 185 185 185 185 185 185 185 185	Con of Exposts  One of Exposts One of Confedential One of Confedential One of Confedential One of Exposts One of On	Today in naturalists by applying, alternates, and emilities are stored to the control of the con	4515.5029 40,0000 40,00000 1,64,00000 12,000000 12,000000 55,00000 23,53,1110 55,00000 23,53,1110 55,00000 23,53,1110 55,00000 23,500000 23,500000 23,500000 23,500000 23,500000 23,500000 24,500000 24,500000 25,000000 25,000000 25,000000 25,000000 25,0000000 25,0000000 25,0000000 25,0000000 25,0000000 25,0000000000	4,20,273.1 5,540.00 5,00.00 5,00.00 1,20.00 1,	25,777 6,500 73,200 0.0 0.0 0.0 0.0 21,451 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.
	JProject but all result in name bed all solidies in the income Goographic JCapacity, building and Parendry, Let be more Goographic JCapacity, building and Parendry, Let a more of Goographic JCapacity, building and Parendry, Let a more of Goographic JProject threat in partial manner beds buildings. Let be more Goographic JProject threat all partial manner beds buildings. Let be more Goographic JProject threat partial manner beds buildings. Let be more Goographic JProject threat partial manner beds buildings. Let be more Goographic JCapacity, building and Parendry, Let be more Goographic	132 123 144 153 154 155 155 157 157 157 157 157 157 157 157	Con of Exposite  One of Exposite One of Confederable One of Confed	Finding in interesting by applying a distance, and of emotion for the Court Berlin of a find and professional programme. The depth and of the Court Court in a Month in the Court Court State of the Court Court in the Court And the Court of the Court Court in the Court And the Court of the Court of the Court of the Court And the Court of the Court of the Court of the Court And the Court of the Court of the Court of the Court And the Court of the Court of the Court of the Court of the Court And the Court of the Court of the Court of the Court of the Court And the Court of the	4513.5126 4500000 41000000 1,6400000 12,00000 12,00000 12,00000 155000000 15500000000	4,20,273.1 5,40,200 5,00,200 5,00,200 5,00,200 6	25, 777 6,500 6,000 73,200 0.00 0.00 0.00 0.00 0.00 0.00 0.00
	JProject but all firesoft in name bed all solidies in the income Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JProd Parishing and Parishing it to his more Geographic JProd Parishing and Parishing it to his more Geographic JProd Parishing and Parishing it to his more Geographic JProd Parishing and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JProject that all insulit in highly adultions it too his more Geographic JProject that all insulit in highly adultions it too his more Geographic JProject that all insulit in highly adultions it too his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic JCapadis, building and Parishing it to his more Geographic	132 142 143 143 144 144 144 144 144 144 144 144	Con of Expende  Grant Courts, Virgidia Con of Control Control Con of Control C	Recognized instruction by applying a planement, and demotifies the Court Feed for a first and Review Court Feed for Court Feed	435.35.9 45.00.00 40.	4,20,273.1 5,540.00 5,000.00 1	255, 277 250 41,000 40,
	JEnglish but all man of it man be and add soft of the site in the internal Golg graphic JCoppells, buffering and Family, the bottom Golg graphic JCoppells, buffering and Family, the shown Golg graphic JCoppells and JCoppells of JCoppells, buffering Golg graphic JCoppells, buffering and Family, the shown Golg graphic JCoppells buffering and Family, the shown Golg graphic JCoppells, buffering and Family	110 110 110 110 110 110 110 110 110 110	Con of Execute  Const Control (Michael C	Today in natural sub-particle, plasment, and enveloped set to the Control field of the Contro	433,351.56 45,000.00 487,000.00 4	4,29,273. \$4,200.00 \$1,200	255,277 25 277 27 27 27 27 27 27 27 27 27 27 27 27
	JProject but all result in name bed all solidies in the income Goographic JCapacity, building and Parending Les brown Goographic JProof Parending and Parending Les brown Goographic JCapacity, building and Parending Les brown Goographic JProof Parending and Parending Les brown Goographic JCapacity, building and Parending Les brown Goograp	110 110 110 110 110 110 110 110 110 110	Con of Especies  Constitution (1997)	Finding in interesting by applying, absenced, and developed to the Co. I fail for the Co.	433,355,6 45,000,00 46,000,000 46,000 46,000,000 46,00	4,20,273.1 5,40,200 5,00,200 5,00,200 5,00,200 6	285,277.2  4.1000.0  4.1000.0  0.0  0.0  0.0  11.1000.0  0.0  0.0  12.4(1.1)  13.4(1.1)  14.4(1.1)  14.4(1.1)  15.4(1.1)  16.4(1.1)  16.4(1.1)  17.4(1.1)  18.4(1.1)
	JEnglish building and Parishing to the sound Goographic JCapacity building and Parishing to the Income Goographic JPopician that a limited in Input disabilities and Sudden Lean Victoria Goographic JPopician that a limited in Input disabilities a Lean Norma Goographic JCapacity building and Parishing to the Income Goographic JCapacity building and Parishing	118 144 144 145 145 145 145 145 145 145 145	Con effectives Control Service Control	Today in natural sub-page 2000, a laternest, and emistres to the Court Berlin of a later and sub-page 2000. The sub-page 2000 of the page 2000 of the court and sub-page 2000 of the page 2000 o	433,355.6 45,000.8 45	4,20,273.1 5,540.00 5,00.00 5,00.00 1,20.00 1,	255,277.2  55,000.0  41,000.0  645,735.0  64
	JEnglish but of the subt in many the many bed sold vision. Lee Internal Congraphic JCopping but of an American of Participation of Congraphic JCopping but of an American of Participation of Congraphic JCopping but of the subtraction of the Subtraction of Congraphic JCopping but of JCopping but	115 121 121 122 122 122 123 124 124 125 125 125 125 125 125 125 125 125 125	Con of Especies  Constitution (1997)	Finding in interesting by applying, absenced, and developed to the Co. I fail for the Co.	433,355,6 45,000,00 46,000,000 46,000 46,000,000 46,00	4,20,273.1 5,40,200 5,00,200 5,00,200 5,00,200 6	285, 277 2 4 1,000 2 1 1,1
2 2 3 3 4 4 5 5 5 5 7 7 7 7 7 7 7 7 7 7 7 7 7 7	JEnglish but of all Parish it in many be and solutions in the internet Geographic JCapacity building and Parishing it to thomas Geographic JCapacity building and Parishing it to inform Geographic JCapacity building and Parishing it to inform Geographic JCapacity building and Parishing it to inform Geographic JParishing that are subtile insulation for the second Geographic JParishing that are subtile insulation for the second Geographic JParishing that are subtile insulation for the second Geographic JParishing that are subtile insulation for the second Geographic JCapacity building and Parishing it to inform Geographic JParishing that it insulit in high-display does it does income Geographic JCapacity building and Parishing it to inform Geographic JCapacity building and	119 129 120 120 121 121 121 121 121 121 121 121	Con of Exposite  One of Conference One of Confer	Recognition instruments by applying a planement, and exemption in the control for the Control field and a find and find a find of the control field and a find a fi	433.03.56 45.00.03.7 4	4,20,273.1 5,40,200.0 5,00,000.0 5,00,000.0 5,00,000.0 5,00,000.0 5,00,000.0 5,00,000.0 5,00,000.0 5,00,000.0 5,00,000.0 5,00,000.0 5,00,000.0 5,00,000.0 5,00,000.0 5,00,000.0 5,00,000.0 5,0	25,277.0 41,000 12,000 0.0 0.0 12,000 0.0 13,000 0.0 13,155 13,155 13,155 14,157 15,157 11,157,76 11,157,7
22 3 3 4 4 5 5 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7	JEnglish building and Parishing Lists from Geographic JCapacity building and Parishing Lists from Geogra	110 110 110 110 110 110 110 110 110 110	Con of Exposite  Observations (Control of Control of Co	Today in naturalists by applying, alternates, and emilities are stored to the control for the	433.03.56 45.00.03 45	4,20,23.1 \$5,00.00 \$1	25,277.0 6,500.0 73,200.0 0.0 0.0 0.0 0.0 21,461.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0
	JProject but all result in number bed sold of the table property.  JCapadh, buffer and Family. Let be home Goographic JCapadh, buffer and Family, Let be home Goographic JCapadh, buffer and Family Lets home Goographic JProject buffer and Family Lets home Goographic JCapadh buffer and Family Lets home Goographi	110 110 110 110 110 110 110 110 110 110	Con of Exposite  Const Control (Michigan)  Con of Control  Con of Control  Con of Control  Co	Finding in interesting by applying a planement, and developed to the Control Bell of t	433.03.56 45.00.03 45	4,20,273.15 5,40,200 5,00,000 5,00,000 5,00,000 6,00,000 6,00,000 6,000,000 6,000,000	255,7775 6,5000 6,000 12,000 6
	JEnglish building and Parishing Lists from Geographic JCapacity building and Parishing Lists from Geogra	110 110 110 110 110 110 110 110 110 110	Con effectives Control Service Control	The depth in status that by applying a statument, and elements of the control for the control	435.05.56 45.00.05 45	4,20,273.1 5,40,000 5,000,000 1,20,000	255, 277 (255, 277 (255, 277 (255, 277 (255, 277 (255, 277 (255, 275 (255, 255) (255, 275 (255, 275 (255, 275 (255, 275 (255, 275 (255, 275 (255, 275 (255, 275 (255, 275 (255, 275 (255, 275 (255, 275 (255, 275 (255, 275 (255, 275 (255, 275 (255, 275 (255, 275 (255, 255) (255, 275 (255, 275 (255, 275 (255, 275) (255, 275 (255, 275) (255, 255) (255, 255) (255, 255) (255, 255, 255) (255, 255, 255
22 3 3 4 4 5 5 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7	JProject but all result in number bed sold of the table property.  JCapadh, buffer and Family. Let be home Goographic JCapadh, buffer and Family, Let be home Goographic JCapadh, buffer and Family Lets home Goographic JProject buffer and Family Lets home Goographic JCapadh buffer and Family Lets home Goographi	110 110 110 110 110 110 110 110 110 110	Con of Exposite  Const Control (Michigan)  Con of Control  Con of Control  Con of Control  Co	Recognition interestinally applying a planement, and demonstrate to the Court Berlin and England and Service (1997). The Court Court Berlin and England and Service (1997) and the Court Court Berlin and England and Service (1997). The Court Berlin and Service (1997) and the Court Berlin and Service (1997) and the Court Berlin and Service (1997). The Court Berlin and Service (1997) and the Service (1997) and	433.05.56 45.00.07 45	4,20,273.1 5,340.00 5,000.00 5	25,777.00 4,000.00 11,000.
22 3 3 4 4 5 5 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7	JProject but all result in number bed sold of the table property.  JCapadh, buffer and Family. Let be home Goographic JCapadh, buffer and Family, Let be home Goographic JCapadh, buffer and Family Lets home Goographic JProject buffer and Family Lets home Goographic JCapadh buffer and Family Lets home Goographi	110 110 110 110 110 110 110 110 110 110	Con of Exposite  One of Confederable Con of Confederable Co	Tready in interesting by applying, planement, and emerging the first first of the Tready and the Control of the	433.03.56 45.00.03 45	4,29,273.1 5,540.00 5,500.00 1,200.00 1	25, 277 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
	JProject but all result in number bed sold of the table property.  JCapadh, buffer and Family. Let be home Goographic JCapadh, buffer and Family, Let be home Goographic JCapadh, buffer and Family Lets home Goographic JProject buffer and Family Lets home Goographic JCapadh buffer and Family Lets home Goographi	110 110 110 110 110 110 110 110 110 110	Con effective Control	Tready in interesting by applying a planement, and developed to the Control Reliance of the analysis of the Control Reliance of the programme of the Control Reliance of the Control Reliance of the Relian	433.03.56 45.00.03 45	4,29,273.1 5,40,200.0 5,50,000.0	25, 717 (2) (2) (2) (2) (2) (2) (2) (2) (2) (2)

	NON-LOW-INCOME GEOGRAPHIC APPLICATION	ONS RECOMMENDED FOR FUNDING	1		-	_
OUNT NON-LIG APPLICATIONS	REVIEWER SCORE COMMUNITY	PROJECT DESCRIPTION	TOTAL PROJECT	<u>OH</u>		MATC
Projects that will result in nature-based solutions     Capacity Building and Planning	150 City of Virginia Beach 130 Middle Peninsula Planning District Commissi	Repurposing of golf course as stormwater park in area of high repur n Town of West Foint Coastal Resilience Master Plan	1,413,304.40	7,0	71,974.00	3,000,0
3 Capacity Building and Planning	125 James City County	Locality is applying for funds to hire a consultant to create a count	291,000.00		18,250.00	72,7
4 Capacity Building and Planning 5 Flood Prevention and Protection Studies	130 Richmond Regional Planning District Commis	ion Regional resilience plan development and PlanRVA Flood Aware R	240,310.45	1	.90,000.00	60,3
5 Flood Prevention and Protection Studies 6 Capacity Building and Planning	175 Gity of Fairfax 45 Fairfax County	Flood Hazard Assessment and Mitigation Study of a section of According founds (Sounds) plans to fund a Senior Engineer position in the Store	199,350.00 967,660.51	,	99,675.00 25,745.68	99,6 241.9
7 Flood Frevention and Protection Studies	150 Hampton Roads Planning District Commission	Fairfax County plans to fund a Senior Engineer position in the Stor Roadway flooding sensors with information dashboard.	470,782.00		35,391.00	235,3
Capacity Building and Planning     Flood Prevention and Protection Studies	70 Soretourt County 125 Oty of Manasses	Third party digitization of Botetourt County's floodplain records Flood Hazard Assessment and Mitigation Study for Flat Branch Trib	80,000.00		60,000,00	20,
10 All other Projects	70 Cty of Fairfus	Dosed-Circuit Television (CCTV) data to lection for the City of Fair	185,3% 00 299,910.87		92,698.00 24,933.15	92,6 74,5
11 Capacity Building and Planning	75 Town of Hemdon	Town of Hemdon flood resilience resource assessment	83,652.00		66,489.75	22,
13 Projects that will result in hybrid solutions 15 All other Projects	85 Glay of Norfolk	A combination of knee walls, berms, backflow valves, fiving shore	7,136,100.00	4,3	17,660.00	201
18 Flood Prevention and Protection Studies	50 Middle Peningula Planning District Commissio 60 Town of Hemdon	n Design/deployment of tide gauges for parametric insurance initial Centennial Golf Course Flood Study & Nature Based Solutions Ana	321,904.26		55,000.00 41,423.20	45 80
19 Flood Prevention and Protection Studies	60 Fairfax County	Development of detailed hydraulic model and floodplain mapping	130,000.00		90,000,00	90
20 Flood Frevention and Protection Studies 21 Capacity Building and Flanning	Girlenrica County	install, monitor, and maintain a stream gauge network in partners	1.124,173.00		42,085.00	562
22 Capacity Building and Flanning	130 Northern Virginia Regional Commission 130 Northern Virginia Regional Commission	Flood Awareness Outreach Campaign Additional analysis categories and sources to be added to Resilier	123,152.00 20,625.00		90,000.00	3
23 Flood Frevention and Protection Studies	125 Town of Warrencon	Town of Warrenton's Stormwater Master Drainage Plan Phase 1.	841,015.00		20,508.00	- 0
24 Flood Prevention and Protection Studies	60 Oty of Fairfux	Development of a hydraulic study to evaluate the effect of a large	45,162.00 24,383,495.89		22,581.00 99,887.53	8,19
					29,827.33	8,13
		CAPACITY BUILDING AND PLANNING	TOTAL PROJECT	<u>on</u>		MA
		PROJECTS THAT WILL RESULT IN HYBRID SOLUTIONS	3,224,704.76 7,156,100.00	2,63	7,928.18	2,873
		FROJECTS THAT WILL RESULT IN NATURE-BASED SOLUTIONS	10,000,000.00	7,00	00,000,00	3,000
		ALL OTHER PROJECTS	599,510.87	4	9,933.15	119
		FLOOD PREVENTION AND PROTECTION STUDIES	3,367,730.25 24,388,495.89	1,75	4,366.20	1,603
			24,554,495.89	1511	19,627.53	8,191
					ne takin	10
	LOW-INCOME LOANS RECOMM	ENDED FOR FUNDING			1	_
UNT LOWINCOME DEMOGRAPHIC [US] CERTIFIED APPLICATIONS	REVENER SCORE COMMUNITY	PROJECT DESCRIPTION	TOTAL PROJECT	GH.		МА
1 U - All other Projects - Low Income Geographic - Loan	70 Hampton Roads Sanitation District	Generator controls for wastewater treatment plant in SPHA that so	6,439,410.00	6,4	39,410.00	
			6,439,410.00	6,6	39,413.00	
			TOTAL PROJECT	GFF		MA
	U	CAZACITY BULDING AND FLANNING - LOW INCOME GEOGRAPHIC - LOAN IT WILL RESULT IN HYBRID SOLUTIONS - LOW INCOME GEOGRAPHIC - LOAN				
	U - PROJECTS THE	IT WILL RESILT IN HIER O SOLUTIONS - LOW INCOME GEOGRAPHIC - LOAN ESILT IN NATURE-EASED SOLUTIONS - LOW INCOME GEOGRAPHIC - LOAN				
		U - ALL OTHER PROJECTS - LOW INCOME GEOGRAPHIC - LOAN	6,439,410.00	6.4	39,410.00	
	U - FLOOD FR	IVENTION AND PROTECTION STUDIES - LOW INCOME GEOGRAPHIC - LOAN				
			6,439,410.00	6,43	9,410.00	
'	NON-LOW-INCOME LOANS RECOR	MMENDED FOR FUNDING			-	_
UNT LOW INCOME DEMOGRAPHIC [US] CERT FED APPLICATIONS	PEVENERSCORE COMMUNITY	PROJECT DISCRIPTION	TOTAL PROJECT	OH		MA
1 All other Projects - Loan						
S. Carlotte Mark Character St. B. Andread St. Carlotte	55) City of Alexandria	Phase 2 Four Mile Run and Hooff's Run Inlet Replacement	2,346,000.00	2,3	46,000.00	
2 Projects that will result in hybrid solutions - Loan	SS(City of Alexandria SS(Arlington County	Phase 2 Four Mile Run and Hooff's Run Inlet Replacement Culvertreplacement on Military Road	2,346,000.00 5,057,516.00	2,3	57,515.00	
Projects that will result in hybrid solutions - Loan     All other Projects - Loan	55) City of Alexandria	Phase 2 Four Mile Run and Hooff's Run Infet Replacement Culvertire placement on Military Road DEVELOPMENT OF CONSTRUCTION DOCUMENTS FOR A 727 FLOOD	3,600,000.00	23 5.0 2 3.6	57,515.00 05,062.36 00,000.00	
Projects that will result in hybrid solutions - Loan     All other Projects - Loan	SSIG by of Alexandria SSI Arlington County SGIG by of Fairfax	Phase 2 Four Mile Run and Hooff's Run Inlet Replacement Culvertreplacement on Military Road	205,062.36	23 5.0 2 3.6	57,516.00 05,062.36	
Projects that will result in hybrid solutions - Loan     All other Projects - Loan	SSIG by of Alexandria SSI Arlington County SGIG by of Fairfax	Phase 2 Four Mile Ruin and Hooff's furnifet Replacement Culvertreplacement on Military Road DOVING MURITY OF CONSTRUCTION DOCUMENTS FOR A 727 FLOOD Implement Valley Drive Food midgation activides (with a hybrid a	205,062.36 3,600,000.00 11,208,578.36	23 5.0 2 1.6 11,2	57,515.00 05,062.36 00,000.00	MA
Projects that will result in hybrid solutions - Loan     All other Projects - Loan	SSIG by of Alexandria SSI Arlington County SGIG by of Fairfax	First 2 Four Mor Fur and Hoof's fur Info Replacement Overstraphore Ministry Read DOWNDOWNT OF CONSTRUCTION DOCUMENTS FOR A 277 FLOOD Implement Valley Drive Food mitgation and Vites (with a hybrid a CAPACITY BUILDING AND FLANNING - LOAN	2/5,062.36 3,600,000.00 11,208,578.36 TOTAL PROJECT	23 5.0 2 3.6 112	57,516.00 05,062.36 00,000.00 08,578.36	м
Projects that will result in hybrid solutions - Loan     All other Projects - Loan	SSIG by of Alexandria SSI Arlington County SGIG by of Fairfax	Phase Fourthis Bur and Report Bur Intel Explanation Contemplation and Manager Composition of construction occurrence (Para Hypota implementation) for food integration scales in (Para Hypota CARACTE BULDING AND FAMAGE COMPANY) - DON FROMETS HAT WILL ESSAT IN INDEX OSCURRONS - DON	2/5,062.36 3,600,000.00 11,208,578.36 TOTAL PROJECT	23 5.0 2 3.6 112	57,515.00 05,062.36 00,000.00	W
Projects that will result in hybrid solutions - Loan     All other Projects - Loan	SSIG by of Alexandria SSI Arlington County SGIG by of Fairfax	Phase Founds is an address's fain that taging amount of what replacement of Milling leads of Conflicted and Con	25,062.36 3,600,000.00 11,203,578.36 107AL PROJECT 8,657,516.00	23 50,0 2 3,6 112 GFF	67,516.00 05,062.36 00,000.00 08,578.36	M
Projects that will result in hybrid solutions - Loan     All other Projects - Loan	SSIG by of Alexandria SSI Arlington County SGIG by of Fairfax	Phase Fourthis Bur and Report Bur Intel Explanation Contemplation and Manager Composition of construction occurrence (Para Hypota implementation) for food integration scales in (Para Hypota CARACTE BULDING AND FAMAGE COMPANY) - DON FROMETS HAT WILL ESSAT IN INDEX OSCURRONS - DON	25,062.95 3,500,000.00 11,203,578.36 107AL FROJECT 8,657,516.00 2,551,062.36	23 30 2 2 142 0# 8,55	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	M
2 Projects that will result in hybrid solutions - Loan 3 All other Projects - Loan	SSIG by of Alexandria SSI Arlington County SGIG by of Fairfax	Phase Founds for an electric ban held tapleament.  Outstreptomented military band  CONTIGNATION OF CONSTRUCTION COCCUMENTS FOR A 777 FLOOR  Implementativing this food military band subject (with a highed  A FOREST FAM WILL ESSAIT IN MEDIO SOUTHORS—EAN  FROJETS THAT WILL ESSAIT IN MEDIO SOUTHORS—EANS  FOREST THAT  FOREST THAT WILL ESSAIT IN MEDIO SOUTHORS—EANS  FOREST THAT  FOREST THAT WILL ESSAIT  FOREST THAT	25,062.36 3,600,000.00 11,203,578.36 107AL PROJECT 8,657,516.00	23 30 2 2 142 0# 8,55	67,516.00 05,062.36 00,000.00 08,578.36	м
2 Projects that will result in hybrid solutions - Loan 3 All other Projects - Loan	SSIG by of Alexandria SSI Arlington County SGIG by of Fairfax	Phase Founds for an electric ban held tapleament.  Outstreptomented military band  CONTIGNATION OF CONSTRUCTION COCCUMENTS FOR A 777 FLOOR  Implementativing this food military band subject (with a highed  A FOREST FAM WILL ESSAIT IN MEDIO SOUTHORS—EAN  FROJETS THAT WILL ESSAIT IN MEDIO SOUTHORS—EANS  FOREST THAT  FOREST THAT WILL ESSAIT IN MEDIO SOUTHORS—EANS  FOREST THAT  FOREST THAT WILL ESSAIT  FOREST THAT	25,062.95 3,500,000.00 11,203,578.36 107AL FROJECT 8,657,516.00 2,551,062.36	23 30 2 2 142 0# 8,55	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	<u>w</u>
2 Projects that will result in hybrid solutions - Loan 3 All other Projects - Loan	SSIG by of Alexandria SSI Arlington County SGIG by of Fairfax	Phase Founds for an electric ban held tapleament.  Outstreptomented military band  CONTIGNATION OF CONSTRUCTION COCCUMENTS FOR A 777 FLOOR  Implementativing this food military band subject (with a highed  A FOREST FAM WILL ESSAIT IN MEDIO SOUTHORS—EAN  FROJETS THAT WILL ESSAIT IN MEDIO SOUTHORS—EANS  FOREST THAT  FOREST THAT WILL ESSAIT IN MEDIO SOUTHORS—EANS  FOREST THAT  FOREST THAT WILL ESSAIT  FOREST THAT	25,062.95 3,500,000.00 11,203,578.36 107AL FROJECT 8,657,516.00 2,551,062.36	23 30 2 2 142 0# 8,55	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	<u>M</u>
2 Projects that will result in hybrid solutions - Loan 3 All other Projects - Loan	SSIG by of Alexandria SSI Arlington County SGIG by of Fairfax	Phase Founds for an electric ban held tapleament.  Outstreptomented military band  CONTIGNATION OF CONSTRUCTION COCCUMENTS FOR A 777 FLOOR  Implementativing this food military band subject (with a highed  A FOREST FAM WILL ESSAIT IN MEDIO SOUTHORS—EAN  FROJETS THAT WILL ESSAIT IN MEDIO SOUTHORS—EANS  FOREST THAT  FOREST THAT WILL ESSAIT IN MEDIO SOUTHORS—EANS  FOREST THAT  FOREST THAT WILL ESSAIT  FOREST THAT	25,062.95 3,500,000.00 11,203,578.36 107AL FROJECT 8,657,516.00 2,551,062.36	23 30 2 2 142 0# 8,55	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	NA.
2 Projects that will result in hybrid solutions - Lean 3 Allotter Projects Lean 4 Projects that will result in hybrid solutions - Lean	SSOng di Alembria  MERCULLOF RADONS HIS	Phase Zecuritie Bur and Recoffs But Intel Explanament Obstetriptiesmenten Mülligs Beit Oction State Programmenten Obstetription and Programment Omprement Wing Drive Food emptytion and Plank Life in High State Programment Wing Drive Food emptytion and Plankings Lichar Fooders Frank Will espait in Nature Association Securities Fooders Franking Lichar Fooders Frank Will espait in Nature Association Securities Lichar Fooders Franking Lichar Frontier Lichar Fooders Franking Lichar Frontier Lichar Fooders Franking Lichar Franking Franking Lich	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 67 25 25 113:	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	N.
Projects that will result in hybrid solvidors - Lean     A latine at Projects that     Projects that will result in hybrid solvidors - Lean	SSOng di Alembria  MERCULLOF RADONS HIS	Page Teaching and electric pain high tephaneous Overtreplaneous Milling high Overtreplaneous Milling high Overtreplaneous Milling high page and the high of an electric page of the high did page and the high of a configuration of the high did page and the high overtreplaneous Milling high did PROJECTS HAM WILL ESSAT WHISE DOUGHOUS - GAN PROJECTS THAT WILL ESSAT WHISE DOUGHOUS - GAN PROJECTS THAT WILL ESSAT WHISE PASS DOUGH	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 67 25 25 113:	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	M.
2 Projects that will result in hybrid solutions - Lean 3 Allotter Projects Lean 4 Projects that will result in hybrid solutions - Lean	SSONG HARMON'S  MACHINE COLORY  SSONG HARMON'S  SONG HARMON'S  DON HARMON'S  DIFFORM OF FACANSIES  ESSENATOR NARRAL RESOLUCISANO THE SHOWN ASSISTANT TO THE G	Phase Zecuritie Bur and Recoffs But Intel Explanament Obstetriptiesmenten Mülligs Beit Oction State Programmenten Obstetription and Programment Omprement Wing Drive Food emptytion and Plank Life in High State Programment Wing Drive Food emptytion and Plankings Lichar Fooders Frank Will espait in Nature Association Securities Fooders Franking Lichar Fooders Frank Will espait in Nature Association Securities Lichar Fooders Franking Lichar Frontier Lichar Fooders Franking Lichar Frontier Lichar Fooders Franking Lichar Franking Franking Lich	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 67 25 25 113:	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	עש
2 Project that will result in hydrid solvidors - Lean 3 All other Project. Lean 4 Projects that will result in hydrid solvidors - Lean 5 Projects that will result in hydrid solvidors - Lean 5 CONCLERENCE RECEIVED TAKEN THE SOLVED T	SSIGN EFFANCES  SSIGN EFFANCES  SSIGN EFFANCES  SSIGN EFFANCES  APPROVILOE FANDA SECRETARY OF PARTIES AND THE SPECIAL ASSESSIANT TO THE OF A RATIO  BUDGET ROOMMORADING (SPERIAL SECRETARY CONTRACTOR)	These Founds and official and his teleplacement Construction entered military last Conformation of constructions occurrently for a final displacement in the second of the second official and the second of the sec	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 67 25 25 113:	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	, w
2 Project materims of highest solution - Loss 3 Allocar Project Les 4 Project material mouth highest solution - Loss  CONCLERENCE RECEIVE TROUBLE SOLUTION  CONCLERENCE RECEIVE TROUBLE SOLUTION  [LOCAT LOS ACCUMUNES (ELERAT ZN LO)	SIGNET MONUNCATION STATES STATES AND STATES AN	Page Teach the Bun of Repth Bun Intel Explanation Own Household Milling Bun Own Household Milling Bun Own Household Milling Bun Page 1997 Page 199	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 67 25 25 113:	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	<u>w</u>
Projects part with my thinky before years     All other friging to the      Projects part with my thinky before years     Projects part with my thinky before years     Concurrency except part with my thinky before years     Concurrency except part with my thinky before years     Concurrency except part with the years	SSO of Alberto's	Page Teaching and electric facilities and intelligence of Country Section (Confidence of Confidence	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	M
Projects that will mark in hybrid soly door - can All order frojects - Lean Projects that will mark in hybrid soly, door - Lean  Convolution -	SIGNET HOMENOUS INTERNATIONAL ISSUERCES AND THE SPECIAL ASSTRATION OF THE PROPERTY OF THE SPECIAL ASSTRATION OF THE SPECIA	Page Teaching and electric facilities and intelligence of Country Section (Confidence of Confidence	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	<u>M</u>
2. Projects that all trast, it is hybrid solytons - Lean 3. All other Projects - Lean 4. Projects that the hybrid solytons - Lean  Concurrency of the Projects of the Project	SSO of Alberto's	Page Teaching and electric facilities and intelligence of Country Section (Confidence of Confidence	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	No.
2. Projects that all trast, it is hybrid solytons - Lean 3. All other Projects - Lean 4. Projects that the hybrid solytons - Lean  Concurrency of the Projects of the Project	SSO of Alberto's	Page Teaching and electric facilities and intelligence of Country Section (Confidence of Confidence	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	M
2 Projects that all transpire hybrid solydous Lean 3 Active Projects Lean 4 Projects that will transpire hybrid solydous Lean 5 Projects that will transpire hybrid solydous Lean 6 Convenence that will transpire hybrid solydous Lean 6 Convenence that the solution of the	SSO of Alberto's	Page Teaching and electric facilities and intelligence of Country Section (Confidence of Confidence	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	M
2. Projects that all transpire hybrid solydous Lean 3. Active Projects Lean 4. Projects to stabilize John Hybrid solydous Lean 5. Projects to stabilize John Hybrid solydous Lean 6. CONCLARENCE RECEIVED FROM the 50 6. CONCLARENCE RECEIVED FROM the 50 6. COST TO SERVICE SHALLBUT EN USB 6. COST TO	SSO of Alberto's	Page Teach the Burn of Reciff Ban Intel Explanation Owners and Many Ban Owners and Many Ban Owners are a secure of Many Ban Person and Page Ban Ban Ban Ban Ban Ban Ban Ban FROMETS THAT WILL ESSAT IN MERCOSOLUTIONS - LOAN FROMETS THAT WILL ESSAT IN MERCOSOLUTION	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	M
2 Projects that will result in hybrid solvinos - Lean 3 Andrea Projects that 4 Projects that will result in hybrid solvinos - Lean CONCURRENCE RECEIVED THOM THE SOLVINOS - Lean  CONCURRENCE RECEIVED THOM THE SOLVINOS - Lean DECORT LOS ACTIVITES STILLART EN LICE LONG TOTAL PRIVOS ANALYSES  SEPRENCE A REPLANAL SOLVINOS SOLVERS SEPRENCE A REPLANAL SOLVERS SEPRENCE	SSO of Alberto's	Page Teaching and electric limit taplegament Overtical processes of Miss and Commission and Processes Overtical processes of Miss and Commission and Processes of Commission and Processes and Processes and Processes and Processes and Commission and Processes and Commission and	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	No.
2. Projects that affects of the plant of th	SSO of Alberto's	Page Teaching and electric limit taplegament Overtical processes of Miss and Commission and Processes Overtical processes of Miss and Commission and Processes of Commission and Processes and Processes and Processes and Processes and Commission and Processes and Commission and	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	N.
2 Projects that affirms it is highly solvings - Lean 3 And of Projects 4 Projects that will result by highly solvings - Lean 4 Projects that will result by highly solvings - Lean  CONCURRENCE RECEIVED SHOW THE SOLVING BROWN THE	SSO of Alberto's	Page Teaching and electric limit taplegament Overtical processes of Miss and Commission and Processes Overtical processes of Miss and Commission and Processes of Commission and Processes and Processes and Processes and Processes and Commission and Processes and Commission and	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	M2
2 Projects that will result in hydrid solvinos - Lean 3 And or Projects that 4 Projects that will result in hydrid solvinos - Lean 5 Projects that will result in hydrid solvinos - Lean  CONCLARADATE RECEIVED TROUTINGS BLOOTE LOCATION TO SELECT LEANT ZON LOCATION TO SELECT LEAN	SSO of Alberto's	Phase Teach Victor Bund of Food Bun Intel Explanation Control Victor Bund of Food Bund of Bu	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	M
2 Projects that affects that the sound of th	SSO of Alberto's	Page Teaching and electric limit taplegament Overtical processes of Miss and Commission and Processes Overtical processes of Miss and Commission and Processes of Commission and Processes and Processes and Processes and Processes and Commission and Processes and Commission and	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	M
2 Projects that will result in hybrid solvidors - Lean 3 All other Projects Lean 4 Projects that will result in hybrid solvidors - Lean  CONCLERED/CERCENTED HARDINGS SOLVIDORS  ELECTRICAL SOLVIDORS SOLVIDORS  ELECTRICAL SOLVIDORS SOLVIDORS  ELECTRICAL SOLVIDORS SOLVIDORS  SEPTIME A REPUBLICAN SOLVIDORS  SEPTIME A REPUBLICAN SOLVIDORS  SEPTIME DRIVEN SOLVIDORS	SSO of Alberto's	Page Teaching and elegist an initial tapleament.  Ownstrainment Milling his Confidence of the Confiden	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	עש
2. Projects that will respirit high Palay does - Lean 3. A late of Projects 4. Projects that will respirit high Palay does - Lean  CONCURRENCE RECEIVED HEAVY THE PALAY TO WARD  ENCORT US ACTIVITIES (INTLAST ENVIO) BLOOST NOT WORK THAT EXPLUSION FOR PALAY THAT EXPLUSION FOR PALAY THAT THE PALAY THAT EXPLUSION FOR PALAY THAT THAT THAT EXPLUSION FOR PALAY THAT THAT EXPLUSION FOR PALAY THAT THAT THAT THAT THAT THAT THAT TH	SSO of Alberto's	Page Teaching and elegist an initial tapleament.  Ownstrainment Milling his Confidence of the Confiden	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	MA
2 Projects that will respirit hybrides does used  4 Projects that will respirit hybrides before used  4 Projects that will respirit hybrides before used  CONCURRENCE RECEIVED THOM THE SERVICE RECEIVED THE SE	SSO of Alberto's	Page Teaching and elegist an initial tapleament.  Ownstrainment Milling his Confidence of the Confiden	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	MA
2 Projects that will respirit hybrides does used  4 Projects that will respirit hybrides before used  4 Projects that will respirit hybrides before used  CONCURRENCE RECEIVED THOM THE SERVICE RECEIVED THE SE	SSO of Alberto's	Page Teach to Burn of Registration in the tapleament Contenting teacher of Minist Island Contenting the Constitution occurrence and Page 16  — preventing the Teacher occurrence and Page 16  — preventing the Teacher occurrence and Page 16  — preventing the Teacher occurrence and Page 16  — Projects that well result in her possibly contents - Loan FROJECTS that well result in harder and polymore - Loan FROJECTS that well	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	MA
2. Projects that will resolve the plant of section 1. All other Projects that will have been section 1. All other Projects that will have been section 1. All other Projects that will have been section 1. All other projects that will be section 1. All other projects that the plant of the section 1. All other projects that the section 1. All other projects the section 1. All other projects that the section 1. All other projects the section 1. All other projects the section 1. All other projects that the section 1. All other projects that the section 1. All other projects	SSO of Alberto's	Page Teaching and electric facilities and interest placement.  Owners placement of Minist place Owners and the place of the page of the place of the	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	<b>N.</b>
2. Projects that will resolve the photosophicals to as 3. Allocar Projects Lean 4. Projects that will resolve the photosophical Lean  CONCURRENCE RECEIVED FROM the photosophical Lean  CONCURRENCE	SSO   Alberto	Page Teach to Burn of Registration in the tapleament Contenting teacher of Minist Island Contenting the Constitution occurrence and Page 16  — preventing the Teacher occurrence and Page 16  — preventing the Teacher occurrence and Page 16  — preventing the Teacher occurrence and Page 16  — Projects that well result in her possibly contents - Loan FROJECTS that well result in harder and polymore - Loan FROJECTS that well	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	M2
2. Projects that will resolve the hydrologisches - Lean  3. All coeff Projects  4. Projects that will resolve the hydrologisches - Lean  CONCLARENCE RECEIVED FROM the 50  CONCL	SSO   Alberto	Page Teaching and electric facilities and interest placement.  Owners placement of Minist place Owners and the place of the page of the place of the	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	M2
2. Projects that will resolve the hydrologisches - Lean  3. Alleger Projects  4. Projects that will resolve the hydrologisches - Lean  CONCLARENCE RECEIVED FROM the ST  CONCLA	SSO   Alberto	Page Teaching and electrical and intelligence of Country September 1997 (Control Country September 1997) (Control September 1	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	
2. Projects that will resolve the hydrologistics - Lean  3. Allocar Projects  4. Projects that will resolve the hydrologistics - Lean  CONCLARBYCE RECEIVED FROM the St.  CONCLARBYCE RECEIVED	SSO   Alberto	Press   Foundation   Press	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	M2
2. Projects that will resolve the philosophicus - Loss 3. Allocal Projects Lean 4. Projects that will resolve the philosophicus - Loss  CONCLARRANCE RECEIVED FROM the ST  CONCLARRANCE RECEIVED FROM the ST  ELOCATE DAY RECEIVED FROM the ST  ELOC	SSO   Alberto	Page Teaching and electrical and intelligence of Country September 1997 (Control Country September 1997) (Control September 1	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	
2. Projects that will resolve the hydrologistics - Lean  3. Allocar Projects  4. Projects that will resolve the hydrologistics - Lean  CONCLARBYCE RECEIVED FROM the St.  CONCLARBYCE RECEIVED	SSO   Alberto	Press   Foundation   Press	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	M2
2. Projects that will resolve the project season  4. Projects that will resolve the project season  6. Projects that will resolve the project season  CONCLARANCE RECEIVED FROM THE SEASON	SSO   Alberto	Page Teaching and office and interference of the page of Control and Control a	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	M.
2. Projects that will resolv to hydral solvious - Loss 3. All coeff projects - Loss 4. Projects that will resolv to hydral solvious - Loss  CONCLARENCE RECEIVED FROM the Solvious - Loss  Exports - Regist Solvia, Children Exports  Disal rando Annabers  Separtment of Conservation and Received - Children Conservation - Department of Conservation and Received - Children Conservation - Department of Conservation - Received - Children Conservation - Children Children Conservation - Children Conservation - Children Conservat	SSO   Alberto	Press   Foundation   Press	25,002.56 3,600,000.00 11,202,578.36 107A PROJECT 8,657,516.00 2,551,002.36 11,202,578.36	23 50 2 36 102 102 255 255 1132	57,515.00 05,062.36 00,000.00 08,578.36 7,515.00	MA

# Exhibit B

## PROJECT DESCRIPTION

The Local Project shall consist of the development of a PROJECT for Replacing the Dozier's Corner Pump Station with a new pump station to a nearby location in the service area. The pump station serves 3,106 customers, both residential and commercial, by conveying sewage to the wastewater treatment facility. The existing pump station was built in 1960 and is at risk of flood damage. The new pump station will be built with the finished floor at 11 feet (versus the existing 7-foot elevation), and components will be upgraded to safely operate. To be approved by the Department as meeting all standards of applicable law.

# Exhibit C

# PROJECT BUDGET

ACTIVITY	ESTIMATED TOTAL COST	ESTIMATED FUNDING FROM GRANT	ESTIMATED FUNDING FROM OTHER SOURCES	
PROJECT	\$7,371,375.25	\$6,265,669.00	\$1,105,706.25(to be paid in full by Grantee)	
	Fringe Benefits	\$ 0.00	\$ 0.00	
	Travel	\$ 0.00	\$ 0.00	
	Salary	\$ 0.00	\$ 0.00	
	Supplies	\$ 0.00	\$ 0.00	
	Construction	\$ 0.00	\$ 0.00	
	Other	\$ 0.00	\$ 0.00	
	Contractual	\$6,265,669.00	\$ 0.00	
	Equipment	\$ 0.00	\$ 0.00	
	Startup	\$ 0.00	\$1,105,706.25	

#### Exhibit D

## REQUISITION FORM

[Date]

Division Director, Dam Safety & Floodplain Management Department of Conservation and Recreation 600 E. Main Street, 24<sup>th</sup> Floor Richmond, Virginia 23219

Re:

Virginia Community Flood Preparedness Fund Hampton Roads Sanitation District CFPF-25-05-38

Grant Number: CFPF-25-05-38

Dear Division Director:

This requisition, Number \_\_\_\_\_, is submitted in connection with the Grant Agreement dated as of October 1st, 2025 (the "Grant Agreement") between the Virginia Resources Authority, as Administrator of the Virginia Community Flood Preparedness Fund (the "Fund"), and the Hampton Roads Sanitation District, a LOCAL GOVERNMENT (the "Grantee"). Unless otherwise defined in this requisition, all capitalized terms used herein shall have the meaning set forth in Article I of the Grant Agreement. The undersigned Authorized Representative of the Grantee hereby requests disbursement of grant proceeds under the Grant Agreement in the amount of \$\_\_\_\_\_\_\_, for the purposes of reimbursement of the Project Costs associated with the PROJECT, which is submitted herewith. Additionally, enclosed is the Financial Report Reimbursement Form set forth in <a href="Exhibit E">Exhibit E</a> of this Agreement, detailed invoices relating to the items for which payment is requested and proof of payment for each associated invoice.

The undersigned certifies that (a) the amounts requested by this requisition will be applied solely and exclusively to the reimbursement of the Grantee for the payment, of Project Costs, and (b) any materials, supplies or other costs covered by this requisition are not subject to any lien or security interest or such lien or security interest will be released upon payment of the requisition.

The undersigned certifies to the Virginia Resources Authority, as Administrator of the Virginia Community Flood Preparedness Fund, that insofar as the amounts covered by this Requisition include payments for labor, such work was actually performed and payment for such work has been paid in full.

# CERTIFICATE OF APPROVAL BY CERTIFIED FLOODPLAIN MANAGER (CFM) FORM TO ACCOMPANY REQUEST FOR DISBURSEMENT CFPF-25-05-38

Note: This certification does not apply to Capacity Building, Planning or Studies and is only required for Projects funded under the Community Flood Preparedness Fund as such terms are defined in the Grant Manual.

This Certificate is being executed and deli	vered in connection with Requisition dated
, 20, submitted by Hampton Roads Sanitat	ion District, a LOCAL GOVERNMENT
(the "Grantee"), pursuant to the Grant Agreement dated as	of October 1st, 2025 (the "Grant
Agreement") between the Virginia Resources Authority, as Ad	dministrator of the Community Flood
Preparedness Fund ("VRA"), and the Grantee. Capitalized	terms used herein shall have the same
meanings set forth in Article I of the Grant Agreement refe	rred to in the Requisition. The
undersigned Certified Floodplain Manager for the Grantee	hereby certifies to VRA that insofar as
the work performed and amounts covered by this Requisi	
with NFIP standards and meets the requirements of the lo	cal floodplain ordinance of the
community where work under this Agreement is being perfo	
District Project Engineer may sign all invoices up to, but not	including, the final invoice, which must
be signed by a CFM.	
Project deliverable	
Troject defiverable	
Total amount billed for this Project deliverable	
J	
Signature of Certified Floodplain Manager	Date

# Exhibit E

# COMMONWEALTH OF VIRGINIA Department of Conservation and Recreation

Financial Report Reimbursement Form Virginia Community Flood Preparedness Fund Agreement No:

	Agreement No.			
CID# Grantee: Contact Person:			Phone #: Email:	
			<u> CIIIdii.</u>	
Mailing Address				
Project Project Type:			, , , , , , , , , , , , , , , , , , ,	
Project Description				
Reporting Period (Select Qtr and Yr)	January - March April - June July - September		202 202 202	
	October - December	<del></del>	202	
DCR Funds	Project Budget	Current Expenditures	Cumulative Expenditures	*Unexpended Project Balance
Personnel Fringe Travel Supplies Contractual Other *TOTAL		LAGERALICIES		Project Dalance
Total Re	eimbursement Request:	\$		
MATCH Funds (N/A)	Project Match Budget	Current Match Expenditures	Cumulative Match Expenditures	*Unexpended Match Balance
Personnel Fringe Travel Supplies Contractual Other *TOTAL	Dudget	Experial(ures	Expenditures	Water Balance

Authorized Signature:	
Title:	
Date:	

# Exhibit F Quarterly Reporting Form

Virginia Department of Conservation and Recreation Virginia Community Flood Preparedness Fund Grant Program

Quarterly reports must be submitted within 30 days following the end of each quarter. Final reports are due within 30 days following the project end date. Due dates are as follows:

x Quarter ending September 30 – reports due October 30<sup>th</sup> x Quarter ending December 31 – reports due January 30<sup>th</sup> x Quarter ending March 31 – reports due April 30<sup>th</sup> x Quarter ending June 30 – reports due July 30th

Agreement Number:			Calendar Year:	***************************************
Quarter Ended: 9/30	12/31	3/31	6/30	
Grantee:	***************************************		CID #:	
Contact Name and Title:				hadded and the same of the sam
Contact Phone No:		_ Contact Email: _		
Project Type:				***************************************
Project Description:				
				4414444444
Brief Description of Activity				
Progress Achieved				
Toward Milestone During this Quarter				

Progress Anticipated During Next Quarter		
Anticipated Completion Date for this Activity and Remaining Steps		
Printed Name	Date:	
Timed (taile)	Date.	<del></del>
Signature:		-
Title:		
DCR Signature Approval and	Date:	

# Exhibit G Extension Request Form

Virginia Department of Conservation and Recreation Virginia Community Flood Preparedness Fund Grant Program

Request to Amend Contract between Virginia Resources Authority and Grant Recipient of the 2025 Virginia Community Flood Preparedness Fund Grant

All Project and Study grants are required to be completed no later than 36 months following the issuance of a signed agreement between the applicant and VRA on behalf of the Department. All Capacity Building grants are required to be completed no later than 60 months following the issuance of a signed grant agreement. A one-year extension may be granted at the discretion of the Department provided the project commenced within nine (9) months of award and such request is received not later than 90 days prior to the expiration of the original agreement. Requests should be emailed to <a href="mailto:cfpf@dcr.virginia.gov">cfpf@dcr.virginia.gov</a>. If email is not available, please mail to:

Virginia Department of Conservation and Recreation Attention: Virginia Community Flood Preparedness Fund Division of Dam Safety and Floodplain Management 600 East Main Street, 24<sup>th</sup> Floor Richmond, Virginia 23219

Grant Recipient:				
Contact Name:				
Mailing Address (1):				
Mailing Address (2):				
City:			_ State: Zip:	
Is this a new address?	පYes	පNo	Has the Contact Name changed? පYes	ಆNo
Telephone Number: (	)		Cell Phone Number: ()	

Email Address:	<del></del>
Grant Number:Title of Project:	
NFIP/DCRCID:	
Total Cost of Project:	
Total Amount Awarded:	
Current Grant End Date:	
Requested New End Date:	
	ne extension request including the reason work will eriod and a timeline for completion if approved. needed.
Justifi	ication for Extension
Grant Recipient Signature	Date Requested
Grant Recipient Printed Name	Title

HE DEPARTMENT Use Only		
Virginia Department of Conservation and Recreation	Date Approved	Date Denied
Printed Name	Title	
Reason for Den	ial	
VRA Use Only		
Virginia Resources Authority	Date Received	Date Grant Modified
Printed Name and Title	THE PARTY OF THE P	

# HRSD Commission Meeting Minutes October 28, 2025 Attachment #4

6. Onancock Treatment Plant Administration Building Upgrade Grant Agreement

# **GRANT AGREEMENT**

## Between

# VIRGINIA RESOURCES AUTHORITY, as Administrator of the Virginia Community Flood Preparedness Fund And

**Hampton Roads Sanitation District** 

Department of Conservation and Recreation

CFPF-25-05-40

# TABLE OF CONTENTS

ARTICLE I		
DEFINITIONS	<u>S</u>	Page 1
ARTICLE II		
SCOPE OF SE	<u>ERVICES</u>	Page 3
ARTICLE III		
TIME OF PER	RFORMANCE	Page 3
ARTICLE IV		
GRANT FUNI	<u>DS</u>	Page 3
Section 4.1.	Amount of Grant	Page 3
Section 4.2.	Application of Grant Funds	Page 3
Section 4.3.	Agreement to Accomplish Local Project	Page 5
ARTICLE V		
GENERAL PE	ROVISIONS	Page 5
Section 5.1.	Reserved	Page 5
Section 5.2.	Disclaimer	Page 5
Section 5.3.	Termination	Page 5
Section 5.4.	Integration and Modification	Page 6
Section 5.5.	Collateral Agreements	Page 6
Section 5.6.	Non-Discrimination	Page 6
Section 5.7.	Applicable Laws	Page 6
Section 5.8.	Compliance	Page 6
Section 5.9.	Severability	Page 6
Section 5.10.	Contingent Fee Warranty	Page 6
Section 5.11.	Conflict of Interest	Page 7

Section 5.12.	Records Availability	Page 7
Section 5.13.	Ownership of Documents	Page 7
Section 5.14.	Acknowledgments	Page 7
Section 5.15.	Matching Funds	Page 7
Section 5.16.	Procurement and Subcontracts	Page 8
Section 5.17.	Reporting and Closeout	Page 8
Section 5.18.	Notices	Page 9
ARTICLE VI		
COUNTERPAI	RTS AND DIGITAL SIGNATURES	Page 9

# **EXHIBITS**

Exhibit A.	Grant Authorization
Exhibit B.	Project Description
Exhibit C.	Project Budget
Exhibit D.	Requisition Form
Exhibit E.	Financial Report Reimbursement Form
Exhibit F.	Quarterly Report Form and Instructions
Exhibit G.	Extension Request Form and Instructions

#### **GRANT AGREEMENT**

THIS GRANT AGREEMENT is made as of this first day of October 2025 between the VIRGINIA RESOURCES AUTHORITY, a public body corporate and a political subdivision of the Commonwealth of Virginia (the "Authority"), as administrator of the VIRGINIA COMMUNITY FLOOD PREPAREDNESS FUND, and the Hampton Roads Sanitation District, a LOCAL GOVERNMENT (the "Grantee").

Pursuant to Article 1.3, Chapter 6, Title 10.1 of the Code of Virginia of 1950, as amended (the "Act"), the General Assembly created a fund known as the "Virginia Community Flood Preparedness Fund" (the "Fund"). In conjunction with the Department of Conservation and Recreation (the "Department"), the Authority administers and manages the Fund. Following consultation with the Authority, the Secretary of Natural Resources and the Chief Resilience Officer, the Department from time to time directs loans and grants from the Fund and authorizes the Authority to disburse monies to local governments in Virginia to fund the costs of flood prevention or protection projects and studies all within the meaning of the Act.

The Grantee has requested a grant from the Fund and such grant has been approved by the Department, as evidenced by **Exhibit A** to this Agreement. The Grantee will use the grant monies from the Fund to finance that portion of the Project Costs not being paid from other sources as set forth in the Project Budget.

#### ARTICLE I

#### **DEFINITIONS**

The capitalized terms contained in this Agreement shall have the meanings set forth below unless the context requires otherwise and any capitalized terms not otherwise defined herein shall have the meaning assigned to such terms in the Act:

"Act" means Article 1.3, Chapter 6, Title 10.1 of the Code of Virginia of 1950, as amended.

"Agreement" means this Grant Agreement between the Authority, as Administrator of the Fund, and the Grantee, together with any amendments or supplements hereto.

"Authority" means the Virginia Resources Authority, a public body corporate and a political subdivision of the Commonwealth of Virginia.

"Authorized Representative" means any member, official or employee of the Grantee authorized by resolution, ordinance or other official act of the governing body of the Grantee to perform the act or sign the document in question. "Certified Floodplain Manager" means a Certified Floodplain Manager according to the Association of State Floodplain Managers (<a href="https://www.floods.org/certification-program-cfm/">https://www.floods.org/certification-program-cfm/</a>) who is in the employ of any county, city, town, municipal corporation, authority, district, commission, or political subdivision created by the General Assembly or pursuant to the Constitution of Virginia or laws of the Commonwealth of Virginia, or any state or federally recognized Virginia Indian Tribe.

"Department" means the Department of Conservation and Recreation.

"Fund" means the Virginia Community Flood Preparedness Fund.

"Grant Manual" means the Department's 2023 Grant Manual for the Virginia Community Flood Preparedness Fund.

"Grantee" means the Hampton Roads Sanitation District, a LOCAL GOVERNMENT, as defined in the Act.

"Local Project" means the particular project described in **Exhibit B** to this Agreement, consistent in all respects with the Grant Manual, to be undertaken and completed by the Grantee with, among other monies, the grant funds, with such changes thereto as may be approved in writing by the Authority and the Department as set forth herein.

"Project Budget" means the budget for the Local Project, a copy of which is attached to this Agreement as **Exhibit C**, with such changes therein as may be approved in writing by the Authority and the Department.

"Project Costs" means the costs described in the Project Budget and such other costs permitted by the Act as may be approved in writing by the Department, provided such costs are included in the definition of "cost" set forth in Section 10.1-603.24 of the Act.

"Project Description" means the description of the Local Project to be undertaken using the grant funds made available by this Agreement, a copy of which is attached to this Agreement as <u>Exhibit</u> **B**, with such changes therein as may be approved in writing by the Authority and the Department.

"Resilience Plan" means a locally adopted plan that describes the Grantee's approach to flooding and meets the following criteria: (i) it is project-based with projects focused on flood control and resilience; (ii) it incorporates nature-based infrastructure to the maximum extent possible; (iii) it includes considerations of all parts of a local government regardless of socioeconomics or race; (iv) it includes coordination with other local and inter-jurisdictional projects, plans, and activities and has a clearly articulated timeline or phasing for plan implementation; and (v) it is based on the best available science, and incorporates climate change, sea level rise, and storm surge (where appropriate), and current flood maps.

#### ARTICLE II

## **SCOPE OF SERVICES**

The Grantee shall provide the services and work as set forth in the Project Description (Exhibit B) of this Agreement. All work performed under the "Project" and "Study" categories of the Grant Manual shall be in accordance with sound engineering, construction, and architectural principles, commonly accepted development and safety standards and shall be in compliance with all applicable regulatory requirements, including the National Flood Insurance Program. Final work performed under the "Project" category of the Grant Manual shall be approved by a Certified Floodplain Manager as evidenced by a Certificate of Approval by Certified Floodplain Manager.

#### ARTICLE III

#### TIME OF PERFORMANCE

The Grantee's work on the Local Project shall be completed, and evidence of completion presented to the Department, within thirty-six (36) months of the execution of this Agreement for a study or a project, and within sixty (60) months of the execution of this Agreement for capacity building and planning. Unless an extension is granted pursuant to Section 4.3 below, this Agreement shall terminate without notice and the Authority shall have no obligation to disburse funds hereunder if Grantee fails to complete the Local Project within the applicable timeframe and provide satisfactory evidence of same to the Authority and the Department. The Grantee shall make a request for reimbursement no later than ninety (90) days following the passage of the Local Project's authorized completion date unless an extension is granted pursuant to Section 4.3 below.

#### ARTICLE IV

# **GRANT FUNDS**

Section 4.1. Amount of Grant. The Grantee shall be reimbursed grant funds for the payment of Project Costs, in an amount not to exceed 100.00% of the demonstrated total cost of the Local Project or \$374,400.00, whichever is lesser, for the purposes set forth in the Project Description. Disbursement of grant funds will be in accordance with payment provisions set forth in Section 4.2. Grantee acknowledges and agrees that while grant funds awarded from the Fund may be used as match for other sources of funding, grant funds awarded from the Fund may not be utilized as match funds for other monies from the Fund. Monies used to match grants from the Fund may not be used as match for other grants.

Section 4.2. <u>Application of Grant Funds</u>. The Grantee agrees to apply the grant funds solely and exclusively to the reimbursement of the Grantee for payment of Project Costs. The Authority, at the

direction of the Department, shall disburse grant funds from the Fund to the Grantee upon receipt by the Authority and the Department of the following:

- (a) A Requisition, along with a Certificate of Approval by Certified Floodplain Manager, in the form set forth in **Exhibit D** and Financial Report Reimbursement Form, in the form set forth in **Exhibit E**, approved by the Department (upon which the Authority shall rely), signed by the Authorized Representative and containing all receipts, vouchers, statements, invoices or other evidence of the actual payment of Project Costs to this Agreement, and all other information required by, and otherwise being in the form of, **Exhibit D** to this Agreement, including a Certificate of Approval by Certified Floodplain Manager where work is being performed under the "Project" category of the Grant Manual. For the Hampton Roads Sanitation District project, the Project Engineer may sign all invoices except for the final invoice, which must be signed by a Certified Floodplain Manager;
- (b) A **PROJECT** developed by the Grantee and approved by the Department as meeting all standards of applicable law;
- (c) Evidence satisfactory to the Authority and the Department that all authorizations and approvals for the Local Project required to have been obtained as of the date of the delivery of this Agreement have been obtained, and, where the Local Project's completion is dependent on a variety of funding sources, in addition to the Fund, evidence satisfactory to the Authority and the Department that the Grantee has obtained satisfactory assurances of all necessary funds to fully finance the Local Project, including, where applicable, the appropriation of match funds;
- (d) If the Local Project will require future maintenance, a maintenance and management plan for the Local Project satisfactory to the Authority and the Department demonstrating how the Local Project will be maintained with funds secured by the Grantee independent of the Fund over the lifespan of the Local Project;
- (e) If the Local Project will be carried out in concert with a federal agency, evidence satisfactory to the Authority and the Department that the Grantee has authorization to enter into any necessary written agreement with the federal agency, including any provisions for cost sharing; and
- (f) To the extent the Local Project encompasses activities that include the development of flood protection facilities, acquisition of land, restoration of natural features, or other activities that involve design (including such design necessary to ensure the Local Project meets its intended purpose), construction or installation of facilities, a completed Resilience Plan satisfactory to the Authority and the Department was obtained as of the date of the delivery of this Agreement.

Upon receipt of the foregoing, the Authority shall disburse the grant funds hereunder to the Grantee in accordance with the submitted Requisition to the extent approved by the Department. The Department shall have no obligation to approve any Requisition, and the Authority shall have no obligation to disburse any such grant funds, if the Grantee is not in compliance with any of the terms of this Agreement.

Section 4.3. Agreement to Accomplish Local Project. The Grantee agrees to cause the Local Project to be completed as described in <a href="Exhibit B">Exhibit B</a> and if applicable, in accordance with plans and specifications prepared by the Grantee's Certified Floodplain Manager and approved by the appropriate regulatory agencies. The Grantee shall complete the Local Project by the date set forth in Article III unless approval for a later completion date is given by the Department and the Authority; however, all such Extension Requests, the form of which is attached hereto as <a href="Exhibit G">Exhibit G</a>, must be received by the Department no later than ninety (90) days prior to the date set forth in Article III, and the approved Local Project must have commenced within the first nine (9) months after the date of this Agreement. If the Local Project does not commence in a timely fashion to allow completion by the date set forth in Article III or such later completion date as approved by the Department and the Authority, funding will be withdrawn and may be redistributed to other qualifying projects at the discretion of the Department in consultation with the Chief Resilience Office, and the Chief Resilience Officer.

#### ARTICLE V

### **GENERAL PROVISIONS**

## Section 5.1. Reserved.

Section 5.2. <u>Disclaimer</u>: Nothing in this Agreement shall be construed as authority for either party to make commitments that will bind the other party beyond the covenants contained herein.

#### Section 5.3. Termination.

- (a) The Authority may amend, modify or terminate this Agreement for any reason upon thirty (30) days' written notice to the Grantee. The Grantee shall not be paid for any services rendered or expenses incurred for which funding is not authorized by any action affecting the authority of the grant from the Fund.
- (b) If any written or oral representation, warranty or other statement furnished or made by or on behalf of the Grantee to the Department or the Authority in connection with this Agreement or the Grantee's application for a grant from the Fund is false or misleading in any material respect, the Authority shall have the right immediately to terminate this Agreement.
- (c) In the event of a breach by the Grantee of this Agreement, including the Department receiving notice that the Local Project is not proceeding in accordance with the Local Project Description, the Authority shall have the right to cease any further disbursements to the Grantee until such breach is cured. In addition, the Authority may give written notice to the Grantee specifying the manner in which this Agreement has been breached and providing the Grantee thirty (30) days within which to cure the breach. If such a notice of breach is given and the Grantee has not substantially corrected the breach within 30 days of receipt of such written notice, the Authority shall have the right forthwith to terminate this Agreement.

- (d) In the event of a termination of this Agreement in accordance with paragraphs (b) or (c) of this Section 5.3, the Authority, at the direction of the Department, may require the Grantee to repay all grant proceeds disbursed hereunder.
- Section 5.4. <u>Integration and Modification</u>. This Agreement constitutes the entire Agreement between the Grantee and the Authority with respect to the grant. No alteration, amendment or modification in the provisions of this Agreement shall be effective unless reduced to writing, signed by both the parties and attached hereto.
- Section 5.5. <u>Collateral Agreements</u>. Where there exists any inconsistency between this Agreement and other provisions of collateral contractual agreements that are made a part of this Agreement by reference or otherwise, the provisions of this Agreement shall control.
- Section 5.6. <u>Non-Discrimination</u>. In the performance of this Agreement, the Grantee warrants that it will not discriminate against any employee, or other person, on account of race, color, sex, religious creed, ancestry, age, national origin, other non-job related factors or any basis prohibited by law. To the extent required by law and upon request of the Department and the Authority, the Grantee agrees to post in conspicuous places, available to employees and applicants for employment, notices setting forth the provisions of this nondiscrimination clause.

The Grantee shall, in all solicitations or advertisements for employees placed by or on behalf of the Grantee, state that such Grantee is an equal opportunity employer; however, notices, advertisements and solicitations placed in accordance with federal law, rule or regulation shall be deemed sufficient for the purpose of meeting the requirements of this Agreement.

The Grantee shall include the provisions of the foregoing paragraphs of this section in every contract, subcontract or purchase order of over ten thousand dollars, so that such provisions will be binding upon each contractor, subcontractor or vendor.

- **Section 5.7.** Applicable Laws. This Agreement shall be governed by the applicable laws of the Commonwealth of Virginia.
- **Section 5.8.** Compliance. The Grantee shall comply with all laws, ordinances, rules, regulations, and lawful orders of any public authority bearing on the performance of the Local Project and shall give all Notices required thereby. The Grantee hereby consents to inspection by any state regulatory agency having jurisdiction over any part of the work performed with the assistance of the contract funds.
- **Section 5.9.** Severability. Each paragraph and provision of this Agreement is severable from the entire Agreement; and if any provision is declared invalid, the remaining provisions shall nevertheless remain in effect, at the option of the Authority.
- Section 5.10. Contingent Fee Warranty. The Grantee warrants that it has not paid or agreed to pay any company or person any fee, commission, percentage, brokerage fee, gift, or any other

consideration, contingent upon the award or making of this Agreement. For breach of the foregoing warranty, the Authority shall have the right to terminate this Agreement without liability, or, in its discretion, to deduct from the agreed fee, payment or consideration, or otherwise recover the full amount of said prohibited fee, commission, percentage, brokerage fee, gift, or contingent fee.

**Section 5.11.** Conflict of Interest. The Grantee warrants that it has fully complied with the Virginia Conflict of Interests Act.

Section 5.12. Records Availability. The Grantee agrees to maintain complete and accurate books and records of the Project Costs, and further, to retain all books, records, and other documents relative to this Agreement for five (5) years after final disbursement of grant proceeds, or until completion of an audit commenced by the Commonwealth of Virginia within the five (5) years after final disbursement of funding of proceeds. The Authority, the Department, its authorized agents, and/or state auditors shall have full access to and the right to examine any of said materials during said period. Additionally, the Authority, the Department, and/or its representatives shall have the right of access to worksites for the purpose of ensuring that the provisions of this Agreement are properly carried out and enforced. The Grantee agrees that the Authority, the Department and its authorized agents, reserve the right to make funding adjustments and implement fiscal corrective actions based on said examinations and reviews.

Section 5.13. Ownership of Documents. Upon the request of the Authority or the Department, the Grantee shall provide copies of any reports, studies, photographs, negatives, or other documents prepared by the Grantee in the performance of its obligations under this Agreement.

Section 5.14. <u>Acknowledgments</u>. The role of the Authority and the Department must be clearly stated in all press releases, news articles, and requests for proposals, bid solicitations and other documents describing the Local Project, whether funded in whole or in part. Acknowledgment of financial assistance, with the Department logo, must be printed on the cover of all reports, studies, web sites, map products or other products supported directly or indirectly by this Agreement. The Grantee is responsible for contacting Department staff in adequate time to obtain the Department logo in camera ready or digital form. The acknowledgment should read as follows:

This project received funding from the Virginia Community Flood Preparedness Fund Grant Program through the Virginia Department of Conservation and Recreation (DCR), via CFPF-25-05-40.

Section 5.15. <u>Matching Funds</u>. The required amount of matching funds to the cash contributions by the Grantee to the Local Project will be indicated on the Financial Report Reimbursement Form, <u>Exhibit E</u>, of these agreement documents. Matching contributions, if applicable, must reflect expenses directly related to the implementation of this project and incurred only during the time of performance listed in this Agreement. The decision of the Department with respect to approval of matching funds shall be final. Matching funds must be tracked and reported to the Department in the quarterly reports described below, both in narrative summary and on <u>Exhibit E</u>.

Section 5.16. <u>Procurement and Subcontracts</u>. The Grantee shall remain fully responsible for the work to be done by its subcontractor(s) and shall ensure compliance with all requirements of this Agreement. The Grantee shall comply with all applicable provisions of the Virginia Public Procurement Act, Section 2.2-4300 *et seq.* of the Code of Virginia of 1950, as amended, in making such awards.

Section 5.17. Reporting and Closeout. (a) The Grantee shall promptly provide the Department with Quarterly Reports, the form of which is attached hereto as Exhibit F, on performance and financial progress, detailing the progress of work with respect to the Local Project, and a final report upon completion of the Local Project. Incomplete or inaccurate reports may result in reimbursement delays. These reports shall be certified by an authorized agent of the Grantee as being true and accurate to the best of the Grantee's knowledge, as indicated by their signature on Exhibit F.

- (b) Final deliverables defined in the approved Scope of Work for the Local Project are due to the Department within 30 days following the Local Project end date, unless another date is approved in writing by the Department, upon submission by Grantee of an Extension Request, the form of which is attached hereto as **Exhibit G**. The following shall apply to the submission of final deliverables:
  - 1. All materials shall be provided digitally to the Department at cfpf@dcr.virginia.gov.
  - 2. All documents must be provided in PDF and/or a Microsoft Word compatible format, including any embedded maps or other figures/illustrations.
  - 3. All engineering files (including hydrologic and hydraulic studies) and assumptions necessary to replicate various analyses or other calculations must be provided in a format compatible with the software used to perform those calculations; likewise, all output files are also required.
  - 4. All tabular information not included in the engineering files above, whether contained within any report or appendix, which was used as the basis for any calculation, shall be provided in a Microsoft Excel compatible format or Microsoft Access compatible format.
  - 5. All map data shall be delivered as a geodatabase or individual shapefiles. Additionally, maps shall be provided in a PDF format if not already included embedded within the report(s). If derived from CAD or another non-GIS workflow, data must be converted into a GIS format.
  - 6. If digital submittal is not possible, printed materials, together with all attachments and supporting documentation, may be submitted to the Department at the address below:

Virginia Department of Conservation and Recreation Attention: Virginia Community Flood Preparedness Fund Division of Dam Safety and Floodplain Management 600 East Main Street, 24th Floor Richmond, Virginia 23219 The final reimbursement request must be submitted with the final report and the Department will not reimburse any requests received more than ninety (90) days after the Local Project end date.

Section 5.18. <u>Notices</u>. Unless otherwise provided for herein, all notices, approvals, consents, correspondence and other communications under this Agreement shall be in writing and shall be deemed delivered to the following:

Fund: Virginia Resources Authority, as Administrator

of the

Virginia Community Flood Preparedness Fund

1111 East Main Street, Suite 1920

Richmond, Virginia 23219 Attention: Executive Director

Authority:

Virginia Resources Authority

1111 East Main Street, Suite 1920

Richmond, Virginia 23219 Attention: Executive Director

Department:

Virginia Department of Conservation and Recreation

600 East Main Street, 24<sup>th</sup> Floor Richmond, Virginia 23219

Attention: Division Director, Dam Safety and Floodplain Management

Grantee:

**Hampton Roads Sanitation District** 

1434 Air Rail Avenue

Virginia Beach, Virginia 23455 Attention: Steven G. de Mik

A duplicate copy of each notice, approval, consent, correspondence or other communications shall be given to each of the other parties named.

#### ARTICLE VI

#### **COUNTERPARTS AND DIGITAL SIGNATURES**

This Agreement may be manually or by way of a digital signature executed in any number of Counterparts, each of which shall be an original and all of which together shall constitute but one and the same instrument.

WITNESS the following signatures, all duly authorized.

# VIRGINIA RESOURCES AUTHORITY, AS ADMINISTRATOR OF THE VIRGINIA COMMUNITY FLOOD PREPAREDNESS FUND

Ву:	
Shawn B. Crumlish Executive Director	
Hampton Roads Sanitation District By:	,

Name: \_\_\_\_\_\_\_ Beens
Title: Gleneral Manager | CED

CFPF-25-05-40

# Exhibit A

# **GRANT AUTHORIZATION**

# A copy of the Department's written grant approval is attached.

			y Flood Preparedness Fund - Round 5 June 25, 2025	- FF			
			CRAWA	FEMANING			
	GRANTS BLOGET LIG ACTIVITIES (AT LEAST 25N LIG)	8UDGET 12,500,000.00	PECCMMENCATION (30 PROJECTS) 33,372,225,39	BUDGET (23,792,225,39)			
	GRANTS BUDGET DIG ACTIVITIES (AT BLAST 25% DIG)	37,500,000.00	15,19,60753				
	LOANS BUDGET	35,000,000.00	17,647,963.36	17,352,011.64			
	TOTAL FUNDS AVAILABLE	85,000,000.00	67,130,101.28	17,669,898,72			
	ADMICATION TYPES	ND AMOUNTS S	EQUESTED ROUND 5 - GRANTS			GPF FUNDING	DEFERENCE
NT	ACTIVITY TYPE AS SELECTED BY THE APPLICANT (WAY BE ADJUSTED)	TOTAL PROJECT	TOTAL CEPT FEQUESTED	TOTAL MATOR COMMITTED		PECOMMENDED	FEQ VS FECO
9	J - CAPACITY BUILDING AND PLANNING - LOW INCOME GEOGRAPHIC	5,215,608.00	4,664,522.00	363,121.00		4,587,810	
	J - PROJECTS THAT WILL RESULT IN HISRID SOLUTIONS - LOW INCOME GEOGRAPHIC J - PROJECTS THAT WILL RESULT IN NATURE-BASED SOLUTIONS - LOW INCOME GEOGRAPHIC	13,154,552,56	11,883,090,30			12,063,050	
	J - ALL OTHER PROJECTS - LOWINCOME GEOGRAPHIC	374,400.00	318,240,00			374,430	
	J - RLOOD FREVENTION AND PROTECTION STUDIES - LOW INCOME GEOGRAPHIC	3,976,998.43	3,580,269.07			3,620,139	
	FLOOD FREVENTION AND PROTECTION STUDIES CAPACITY BUILDING AND FLANNING	3,367,781.62	1,764,366.88			1,764,966 2,627,928	
	PROJECTS THAT WILL RESULT IN NATURE-BASED SOLUTIONS	34,910,147.00	9,947,329.00			7,000,000	
	PROJECTS THAT WILL RESULT IN HITERIO SOLUTIONS	7,156,100.00	4,317,660.00			4,317,660	
	ALL OTHER PROJECTS GRAND TOTAL	1,471,610.E7 86,903,797.54	4,317,660.00 55,932,260.53	1,603,414.06 11,295,138.32		479,933 49,562,112	15 3,837,726. 92 6,450,147.
				1			
M	ACTIVITY TYPE AS SELECTED BY THE APPLICANT [MAY BE ACCUSTED]	TOTAL PROJECT	REQUESTED ROUND 5 - LOANS TOTAL CEPF REQUISTED	TOTAL MATCH COMMITTED		EFFF FUNDING RECOMMENDED	PEQ VS PECO
)	U - CAZ ACITY BUILDING AND FLANNING - LOWINCOME GEOGRAPHIC - LOAN U - FROJECTS THAT WILL RESULT IN HYBRID SOLUTIONS - LOW INCOME GEOGRAPHIC - LOAN		:	:			
)	U + PROJECTS THAT WILL RESULT IN NATURE-BASED SOLUTIONS + LOW INCOME GEOGRAPHIC + LOAN						
ı	U - ALL OTHER PROJECTS - LOW INCOME GEOGRAPHIC - LOAN  U - RLOOD PREVENTION AND PROTECTION STUDIES - LOW INCOME GEOGRAPHIC - LOAN	6,439,410.00	5,03,6100	965,912.00		6,439,43	00 (965,912
	FLOOD FREVENTION AND PROTECTION STUDIES - LOAN		:	:			1
	CAFACITY BUILDING AND PLANNING - LOAN						
	PROJECTS THAT WILL RESULT IN NATURE-BASED SOLUTIONS - LOAN PROJECTS THAT WILL RESULT IN HIERO SOLUTIONS - LOAN	8,657,516.00	5,194,509,60	3,463,006.40		8,657,516	00 (3,463,006
2	ALL OTHER PROJECTS - LOAN	2,551,062.36	1,275,531.13	1,275,531.18		2,551,062	36 (1,275,531
	GRANDTOTAL	17,647,903.36	11,943,538.78	5,704,419.58	-	17,647,903	36 (5,704,449
	U - Flood Prevention and Protection Studies - Low Income Geographic	12	County of Wise		305,287.00	274,74	00 30,535
				Hydrologic & Hydraulic study of the northern part of the Town of V			
2	J - Projects that will result in nature-based solutions - Low income Geographic J - Capacity Building and Francing - Low income Geographic	130	Oity of Roanoke Glies County, Virginia	Floodpfain Restoration by anguisition, abatement, and demolition Giles County Resilience Flan and Resident Flooding Freparedness	4,525,552.96 66,000.00	4,299,275 59,400	31 225, 277 00 6,600
3	U - Projects that will result in nature-based solutions - Los income Geographic U - Capacity Building and Franching - Los income Geographic U - Capacity Building and Franching - Los income Geographic U - Capacity Building and Franching - Los income Geographic	13: 13: 14	City of Roanoke Giles County, Virginia City of Charlottesville	Floodplain Restoration by acquisition, abatement, and demolition Siles County Resilience Pian and Resident Flooding Preparedness Third-party audit of the City of Charlottesville's Floodplain Manage	4,525,552.56 66,000.00 400,000.00	4,299,275 59,400 360,000	31 225,277 00 6,600 00 40,000
3 4 5	U - Projects that will result in nature-based solutions - Low Income Geographic U - Capacity Building and Farening - Low Income Geographic U - Capacity Building and Farening - Low Income Geographic U - Projects that will result in nature-based solutions - Low Income Geographic	13: 13: 14: 13:	City of Roanoke Glies County, Virginia City of Charlottesville City of Roanoke	Floodpfain Restoration by anguisition, abatement, and demolition Giles County Resilience Flan and Resident Flooding Freparedness	4,525,552.96 66,000.00	4,299,275 59,400	31 225,277 00 6,600 00 41,000 00 73,200
2 3 4 5 6	U-Projects that will result in nature based solutions in the income Geographic U-Goods), buffering and Parenty List become Geographic U-Goods), buffering and Parenty List income Geographic U-Goods, buffering and Parenty List income Geographic U-Projects that will nesult in nature-based solutions. List in the room Geographic U-Project invariation and Protection Solutions List nature Geographic U-Goods), buffering and Parenty List notioned Geographic	13 13 14 13 20	City of Roancke Collect Country, Virginia City of Charlottersille City of Rachoke City of Reports Town of Kimamook	Floodyfain Restoration by acquisition, abatement, and demolition Dies County Resilience Fina and Resident Flooding Proprieties Hindigarry sudit of the City of Chardesterville's Floodyfain Managa Requisition and demolition of two properties in Resmoke, VA nBAT hessings on and storms star inventory to develop strategy if Resilience Fina.	4,525,552,96 66,000,00 400,000,00 1,464,000,00 120,000,00 50,000,00	4,292,27 53,40 56,00 1,390,30 122,00 54,00	31 225,277 00 6,500 00 41,000 00 73,200 00 12,000
2 3 4 5 6 7	U-migrate that will require hand seed and others. Les income designable U-departed, building and financing Les income designable U-departed, building and financing Les income designable U-departed and income the financing and departed and financing and financing and financing and departed and financing and departed and financing and fin	13 13 14 13 20 15	On of Founds Gills Courty, Virginia Golg of Charlottesville Golg of Charlottesville Golg of Emporia Town of Klimanock (Astroburg Ory	Floodfain Restoration by acquirition, abstraces, and demolrtion (that Gours) healthcare Flam and all dest Floodfa Floodfain Third party and tell the City of Charlottes Floodfain Manage Acquisition and demolrtion of two properties in Roancias, VA And His setting that and address the restoration to demolrtion And His setting that and address the restoration to develop strate of Rasilinese Flam Acquisition of that and our property with underground, channellised	4525,552,56 66,000,00 410,000,00 1,64,000,00 120,000,00 51,000,00 4,600,000,00	4,29,27 53,47 390,00 1,390,37 12,00 50,00 4,600,00	31 225,277 00 6,600 00 41,000 00 73,200 00 12,000 00 0
2 3 4 5 6 7 8 9	U-trajector de a ul insulir insulario de del profesio de se income de agraphic U-trajector de del profesio de la composition de agraphic U-trajector de ul insulir insulario de agraphic U-trajector de ul insulir insulario de agraphic U-trajector de un insulir insulir insulario de agraphic U-trajector de un insulir ins	13: 13: 14: 13: 20: 14: 12: 12:	City of Roancke Collect Country, Virginia City of Charlottersille City of Rachoke City of Reports Town of Kimamook	Floodyfain Restoration by acquisition, abatement, and demolition Dies County Resilience Fina and Resident Flooding Proprieties Hindigarry sudit of the City of Chardesterville's Floodyfain Managa Requisition and demolition of two properties in Resmoke, VA nBAT hessings on and storms star inventory to develop strategy if Resilience Fina.	4,525,552,96 66,000,00 400,000,00 1,464,000,00 120,000,00 50,000,00	4,292,27 53,40 56,00 1,390,30 122,00 54,00	31 225,277 00 6,600 00 41,000 00 73,200 00 12,000 00 0 00 0
2 3 4 5 6 7 8 9	J-Projects that will result in native-based and others in the income Geographic J-Equation juillary of all markets. Les income Geographic J-Equation juillary of an American in Law recome Geographic J-Equation but will result in native-based of others. Les income Geographic J-Robert investion in additionation in Law recome Geographic J-Robert investion in additionation in Les income Geographic J-Robert investion in additionation in Law recome Geographic J-Robert investion in additionation in Les income Geographic J-Robert investion in additionation in Law recome Geographic	13: 13: 14: 13: 20: 15: 12: 17: 17: 18: 18: 18: 18: 18: 18: 18: 18: 18: 18	On get Family Congress of Cong	Floodpain instantion by yearly from abstract, and described year founds that the rain and the described infragrant described that year, yearly of a day of our storage in the party was and the property of the party of the party of the party of the storage of the party of the party of the party of the Application of the party of the party of the party of the Application of the party of the party of the party of the Application of the party of the party of the party of the Application of the party of the party of the party of the party of the party of the party of the party of the Party of the party of the	4525,552,96 66,000,000 400,000,000 1,64,000,000 120,000,000 55,000,000 4,600,000,000 55,000,000 55,000,000 55,000,000	4,293,27 53,60 360,00 1,393,80 1,20,00 4,600,00 4,600,00 1,423,80 55,00 1,423,80	31 225,277 00 6,600 00 41,000 00 73,200 00 12,000 00 0 00 0
2 3 4 5 6 7 8 9 10 11	Undergraph at all multi-manus based or done. Les income Geographic Undesgoble, building and annule, Les income Geographic Undesgoble, building and Faunding Les income Geographic Undesgoble, building Les individuals Les incomes Geographic Undesgoble, building Les individuals Les incomes Geographic	13: 13: 14: 13: 20: 15: 12: 15: 14: 14: 11:	On get Family (  On get County Virgin) On get County (  On get County) On get County) On get County  County of County	Today in Nastrandon by and Jirdan, Astannian, and demolracing Care County Endinan Film and Basker Flooding Film and Basker Flooding Film and Basker Flooding Film and State On Care County and State On Care County and State On Care County and Astan Astan And Astan Astan And Astan Ast	4,525,552,96 66,000,000 420,000,000 1,64,000,000 53,000,000 4600,000,000 55,000,000 231,9,119,00	4.99.27 59.40 50.00 1.90.00 12.00 55.00 4.00.00 5.50 1,421.80	31 225,277 00 6,600 00 41,000 00 73,200 00 12,000 00 0 00 0
2 3 3 4 4 5 5 6 6 7 7 8 8 9 9 110 111 112 113 114	Undergraph and million multime manes and structures in a section designable.  Linegoodly building and dimension is an investion designable.  Linegoodly building and dimension is an investion designable.  Linegoodly building and dimension is an investion of designable.  Linegoodly building and dimension is an investion of designable.  Linegoodly building and dimension is an investion of designable.  Linegoodly building and dimension is an investion of designable.  Linegoodly building and dimension is an investion of designable.  Linegoodly building and dimension is an investion of designable.  Linegoodly building and dimension is an investion of designable.  Linegoodly building and dimension is an investion of designable.  Linegoodly building and dimension is designable of the second designable.  Linegoodly building and dimension is that investion designable.	12: 13: 14: 13: 20: 15: 12: 15: 12: 14: 11: 16: 17: 18: 18: 18: 18: 18: 18: 18: 18: 18: 18	On of Paraste One of Paraste One of Conference O	Inode in a standard by year 3500, shammed, and of motive year 600 at 18 miles of an and a facilities of program days their 600 at 18 miles of the Congress of an assault as Recordard Manage Angalidation and deministration of their program in Recorda, Mr. Andalisating prior and attenuate in Francisco, the Angalidation of an advantage of a standard attenuate in Francisco Fran Regulation Fran Regulation Fran Angalidation of the Congress of the Angalidation of Transaction property in the order provide distance for a Regulation Fran Angalidation of the Standard Francisco and Congress of Transaction and public and milestone Francisco Congress of Transaction and public and milestone Congress of Transaction and Angalidation of Congress History Regulation Francisco Regulation Francisco Programmed Programmed and Miles (1900 at Congress) and a Regulation Francisco Programmed Programmed and Miles (1900 at Congress) and an application to Regulation Francisco Programmed Programmed Angalidation of Congress of an angalidation Programmed Programmed Angalidation Programmed	4525.552.96 66,000.00 40,000.00 1,94,000.00 120,000.00 50,000.00 50,000.00 2319,119.00 24,627.00 24,627.00 55,000.00 24,627.00 55,000.00 24,627.00 55,000.00	4,29,27 59,45 30,000 1,200,30 1,200,30 4,000,30 1,500	31 225,277 00 6,600 00 41,000 00 73,200 00 11,000 00
2 3 3 4 5 5 6 6 7 7 8 8 9 10 11 11 12 13 14	Undergraph at all multi-marks based on drone. Les income Geographic Undepade hald may add manning. Les income Geographic Undepade hald may add manning. Les income Geographic Undepade hald may add manning. Les income Geographic Undepade may all manning in les income Geographic Undepade may all maint in earth east extreme Geographic Undepade may all maint in earth east extreme Geographic Undepade may all maint in earth east extreme Geographic Undepade may all maint in earth east extreme Geographic Undepade may all maint in earth east extreme Geographic Undepade may all maint in happide substructure les income Geographic Undepade may all maint in happide substructure les income Geographic Undepade may all maint in each east extreme Geographic Undepade hald maint in each extreme Geographic Undepade hald maint in depade depade can be the before Geographic Undepade hald may extremely extra income Geographic Undepade hald may extramely extra income Geographic	13% 144 133 200 201 144 155 157 128 144 1151 157 158 158 159 159 159 159 159 159 159 159 159 159	On of Expedite One (Control of Control of Co	Loody in Assertion by your 2000, alternent, and of motion less to come that the man of a refer to though a financial time of any partial of a City of a sistematic at model and the playable on and demonstrated in the property in Secretary Man. As in less great and demonstrated in the device of the property and the playable of the property of the property of the analysis of the playable of the property of the property of the analysis could be a simple of the property of the property of the analysis partial property of the property of the property of the analysis partial partial partial property of the property of the analysis for the property of the property of the property of the property for the property of the property of the property of the property and a property of the pr	45/25/55/26 66/00/00 40/00/00 1,64/00/00 12/00/00 45/00/00 45/00/00 45/00/00 25/00/00 25/00/00 24/67/00 55/00/00	4.297,77 53-82 53-00 53-00 53-00 53-00 55-	33: 225,277 00 6,500 00 41,000 00 73,200 00 12,000 00
2 3 3 4 4 5 6 6 7 7 8 8 9 9 10 11 12 13 14 15 16 17	Undergrade that any internal in material based and others. Les income Geographic Undepside half and prefer has been designable Undepside half and prefer has income Geographic Undepside half and prefer has income Geographic Undepside and undergrade half and prefer has income Geographic Undepside and undergrade half and income Geographic Undepside and undergrade half and income Geographic Undepside and Undepside half and income Geographic Undepside and undergrade half and income Geographic Undepside half and institute has been designable Undepside half and institute half and income Geographic Undepside half and institute half and income Geographic Undepside half and institute half and insti	130 131 141 133 202 142 152 152 153 154 154 155 155 155 155 155 155 155 155	On of Parasite One (Control Parasite One (Co	Production Instruction by any 2015, in the amount, and of motion prosts down the first in an and professional programs and find a party and soft as day of the disciplinary in Broody his Management and production and disciplinary in Section 1. Section 1. Which will be sufficient and disciplinary in the development of production and disciplinary in the section 1. Secti	455.551.96 400.00000 400.000000000000000000000000	4,20,27 350,00 350,00 120,00 120,00 450,00 150,00 450,00 550,00 151,00 1	31
22 33 44 55 66 77 88 99 90 11 12 13 14 15 16 17	U-more that all must be returned and structures in second designable.  U-regardly failth and offer manifer is the interest designable.  U-regardly failth and offer manifer is the interest designable.  U-regardly failth and offer manifer is the interest designable.  U-regardly failth and public interest beautiful offer is the interest designable.  U-regardly failth and offer manifer is the interest designable.  U-regardly failth and offer manifer is the interest designable.  U-regardly failth and offer manifer is the interest designable.  U-regardly must all must be manifer is the interest designable.  U-regardly must be all regardly interest beautiful offer in the interest designable.  U-regardly must be all regardly interest beautiful offer in the interest designable.  U-regardly must be all regardly interest beautiful offer interest designable.  U-regardly failth and pure interest to be interest designable.  U-regardly failth and pure interest to be interest designable.  U-regardly failth and interest to make the interest designable.  U-regardly failth and interest to make the interest designable.  U-regardly failth and interest to make the interest designable.  U-regardly failth and interest to make the interest designable.  U-regardly failth and interest to make the interest designable.  U-regardly failth and interest to make the interest designable.	130 131 131 132 133 134 135 135 135 135 135 135 135 135 135 135	On of Branche One County, Virginia One County, Virginia One County, Virginia One of Counterwrite One of Emerste One of One of Emerste One of	Induction is statement by seculities, interment, and efficient for section by seculities are an and section of programmes. This span, such at the City of consistent in Secretary Management (supplied on and demolected from programmes in Secretary A. Adultion and promote inference from Adultion and storms and invested by the development of the section of Family and storms and invested by the development of the section of Family and storms and inference from the section of Family and storms and in the section of Family and Section of Family Section of F	455,551.96 65,000.00 40,000.00 1,44,000.00 1,24,000.00 1,20,000.00 55,000.00 55,000.00 255,111.00 255,000.00 255,000.00 255,000.00 255,000.00 255,000.00 255,000.00 255,000.00 255,000.00 255,000.00 255,000.00 255,000.00 255,000.00 255,000.00 255,000.00 255,000.00 255,000.00 255,000.00	4,29,27 55,00 55,00 55,00 1,20	33: 225, 277 00 6,500 00 41,000 00 12,000 00
22 33 44 55 66 77 88 99 10 11 12 13 14 15 16 17 18 18 19 19 19 19 19 19 19 19 19 19 19 19 19	Unificient that will result in native based or does it to a short of degraph's Unificially belong that will result be a some degraph's Uniquesh plushed and the some d	110 122 144 123 124 125 127 127 127 127 127 127 127 127 127 127	On of Enancie One (Control Control Con	Production instruction by any first, interment, and instruction by any first, and the control of	435,351,86 66,000 oc 430,000 oc 430,000 oc 430,000 oc 450,000 oc 450,000 oc 450,000 oc 450,000 oc 255,000 oc 350,000 oc 3	4,97,377 53,000 53,000 53,000 54,000 55,000	33: 225,277 00 6,000 00 44,000 00 44,000 00 12,000 00
2 3 4 5 5 5 7 7 8 9 9 0 1 1 2 3 4 5 5 7 8 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9	Understand and all must be many based and others. Les income Geographic Undepach publishing and distance for the income Geographic	120 120 120 120 121 121 121 121 121 121	On of Branche One School, Vigitis One School, Vigitis One School, Vigitis One School, Vigitis One of Branche On	Production Instruction by yearly files, interment, and efficiently extended to the Instruction by an extended programmer. The section of programmer is recorded to the Confederation of the programmer in Section Management and Administration of the programmer in Section Management and Administration of the programmer in Section Management and Administration of the Confederation of the C	435.551.96 66,000.00 400,000.00 120,000.00 120,000.00 120,000.00 150,000.00 1	4,29,27 53,00 53,00 53,00 12,00 53,00 12,00 53,0	331 225, 277 00 6,000 00 40,000 00 41,000 00 73,200 00 12,000 0
2 3 4 5 5 5 7 7 8 9 0 1 1 2 2 3 4 5 5 5 7 7 8 8 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9	Understand the will remult in return benefit or drove. Les income Geographic Undepsite high der gedit annahme Les income Geographic Undepsite high der gedit annahme Les income Geographic Undepsite high der gedit annahme Les income Geographic Undepsite der gedit zu der gedit d	110 110 110 110 110 110 110 110 110 110	On of Enancie One (Control Control Con	Indeptin Instruments by sequitives, interment, and elements in the contribution of the	435,351,86 66,000 oc 430,000 oc 430,000 oc 430,000 oc 450,000 oc 450,000 oc 450,000 oc 450,000 oc 255,000 oc 350,000 oc 3	4,97,377 53,000 53,000 53,000 54,000 55,000	331 225,277 00 6,600 00 40,000 00 41,000 00 12,000 00 12,000 00 00 00 00 00 00 00 00 00 00 00 00 00 00
2 3 3 4 5 5 7 7 8 9 9 0 1 1 2 3 3 4 4 5 5 7 7 8 8 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9	Undergrade that are in multi-in many asked and others. Les income Geographic Undergrade public and are income Geographic Undergrade public and income Geographic Undergrade public undergrade public pub	119 149 149 149 149 149 149 149 149 149	On of Branche One County, Virginia One of Control County One of Control County One of	Production instruction by any discondition and order of the section of the production of the productio	4375,512 86 66,000 00 481,000 00 481,000 00 122,000 00 122,000 00 25,000 00	4,20,27  \$50,00  \$0,00  120,00  480,00  \$50,00  \$50,00  \$50,00  \$50,00  \$50,00  \$50,00  \$50,00  \$50,00  \$60,00	33: 225,977 00: 6,600 00: 6,600 00: 73,200 00: 73,200 00: 12,000 00: 00: 00 00: 00: 00 00: 00: 00 00: 00:
2 3 3 4 5 5 6 7 7 8 9 9 0 1 1 2 2 3 4 5 5 7 8 8 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9	Understand the all insult in native based or done is the income Geograph's Undepsity by the graph's Undepsity by the grap	190 190 190 190 190 190 190 190 190 190	On of Enancie One Econity, Virginia One Econity, Virginia One of Contribution One of Contribution Econity of Enancies Econity of Enancies Econity of Enancies Associated Country Frank of Country Econity of Econity Econ	Indeptin instruction by profit on, sharment, and an entire instruction by profit on, the state of the state o	4375,513 8 66,000 00 420,000 00 4	4,97,27 3,50,07 3,00,07 3,00,07 4,00,07 4,00,07 5,00 4,00,07 5,00 4,00,07 5,00 4,00,07 5,00 4,00,07 5,00 4,00,07 5,00 4,00,07 5,00 4,00,07 5,00 4,00,07 5,00 4,00,07 5,00 4,00,07 5,00 4,00,07 5,00 4,00,07 5,00 4,00 4,00 4,00 4,00 4,00 4,00 4,00	331 225,777 300 300 41,000 300 45,000 300 73,200 300 60,000 300 300 300 300 300 300 300 300 30
2 3 3 4 4 5 5 7 7 3 3 4 5 5 7 7 7 7 8 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9	Understand the authority in an authority and authority is a short designable.  Understand building and distance for the investor designable.  Understand building and distance for the distance for specific and an authority of the investor designable.  Understand building and distance for the investor designable.	112 112 112 112 112 112 112 112 112 112	On of Englands One Econing, Virginia One of One Econing (Virginia One of One Econing One of Englands Complete One of Engl	Indeptin Instruction by projection, sharment, and elementary in the country in th	450,551.86 66,000 oc 400,000 oc 400,000 oc 400,000 oc 121,000 oc 121,000 oc 450,000 oc 450,000 oc 450,000 oc 450,000 oc 450,000 oc 550,000 oc 550,000 oc 550,000 oc 550,000 oc 126,557 oc 550,000 oc 5	4,97,377 3,50,007 3,50,007 3,50,007 4,50,007 4,50,007 5,5	331 225,777 325 325 325 325 325 325 325 325 325 325
2 3 3 4 4 5 5 7 7 3 3 4 5 5 7 7 7 8 9 9 9 9 9 1 1 1 1 1 1 1 1 1 1 1 1 1 1	Understand and militarial in instance and standards in shorten designable.  Undepsity building and distance for the instance designable.  Undepsity building and dissance designable.	11/2 14/2 14/2 14/2 14/2 14/2 14/2 14/2	On of Branche One School, Virginia One of Christians III One of Christians III One of Christians III One of Christians III One of Branche One	Flooding in statements by sead yellow, alternment, and demotities better took the failed and the sead of the sead	450,551.86 66,000 oc 400,000 oc 55,000 oc 65,000	4,20,27 350,00 350,00 350,00 12,00 350,00 12,00 350,00	331 225,777 325 377 375 375 375 375 375 375 375 375 37
2 2 3 4 5 5 5 5 7 7 8 9 9 9 11 12 2 2 3 3 4 4 5 5 5 5 5 7 7 8 9 9 9 15 15 15 15 15 15 15 15 15 15 15 15 15	Undergraph at all must be native hand so districts in shorted (segrephic Undergraph building and districts). Les income (segrephic Undergraph building and districts). Les income (segrephic Undergraph building and districts). Les income (segrephic Undergraph building and districts) and districts in the beautif segrephic Undergraph building and districts in the beautif segrephic Undergraph building and districts of the beautif segrephic Undergraph building and districts of the beautif segrephic Undergraph building and districts in the beautif segrephic Undergraph building and districts of building	19 19 19 19 19 19 19 19 19 19 19 19 19 1	On of Branche One County, Virginia One of One County, Virginia One of One County One of Branche	Indeptin instruction by projection, sharment, and elementary instruction by projection, sharment, and elementary instruction. The projection of programmers in the country projection of the graph projection of the projection of the projection of the projection of the projection in Secretary 1999. As the least region and downward investigation to Secretary principle. As the projection of t	450,551.86 66,000 oc 400,000 oc 400,000 oc 400,000 oc 121,000 oc 121,000 oc 450,000 oc 450,000 oc 450,000 oc 450,000 oc 450,000 oc 550,000 oc 550,000 oc 550,000 oc 550,000 oc 126,557 oc 550,000 oc 5	4,20,27 3,50,00 30,00 1,20,00	255,774,000  255,7
2 2 3 4 5 5 5 7 7 8 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9	Understand with an intensity in an extension of congreption of con	11/2 14/2 14/2 14/2 14/2 14/2 14/2 14/2	On of Branche One County, Virginia One of Contracturally One of Contractural	Production instruction by any discondition and ordered instructions of an extraction by a section of the production of t	4373,513 8 65,000 00 480,000 00 480,000 00 480,000 00 13,44,000 00 13,44,000 00 55,000	4,20,27  \$30,00  \$00,00  120,00  400,00  \$1,00  400,00  \$1	225,777,000  255,7
2 2 3 4 5 5 5 7 7 8 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9	Unificially that will immultin many based and others. Les income (desgraph):  Undepath judicity and financing Les income (desgraph):  Undepath	119 129 129 129 129 129 129 129 129 129	On of Branche One School, Virginia Cone of Branche School,	Indeptin instruction by people of the instruction of endings.  The deptin instruction by an electrical program of the food of the control of	450,551.96 460,000 or 460,000 or 450,000 or 150,000 or	4,97,377 53,000 53,000 53,000 54,000 55,000	331 225,777 326 326 326 326 326 326 326 326 326 326
2 2 3 4 5 5 5 5 7 7 8 8 9 9 9 1 1 2 2 3 3 4 4 5 5 5 5 5 7 7 8 8 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9	Understand with an intensity in an extension of congreption of con	137 141 141 141 141 141 141 141 141 141 14	On of Branche One County (Viginia One of County (Viginia One of County (Viginia One of County (Viginia One of Branche One of B	Production instruction by any discondition and ordered instructions of an extraction by a section of the production of t	4373,513 8 65,000 00 480,000 00 480,000 00 480,000 00 13,44,000 00 13,44,000 00 55,000	4,20,27  \$30,00  \$00,00  120,00  400,00  \$1,00  400,00  \$1	331 225,777 205 205 205 205 205 205 205 205 205 205
2 2 3 3 4 5 5 5 5 7 7 8 9 9 9 1 1 2 2 3 3 4 4 5 5 5 5 5 7 7 8 9 9 1 1 1 2 2 3 3 4 4 5 5 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6	Understand and immulation and was designed and an access public undepsity but on a process public or register to expense the control of the public or register to the control of the co	137 141 141 141 141 141 141 141 141 141 14	On of Branche One (Control Control One (Control Control One (Control Control One (Control Control One (Control One (Contro	Flooding in statistical by separation, sharment, and is mostless seek to contribute the manufactoristic of improvements. The statistic of the statistic of improvements and the statistic of improvements and the statistic of the statistic of its	430,551.86 66,000 oc. 480,000 oc. 480,000 oc. 480,000 oc. 180,000 oc. 180,000 oc. 180,000 oc. 55,000 oc. 55,00	4,20,27 \$30,00 \$30,00 \$20,00 \$20,00 \$30,00 \$20,00 \$30,00 \$30,00 \$30,00 \$30,00 \$30,00 \$30,00 \$30,00 \$30,00 \$30,00 \$40,00 \$	331 225,777 205 205 205 205 205 205 205 205 205 205
2 2 3 3 4 5 5 5 5 7 7 8 9 9 9 1 1 2 2 3 3 4 4 5 5 5 5 7 7 8 9 9 1 1 1 2 2 3 3 4 4 5 5 6 6 7 7 8 9 9 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	Understand the authority in an artist and a section of segrephic contents of segrephic c	19 19 19 19 19 19 19 19 19 19 19 19 19 1	On of Execute Only (Christian) Only Cean of Execute Only Cean of Cean Only	Indeptin instruction by projection, sharment, and elementary into the country in	450,551.96 460,000 oc 450,000 oc 450,000 oc 450,000 oc 450,000 oc 450,000 oc 450,000 oc 550,000 oc	4,91,27 3,50,00 350,00 1,20,00 4,00,00 4,00,00 5,00 1,00 1,00 1,00 1,00 1,00 1,0	331 225, 977 325, 977
22 33 34 44 55 66 77 88 89 99 10 11 12 13 13 14 15 15 15 16 17 18 18 19 19 19 19 19 19 19 19 19 19 19 19 19	Understand the authority in authority to the second designable.  Understand before and affirmation is a territorial designable.  Understand before and affirmation is a territorial designable.  Understand before and affirmation is an income designable.  Understand the authority is a market and discourse the income designable.  Understand the authority is an income designable and a second designable.  Understand the authority is an income designable and a second designable.  Understand the authority is an income designable.  Understand the authority is a income designable.  Understand the authority is a interest to be income designable.  Understand the authority is a interest to be income designable.  Understand the authority is a interest to be income designable.  Understand the authority is a interest to be income designable.  Understand the authority is a interest to be income designable.  Understand before and interest to the income designable.  Understand before and interest to be income designable.  Understand before and int	187 187 184 184 184 184 184 185 186 187 187 187 187 187 187 187 187 187 187	On of Branche One County, Viginia One of County, Viginia One of County County One of County One of Branche One of County One of Branche One of County One of One of One of One One of County One of One of One One One of One	Indexing in statements by sequitives, interment, and elements in statements by selection of the selection of intermediate in an add selection of intermediate in the selection of the selection o	450,551.86 65,000 oc 480,000 oc 480,000 oc 480,000 oc 480,000 oc 55,000 oc 5	4,20,27  \$30,00  \$0,00  \$2,00  \$2,00  \$30,00  \$4,00  \$4,00  \$50,00  \$50,00  \$50,00  \$50,00  \$50,00  \$6	331 225, 977 30 41000
2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	Unificially that will immultin material based or down it has income desgraphic Uniques by the displayment of the property of t	19 19 19 19 19 19 19 19 19 19 19 19 19 1	On of Enable One County (Print) One of On	Indeptin instantion by profit on, sharment, and an entire to the Country in the C	450,551.96 460,000 oc 450,000 oc 450,000 oc 550,000 oc	4,97,377 3,300,3	331 225, 977 325 327 325 327 325 325 325 325 325 325 325 325 325 325
2 2 3 3 4 5 5 5 5 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7	Understand the authority in authority to the second designable.  Understand before and affirmation is a territorial designable.  Understand before and affirmation is a territorial designable.  Understand before and affirmation is an income designable.  Understand the authority is a market and discourse the income designable.  Understand the authority is an income designable and a second designable.  Understand the authority is an income designable and a second designable.  Understand the authority is an income designable.  Understand the authority is a income designable.  Understand the authority is a interest to be income designable.  Understand the authority is a interest to be income designable.  Understand the authority is a interest to be income designable.  Understand the authority is a interest to be income designable.  Understand the authority is a interest to be income designable.  Understand before and interest to the income designable.  Understand before and interest to be income designable.  Understand before and int	187 187 184 184 184 184 184 185 186 187 187 187 187 187 187 187 187 187 187	On of Enable One County (Print) One of On	Indexing in statements by sequitives, interment, and elements in statements by selection of the selection of intermediate in an add selection of intermediate in the selection of the selection o	450,551.86 65,000 oc 480,000 oc 480,000 oc 480,000 oc 480,000 oc 55,000 oc 5	4,20,27  \$30,00  \$0,00  \$2,00  \$2,00  \$30,00  \$4,00  \$4,00  \$50,00  \$50,00  \$50,00  \$50,00  \$50,00  \$6	331 228, 777 238, 777
2 3 3 4 4 5 5 6 6 7 7 8 8 9 9 1 0 1 1 1 1 2 1 3 1 3 1 4 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5	Unificially that will immultin material based or down it has income desgraphic Uniques by the displayment of the property of t	19 19 19 19 19 19 19 19 19 19 19 19 19 1	On of Enable One County (Print) One of On	Indeptin instantion by profit on, sharment, and an entire to the Country in the C	430,551.96 46,000 oc 480,000 oc 480,000 oc 480,000 oc 480,000 oc 580,000 oc 5	4,97,27 3,50,07 3,50,07 3,50,07 3,50,07 4,50,07 4,50,07 5,50,0	331 225 977 32
22 33 44 45 55 66 67 77 88 89 99 90 11 12 12 13 14 14 15 15 16 17 18 18 19 19 19 19 19 19 19 19 19 19 19 19 19	Unificially that will immultin material based or down it has income desgraphic Uniques by the displayment of the property of t	19 19 19 19 19 19 19 19 19 19 19 19 19 1	On of Enable On of Enable On of Christians  I see of the seek I se	Production instruction by programment, and environmental production instruction by programment and environmental programmental programment and environmental programmental programment and environmental programmental programme	4575,512 8 457,000 00 457,000 00 150,000 00	4,97,27  33,00  30,00  1,20,00  4,00,00  4,00,00  5,00  6,00	331 225 977 325 177 32
22 33 44 45 55 66 67 77 88 89 99 90 11 12 12 13 14 14 15 15 16 17 18 18 19 19 19 19 19 19 19 19 19 19 19 19 19	Unificially that will immultin material based or down it has income desgraphic Uniques by the displayment of the property of t	19 19 19 19 19 19 19 19 19 19 19 19 19 1	On of Expende Only 6 On	Though it is standard by any factor, alternance, and denotice is to the country and the countr	450,551.96 460,000 oc 460,000 oc 460,000 oc 460,000 oc 550,000 oc	4,97,27 3,50,07 3,50,07 3,50,07 3,50,07 4,50,07 4,50,07 5,50,0	331 225, 977 30 41000
22 33 44 45 55 66 67 77 88 89 99 90 11 12 12 13 14 14 15 15 16 17 18 18 19 19 19 19 19 19 19 19 19 19 19 19 19	Unificially that will immultin material based or down it has income desgraphic Uniques by the displayment of the property of t	19 19 19 19 19 19 19 19 19 19 19 19 19 1	On of Expende Only 6 On	Today in statement by applying statement, and exhibits a facing to the County facilities of the adjustment of the County facilities of the adjustment of the County facilities of the adjustment of the County facilities of	450,551.96 450,000 oc 450,000 oc 450,000 oc 112,000 oc 550,000 oc	4,29,27  \$30,00  \$30,00  \$20,00  \$30,00  \$20,00  \$40,00  \$50,0	331 228, 977 328 328 328 328 328 328 328 328 328 328
2 3 3 4 5 5 6 6 6 7 7 8 8 9 9 1 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	Unificially that will immultin material based or down it has income desgraphic Uniques by the displayment of the property of t	19 19 19 19 19 19 19 19 19 19 19 19 19 1	On get Parasite One (Control Parasite One (C	Though it is standard by any factor, alternance, and denotice is to the country and the countr	430,351.96 450,000 oc 450,000 oc 450,000 oc 450,000 oc 450,000 oc 550,000 oc	4,20,27 3,50,00 3,50,00 1,20,00 4,00,00 4,00,00 5,50,00 1,01,0	331 225, 977 326 326 326 326 326 326 326 326 326 326

COUNT NON-US APPLICATIONS	REVENERSCORE COMMUNITY	ONS RECOMMENDED FOR FUNDING PROJECT DESCRIPTION	TOTAL PROJECT	<u>Off</u>
4 1 Projects that will result in nature-based solutions	150 Oity of Virginia Beach	Repurposing of golf course as stormwater park in area of high rape	10,000,000.00	7,000,000.0
2 Capacity Building and Flanning 6 3 Capacity Building and Flanning	130 Middle Peninsula Planning District Commissio 125 James City County	n Town of West Point Coastal Resilience Master Plan	1,413,304.40 291,000.00	1.271,574.0
2 4 Capacity Building and Planning	130 Fichmond Regional Flanning District Commiss	Locality is applying for funds to hire a consultant to create a county ion Regional resilience plan development and PlanRVA Flood Aware R	240,312.45	130,000.0
3 5 Flood Prevention and Protection Studies	10500 by of Fairfax	Flood Hazard Assessment and Mitigation Study of a section of Acco	199,350.00	99,675.0
5 6 Capacity Building and Planning 5 7 Flood Prevention and Protection Studies	45 Fairlas County	Fairfax County plans to fund a Senior Engineer position in the Store	967,660.51 470,782.00	72,76.6
8 Capacity Building and Planning	150 Hampton Roads Flanning District Commission 70 Botestourt County	Roadway flooding sensors with information dashboard. Third party digitization of Botetourt County's floodplain records	80,000,00	235,391.0
9 Flood Prevention and Protection Studies	105 Gity of Manassas	Flood Hazard Assessment and Mitigation Study for Flat Branch Trib	155,396.00	92,698.0
10 All other Projects 3 11 Capacity Building and Planning	70 Gity of Fairfax	Closed-Circuit Television (CCTV) data collection for the City of Fair	299,510.87	224 933 1
11 Capacity Building and Flanning 1 13 Projects that will result in hybrid solutions	75 Town of Herndon 85 O by of Norfolk	Town of Herndon flood resilience resource assessment  A combination of lines walls, herms, hardfore valves living shoot	83,652.00 7,196,100.00	66,419.7 4,317,660.0
5 15 All other Projects	50 Middle Peninsula Pianning District Commissio	A combination of knee walls, berms, backflow valves, living shore n Design/deployment of tide gauges for parametric insurance initial	300,000.00	255,000.0
5 18 Flood Frevention and Protection Studies	60 Town of Herndon	Centennial Golf Course Flood Study & Nature Based Solutions Anal	321,904.26	241,438.2
13 Flood Frevention and Protection Studies 7 20 Flood Frevention and Protection Studies	60 Fairfax County	Development of detailed hydraulic model and floodplain mapping	130,000.00 1,124,170.00	90,000.0
7 21 Capacity Building and Planning	Orientics County 130 Northern Virginia Regional Commission	install, monitor, and maintain a stream gauge network in partners Flood Awareness Outreach Campaign	123.152.00	\$62,035.0 90,000.0
21 Capacity Building and Francing 22 Capacity Building and Francing 23 Flood Prevention and Protection Studies	130 Northern Virginia Regional Commission	Additional analysis cate gories and sources to be added to Resilien	20,625.00	15,468.7
23 Flood Prevention and Protection Studies	125 Town of Warrenton	Town of Warrenton's Stormwater Master Drainage Plan Phase 1. Development of a hydraulic study to evaluate the effect of a large	841,055.00	420,508.0
24 Flood Prevention and Protection Studies	60(City of Fairfax	Development of a hydraulic study to evaluate the effect of a large	45,162.00 24,323,495.89	22,581.0 15,199,897.5
		1	OTAL PROJECT	<u>au</u>
		CAPACITY PURIDING AND PLANNING	3 724 734 75	2,627,928,18
		FAGRECTS THAT WILL RESULT IN HYBRID SOLUTIONS FROMECTS THAT WILL RESULT IN MATURE BASED SOLUTIONS	7,196,100.00	4,317,660.00
		ALL OTHER PROJECTS	599,920.87	479,533.15
		FLOOD PREVENTION AND PROTECTION STUDIES	3,367,780.26	1.74.86.2
			24,383,495.89	16,189,897.53
1	LOW-INCOME LOANS RECOMN	ENDED FOR FUNDING		
COUNT LOW INCOME DEMOGRAPHIC [US] CERTIFIED APPLICATIONS 1 1 U- All other Projects - Low Income Geographic - Loan	FEVENTRISCORE COMMUNITY 70/Hampton Roads Sanitation District	PROJECT DESCRIPTION 1	6,439,410.00	6,433,40.0
1 1 10 - Miles of Frights - town from a configuration - town	Apparation road san according	penerator corpos for wastewater treatment plant in or Ax tractag	6,439,412.00	6,439,430
		I CAFACITY BUILDING AND FLANNING - LOW INCOME GEOGRAPHIC - LOAN	OTAL PROJECT	<u>G7F</u>
	U-PROJECTS DA	CAPACITY BUILDING AND FLANNING - LOW INCOME GEOGRAPHIC - LOAN T WILL RESULT IN HYBRID SOLUTIONS - LOW INCOME GEOGRAPHIC - LOAN	:	
	U - FROJECTS THAT WILLE	ESULT IN NATURE-BASED SOLUTIONS - LOW INCOME GEOGRAPHIC - LOAN	. 1	
		U - ALL OTHER PROJECTS - LOW INCOME GEOGRAPHIC - LOAN	6,439,410.00	6,433,453.0
	U - FLOOD FRE	EVENTION AND PROTECTION STUDIES - LOW INCOME GEOGRAPHIC - LOAN_	6,433,410.00	6.493.431.00
		-	6,433,410.00	6,03,0100
COUNT LOW INCOME DEMOGRAPHIC (U.S) CERTIFIED APPLICATIONS	NON-LOW-INCOME LOANS RECOM	MENDED FOR FUNDING  FROMET DESCRIPTION  1	OTAL PROJECT	gn
1 All other Projects - Loan	SSC(truef Alexandria	Phase 2 Four Mile Run and Hooff's Run Inlet Replacement	2,346,000.00	2,346,000.0
1 2 Projects that will result in hybrid solutions - Loan	55 Artington County 50 City of Fairfax	Culvert replacement on Military Road	5,057,516.00	5,057,516.0
All other Projects - Loan     Projects that will result in hybrid solutions - Loan	SO(City of Fantax BO(City of Alexandria	DEVELOPMENT OF CONSTRUCTION DOCUMENTS FOR A 772 FLOOD implement Valley Drive flood midgation activides (with a hybrid a	205,062,36 3,600,000.00	205,062.3 3,600,000.0
	and a state of a	pre-tra-government and a second	11,208,578.35	11,208,578.3
		CAPACITY BUILDING AND PLANNING - LOAN	TOTAL PROJECT	<u>GPF</u>
		CONSTITUTE OF THE PROPERTY OF		
		PROJECTS THAT WILL RESULT IN HYBRID SOLUTIONS - LOAN	8 657 516 00	8.657.516.00
		FROJECTS THAT WILL RESULT IN HYER O SOLUTIONS - LOAN FROJECTS THAT WILL RESULT IN NATURE-BASED SOLUTIONS - LOAN		8,657,516.00
		FROJECTS THAT WILL FESTAT IN NATURE BASED SOLUTIONS - LOAN	8,657,516.00 2,551,062.36	8,657,516.00 2,551,002.36
		FROJECTS THAT WILL RESULT IN NATURE-BASED SOLUTIONS - LOAN ALL OTHER PROJECTS - LOAN FLOOD PREVENTION AND PROTECTION STUDIES - LOAN		
		FROJECTS THAT WILL RESULT IN NATURE-BASED SOLUTIONS - LOAN ALL OTHER PROJECTS - LOAN FLOOD PREVENTION AND PROTECTION STUDIES - LOAN	2,551,062.36	2,551,062.36
		FROJECTS THAT WILL RESULT IN NATURE-BASED SOLUTIONS - LOAN ALL OTHER PROJECTS - LOAN FLOOD PREVENTION AND PROTECTION STUDIES - LOAN	2,551,062.36	2,551,062.36
		FROJECTS THAT WILL RESULT IN NATURE-BASED SOLUTIONS - LOAN ALL OTHER PROJECTS - LOAN FLOOD PREVENTION AND PROTECTION STUDIES - LOAN	2,551,062.36	2,551,062.36
	MPROVIAL OF EXPONS SEO	FOORTS THAT MULE EQUAL IN NATURE EARDSOLUTIONS - LOAN LOCATE PROJECTS - LOAN FLOOD FREIENTION AND PROTECTION STUDIES - LOAN LOAD FREIENT ON AND PROTECTION STUDIES - LOAN AMERICATIONS	2,551,062.36 11,208,578.36	2,551,062.36
CONCURRENCE RECEIVED THE	OM THE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSISTANT TO THE G	FROJECTS THAT MULE ESPAIN IN NATURE EMADISOLUTIONS - LOAN FLOOD FEE ENTITION AND FROJECTION STUDIES - LOAN MAKENDATIONS WIENDA FOR CONSTAL ADMITIATION AND FROJECTION ON 123/2021 AND WIENDA FOR CONSTAL ADMITIATION AND FRO	2,551,062.36 11,208,578.36	2,551,062.36
	OM THE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSISTANT TO THE G AWARD	FOLETS THAT MLL ESUL IN NATURE PASSOCIUMOS-LOAN FLOOD FEB. INTERNATION STUDIES - GOAL FLOOD FEB. INTERNATION STUDIES - GOAL  PASSOCIUM STUDIES - GOA	2,551,062.36 11,208,578.36	2,551,062.36
BUDGET UG ACTIVITIES (AT LEAST ZINUG)	MTHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSISTANT TO THE GO  BUDGET PECCAMMENDATION (65 PROJECTS)  12,500,000 33,372,1	FROJETS THAT WILL ESSALT IN NATURE PAGES DOLL THOSE TO AN ELOTER PROJECTS - GAN FLOOR FLOOR STATES - GAN FLOOR	2,551,062.36 11,208,578.36	2,551,062.36
BUDGET US ACTIVITIES (AT LEAST 25N L/G) BUDGET NON-UG ACTIVITIES	MATHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSESSMENT TO THE OF ANAMO BUTCHES AND THE SECRET PROCESS AND	FROJETS THAT WILL REQUIR IN NATURE PARESON/DOS-1-COM- FLOOD FER VENT ON AND FROTECTION STUDES-1-COM- FLOOD FER VENT ON AND FROTECTION STUDES-1-COM-  PARESON ON THE PARESON OF THE PARESON	2,551,062.36 11,208,578.36	2,551,062.36
BUDGET UG ACTIVITIES (AT LEAST ZINUG)	MTHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSISTANT TO THE GO  BUDGET PECCAMMENDATION (65 PROJECTS)  12,500,000 33,372,1	FROJETS THAT WILL REQUIR IN NATURE PARESON/DOS-1-COM- FLOOD FER VENT ON AND FROTECTION STUDES-1-COM- FLOOD FER VENT ON AND FROTECTION STUDES-1-COM-  PARESON ON THE PARESON OF THE PARESON	2,551,062.36 11,208,578.36	2,551,062.36
BUDGET US ACTIVITIES (AT LEAST ZIN LIG) BUDGET NON-LIG ACTIVITIES LONIS	MITHER SECRETARY OF NATURAL PERSOURCES AND THE SPECIAL ASSETANT TO THE OF	FROJETS THAT WILL REQUIR IN NATURE PARESON/DOS-1-COM- FLOOD FER VENT ON AND FROTECTION STUDES-1-COM- FLOOD FER VENT ON AND FROTECTION STUDES-1-COM-  PARESON ON THE PARESON OF THE PARESON	2,551,062.36 11,208,578.36	2,551,062.36
SUCCET LOAN FLYN'S (ATLEAST ZON LIG) SUCCET ROMAD ACTIVITÉS LOANS TOTAL PLACE AVALABLE	MITHER SECRETARY OF NATURAL PERSOURCES AND THE SPECIAL ASSETANT TO THE OF	FROJETS THAT WILL REQUIR IN NATURE PARESON/DOS-1-COM- FLOOD FER VENT ON AND FROTECTION STUDES-1-COM- FLOOD FER VENT ON AND FROTECTION STUDES-1-COM-  PARESON ON THE PARESON OF THE PARESON	2,551,062.36 11,208,578.36	2,551,062.36
SECONTUGACIONIS (ATELAST 20N LIG) SECONT ROPLUS ACTIVITES LOANS TOTAL PLACES AVALABLE  ALADA  ALADA  ALADA  ALADA  ALADA  ALADA	MITHER SECRETARY OF NATURAL PERSOURCES AND THE SPECIAL ASSETANT TO THE OF	FROJECTS THAT WILL RESULT IN NATURE PAGES CULTURES - LOAN FLOOD FEE INTERVAL NO FROJECTION STUDIES - LOAN PLOOD FEE INTERVAL NO FROJECTION STUDIES - LOAN  MANUSCATIONS PERMANNS BURDORT  SEMANNS BURDORT  25.39  12.392.22.33.9  12.392.21.44	2,551,062.36 11,208,578.36	2,551,062.36
BLOCKTUG ACTIVITES (ATLEAST ZON LIVI) BLOCKT NOTALIGA ACTIVITES LONG TOTAL PLANES AVAILABLE  SCHOOL ACTIVITES (ATLEAST ZON LIVI) BLOCKT SON LIVING AVAILABLE  SCHOOL ACTIVITES (ATLEAST ZON LIVI) SCHOOL ACTIVITES	MITHER SECRETARY OF NATURAL PERSOURCES AND THE SPECIAL ASSETANT TO THE OF	FROSEIST HAT WILL SESSATIN NATURE PARESON/CHOCK-LOAN FLOOD FEE VINTON AND PROTECTION STUDIES-LOAN FLOOD FEE VINTON AND PROTECTION STUDIES-LOAN FLOOD FEE VINTON AND PROTECTION OF 123/2011 AND FROM PERSON FEE CONSTAL ADMITIATION AND PROTECTION ON 123/2011 AND FRANCIS FOR CONSTAL ADMITIATION AND PROTECTION ON 123/2011 AND FRANCIS FOR THE PARESON FROM THE PARESON F	2,551,062.36 11,208,578.36	2,551,062.36
SILICIATU DIACTIVITES (ATLEAST 20% LICE) SILICIAT NON-LOS ACTIVITES LOADS TOTAL PLACE AVAILABLE  SIGNATURE AVAILABLE SIGNATURE AUGUSTO SILICIATURE SIGNATURE AUGUSTO SILICIATURE SIGNATURE AUGUSTO SILICIATURE SIGNATURE AUG	MITHER SECRETARY OF NATURAL PERSOURCES AND THE SPECIAL ASSETANT TO THE OF	FROJECTS THAT WILL RESULT IN NATURE PAGES CULTURES - LOAN FLOOD FEE INTERVAL NO FROJECTION STUDIES - LOAN PLOOD FEE INTERVAL NO FROJECTION STUDIES - LOAN  MANUSCATIONS PERMANNS BURDORT  SEMANNS BURDORT  25.39  12.392.22.33.9  12.392.21.44	2,551,062.36 11,208,578.36	2,551,062.36
BLOCKTUG ACTIVITES (ATLEAST ZON LIVI) BLOCKT NOTALIGA ACTIVITES LONG TOTAL PLANES AVAILABLE  SCHOOL ACTIVITES (ATLEAST ZON LIVI) BLOCKT SON LIVING AVAILABLE  SCHOOL ACTIVITES (ATLEAST ZON LIVI) SCHOOL ACTIVITES	MITHER SECRETARY OF NATURAL PERSOURCES AND THE SPECIAL ASSETANT TO THE OF	FROJECTS THAT WILL RESULT IN NATURE PAGES CULTURES - LOAN FLOOD FEE INTERVAL NO FROJECTION STUDIES - LOAN PLOOD FEE INTERVAL NO FROJECTION STUDIES - LOAN  MANUSCATIONS PERMANNS BURDORT  SEMANNS BURDORT  25.39  12.392.22.33.9  12.392.21.44	2,551,062.36 11,208,578.36	2,551,062.36
SUCCET LOS ACTIVITES (AT LEAST 20% LOS) SUCCETA ROPH GO ACTIVITES CONS TOTAL RANGE AVAILABLE  Signature: Angelia Range, Division Director Division of Proofsylin Management Ce partment of Conservation and Recoration	MITHER SECRETARY OF NATURAL PERSOURCES AND THE SPECIAL ASSETANT TO THE OF	FROJECTS THAT WILL RESULT IN NATURE PAGES CULTURES - LOAN FLOOD FEE INTERVAL NO FROJECTION STUDIES - LOAN PLOOD FEE INTERVAL NO FROJECTION STUDIES - LOAN  MANUSCATIONS PERMANNS BURDORT  SEMANNS BURDORT  25.39  12.392.22.33.9  12.392.21.44	2,551,062.36 11,208,578.36	2,551,062.36
SUCCET LOS ACTIVITES (AT LEAST 20% LOS) SUCCETA ROPH GO ACTIVITES CONS TOTAL RANGE AVAILABLE  Signature: Angelia Range, Division Director Division of Proofsylin Management Ce partment of Conservation and Recoration	MITHER SECRETARY OF NATURAL PERSOURCES AND THE SPECIAL ASSETANT TO THE OF	FROSETS THAT WILL SESSATION NATURE PARADEST-CON- FROOD FEE ENTITION AND PROTECTION STUDIES - CON- FROOD FEE ENTITION AND PROTECTION STUDIES - CON- FROOD FEE ENTITION AND PROTECTION OF 122/2021 AND FROM FEE CONSTAL ADMITIATION AND PROTECTION ON 122/2021 AND FRANCIS - ROBERT - REVAINING - ROBERT - REVAINING - ROBERT - ROBERT - REVAINING - ROBERT	2,551,062.36 11,208,578.36	2,551,062.36
R.COET USACTON'S (ATLEAST EN LOG) R.COET ROPH LOG ACTION'S ROSS TOTAL RANGE AVAILABLE  Signature: Regula Early, Division Director Division of Recognition and Recognition Experiment of Commission and Recognition Security, Derryth Solver, Despite Assets On Manual Security, Desp	MTHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSETSATION THE OF  BUGGIT MCCMMENDATION (IS SPICIALLY)  11,550,000.00 13,1972;  37,500,000.00 116,1919  38,000,000.00 126,493	FROSETS THAT WILL SEAS IN NATURE PAGES CULTURES - LOAN ROOD FEE ENTIREY AND PROTECTION STUDIES - LOAN ROOD FEE ENTIREY AND PROTECTION STUDIES - LOAN MANUSCATIONS PRIMARING ROOD TECHNOLOGY RUMANING ROOD TECHNOLOGY RUMANING ROOD TECHNOLOGY RUMANING	2,551,062.36 11,208,578.36	2,551,062.36
SUCCET LOSACIONES (ATELIAST 20NLO) SUCCET ROPLUS ACTIVITES LOANS TOTAL PLACES AVAILABLE  SEPARATE APPLIEDAD, DIVISION Director Division selfonos plan Navagament Ceparamental Conservation and Recordion  SEPARATE. Derry M. E. Derry. SEPARATE. Derry M. Derry M. Derry. SEPARATE. Derry M. Derry M. Derry M. Derry. SEPARATE. Derry M.	MTHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSETSATION THE OF  BUGGIT MCCMMENDATION (IS SPICIALLY)  11,550,000.00 13,1972;  37,500,000.00 116,1919  38,000,000.00 126,493	FROSETS THAT WILL SESSATION NATURE PARADEST-CON- FROOD FEE ENTITION AND PROTECTION STUDIES - CON- FROOD FEE ENTITION AND PROTECTION STUDIES - CON- FROOD FEE ENTITION AND PROTECTION OF 122/2021 AND FROM FEE CONSTAL ADMITIATION AND PROTECTION ON 122/2021 AND FRANCIS - ROBERT - REVAINING - ROBERT - REVAINING - ROBERT - ROBERT - REVAINING - ROBERT	2,551,062.36 11,208,578.36	2,551,062.36
SUCCET COMENTS (ATLEAST 20 N.C.) SUCCET ROME OF ACTIVITY ES LOANS TOTAL PLACES AVAILABLE  SIGNATURE APPLIEDAY, DIVISION Director Division Strikes of the New Activity Company of the Company of the Company of the Company  Amallo M. Blowner  Dannel M. Blowner	MTHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSETSATION THE OF  BUGGIT MCCMMENDATION (IS SPICIALLY)  11,550,000.00 13,1972;  37,500,000.00 116,1919  38,000,000.00 126,493	FROSETS THAT WILL SEAS IN NATURE PAGES CULTURES - LOAN ROOD FEE ENTIREY AND PROTECTION STUDIES - LOAN ROOD FEE ENTIREY AND PROTECTION STUDIES - LOAN MANUSCATIONS PRIMARING ROOD TECHNOLOGY RUMANING ROOD TECHNOLOGY RUMANING ROOD TECHNOLOGY RUMANING	2,551,062.36 11,208,578.36	2,551,062.36
SUCCET LOSACIONES (ATELAST 20NLO) SUCCET ROPLUS ACTIVITES LOANS TOTAL PLACES AVAILABLE  SEPARATE APPLIEDAD, DIVISION Director Division selfonos plan Navagament Ceparamental Conservation and Recordion  SEPARATE. Derry M. E. Derry. SEPARATE. Derry M. Derry M. Derry. SEPARATE. Derry M. Derry M. Derry. SEPARATE. Derry M. Derry M. Derry M. Derry M. Derry. SEPARATE. Derry M. Derry	MTHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSETSATION THE OF  BUGGIT MCCMMENDATION (IS SPICIALLY)  11,550,000.00 13,1972;  37,500,000.00 116,1919  38,000,000.00 126,493	FROSETS THAT WILL SEAS IN NATURE PAGES CULTURES - LOAN ROOD FEE ENTIREY AND PROTECTION STUDIES - LOAN ROOD FEE ENTIREY AND PROTECTION STUDIES - LOAN MANUSCATIONS PRIMARING ROOD TECHNOLOGY RUMANING ROOD TECHNOLOGY RUMANING ROOD TECHNOLOGY RUMANING	2,551,062.36 11,208,578.36	2,551,062.36
SUCCET LOSACIONES (ATELAST 20NLO) SUCCET ROPLUS ACTIVITES LOANS TOTAL PLACES AVAILABLE  SEPARATE APPLIEDAD, DIVISION Director Division selfonos plan Navagament Ceparamental Conservation and Recordion  SEPARATE. Derry M. E. Derry. SEPARATE. Derry M. Derry M. Derry. SEPARATE. Derry M. Derry M. Derry. SEPARATE. Derry M. Derry M. Derry M. Derry M. Derry. SEPARATE. Derry M. Derry	MTHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSETSATION THE OF  BUGGIT MCCMMENDATION (IS SPICIALLY)  11,550,000.00 13,1972;  37,500,000.00 116,1919  38,000,000.00 126,493	FROSETS THAT WILL SEAS IN NATURE PAGES CULTURES - LOAN ROOD FEE ENTIREY AND PROTECTION STUDIES - LOAN ROOD FEE ENTIREY AND PROTECTION STUDIES - LOAN MANUSCATIONS PRIMARING ROOD TECHNOLOGY RUMANING ROOD TECHNOLOGY RUMANING ROOD TECHNOLOGY RUMANING	2,551,062.36 11,208,578.36	2,551,062.36
SUCCET LOSACIONES (ATLEAST SONLIG) SUCCET ROMAND ACTIVITES LOANS TOTAL PLACES AVAILABLE  SEPARATE ARE PLACES, DIVIDED Director Divides of Elicopaths Name agenet Department of Conservation and Recordion  Separate Demythal Subsect, Dempth Agency Briedle Divides of Elicopaths Agency Briedle Divides of Elicopa	MTHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSETSATION THE OF  BUGGIT MCCMMENDATION (IS SPICIALLY)  11,550,000.00 13,1972;  37,500,000.00 116,1919  38,000,000.00 126,493	## OLECTS THAT WILL RESULT IN NATURE PAGES CULTURES - LOAN	2,551,062.36 11,208,578.36	2,551,062.36
B. COST USACTIVITES (AT LEAST EN LIG) BLOCKET MON-LOS ACTIVITES LONS TOTAL RANGE AVAILABLE  SEPARATE PARENT ENVIRON DIVISION Director Division of Proceedings and Annual Conservation Engagement of Conservation and Annual Conservation Separature Destry Management Separature Conservation and Annual Conservation Separature Conservation and Annual Conservation Separature Conservation and Annual Conservation Divisions of Destry Management and Soil and Water Conservation Destroment of Conservation and Annual Conservation Separature Conservation and Separature Separature Conservation and Conservation Separature Conservation and Conservation Separature Conservation Conservation Separature Conserv	MTHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSETSATION THE OF  BUGGIT MCCMMENDATION (IS SPICIALLY)  11,550,000.00 13,1972;  37,500,000.00 116,1919  38,000,000.00 126,493	FIGUREST HAT WILL RESULT IN NATURE PAGES CULTURE PAGES TO AN FLOOR	2,551,062.36 11,208,578.36	2,551,062.36
SUCCET LOSACIONES (ATLEAST SONLIG) SUCCET ROMAND ACTIVITES LOANS TOTAL PLACES AVAILABLE  SEPARATE ARE PLACES, DIVIDED Director Divides of Elicopaths Name agenet Department of Conservation and Recordion  Separate Demythal Subsect, Dempth Agency Briedle Divides of Elicopaths Agency Briedle Divides of Elicopa	MTHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSETSATION THE OF  BUGGIT MCCMMENDATION (IS SPICIALLY)  11,550,000.00 13,1972;  37,500,000.00 116,1919  38,000,000.00 126,493	## OLECTS THAT WILL RESULT IN NATURE PAGES CULTURES - LOAN	2,551,062.36 11,208,578.36	2,551,062.36
B. COST USACTIVITES (AT LEAST EN LIG) BLOCKET MON-LOS ACTIVITES LONS TOTAL RANGE AVAILABLE  SEPARATE PARENT ENVIRON DIVISION Director Division of Proceedings and Annual Conservation Engagement of Conservation and Annual Conservation Separature Destry Management Separature Conservation and Annual Conservation Separature Conservation and Annual Conservation Separature Conservation and Annual Conservation Divisions of Destry Management and Soil and Water Conservation Destroment of Conservation and Annual Conservation Separature Conservation and Separature Separature Conservation and Conservation Separature Conservation and Conservation Separature Conservation Conservation Separature Conserv	MTHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSETSATION THE OF  BUGGIT MCCMMENDATION (IS SPICIALLY)  11,550,000.00 13,1972;  37,500,000.00 116,1919  38,000,000.00 126,493	## OLECTS THAT WILL RESULT IN NATURE PAGES CULTURES - LOAN	2,551,062.36 11,208,578.36	2,551,062.36
B. COST USACTIVITES (AT LEAST EN LIG) BLOCKET MON-LOS ACTIVITES LONS TOTAL RANGE AVAILABLE  SEPARATE PARENT ENVIRON DIVISION Director Division of Proceedings and Annual Conservation Engagement of Conservation and Annual Conservation Separature Destry Management Separature Conservation and Annual Conservation Separature Conservation and Annual Conservation Separature Conservation and Annual Conservation Divisions of Destry Management and Soil and Water Conservation Destroment of Conservation and Annual Conservation Separature Conservation and Separature Separature Conservation and Conservation Separature Conservation and Conservation Separature Conservation Conservation Separature Conserv	MTHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSETSATION THE OF  BUGGIT MCCMMENDATION (IS SPICIALLY)  11,550,000.00 13,1972;  37,500,000.00 116,1919  38,000,000.00 126,493	## OLECTS THAT WILL RESULT IN NATURE PAGES COLUMNS - LOAN - ROOM FROM THE PAGES - LOAN - ROOM -	2,551,062.36 11,208,578.36	2,551,062.36
BLOSET WAS ACTIVITS (ATELANT 20NLIS) BLOSET MAN LIG ACTIVITS S. LONS COAS TOTAL PLANS AVAILABLE  SEPARATE ARPINEARY, DIVISION Director Division of Titrody fain Namagement Department of Conservation and Recreation  Separate. Dury M. Blober, Depart Agency Breater Billion of the Conservation and Recreation  Separate and Conservation and Recreation  Matthew Like Separate and Soil and Water Conservation  Matthew Like Separate and Conservation and Recreation  Wathow Like Separate and Conservation and Recreation  Day The Conservation and Recreation  By Bully Like Separate and Conservation and Recreation  Day Matthew Wells, Director Department of Conservation and Recreation  Day Matthew Like Separate and Conservation and Recreation	MTHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSETSATION THE OF  BUGGIT MCCMMENDATION (IS SPICIALLY)  11,550,000.00 13,1972;  37,500,000.00 116,1919  38,000,000.00 126,493	## OLECTS THAT WILL RESULT IN NATURE PAGES COLUMNS - LOAN - ROOM FROM THE PAGES - LOAN - ROOM -	2,551,062.36 11,208,578.36	2,551,062.36
B. COST USACTIVITES (AT LEAST EN LIG) BLOCKET MON-LOS ACTIVITES LONS TOTAL RANGE AVAILABLE  SEPARATE PARENT ENVIRON DIVISION Director Division of Proceedings and Annual Conservation Engagement of Conservation and Annual Conservation Separature Destry Management Separature Conservation and Annual Conservation Separature Conservation and Annual Conservation Separature Conservation and Annual Conservation Divisions of Destry Management and Soil and Water Conservation Destroment of Conservation and Annual Conservation Separature Conservation and Separature Separature Conservation and Conservation Separature Conservation and Conservation Separature Conservation Conservation Separature Conserv	MTHE SECRETARY OF NATURAL RESOURCES AND THE SPECIAL ASSETSATION THE OF  BUGGIT MCCMMENDATION (IS SPICIALLY)  11,550,000.00 13,1972;  37,500,000.00 116,1919  38,000,000.00 126,493	## OLECTS THAT WILL RESULT IN NATURE PAGES CULTURES - LOAN	2,551,062.36 11,208,578.36	2,551,062.36
BLOSET WAS ACTIVITS (ATELANT 20NLIS) BLOSET MAN LIG ACTIVITS S. LONS COAS TOTAL PLANS AVAILABLE  SEPARATE ARPINEARY, DIVISION Director Division of Titrody fain Namagement Department of Conservation and Recreation  Separate. Dury M. Blober, Depart Agency Breater Billion of the Conservation and Recreation  Separate and Conservation and Recreation  Matthew Like Separate and Soil and Water Conservation  Matthew Like Separate and Conservation and Recreation  Wathow Like Separate and Conservation and Recreation  Day The Conservation and Recreation  By Bully Like Separate and Conservation and Recreation  Day Matthew Wells, Director Department of Conservation and Recreation  Day Matthew Like Separate and Conservation and Recreation	MITHER SECRETARY OF NATURAL PERSOURCES AND THE SPECIAL SISSTANT TO THE OF	## OLECTS THAT WILL RESULT IN NATURE PAGES COLUMNS - LOAN - ROOM FROM THE PAGES - LOAN - ROOM -	2,551,062.36 11,208,578.36	2,551,062.36
SUCCET MONAGE ATMANE  SUCCET MONAGE ATMANE  SUPERATE AND SUPERATE SEASON  SUPERATE AND SUPERATE SEASON  SUPERATE AND SUPERATE SUP	MITHER SECRETARY OF NATURAL PERSOURCES AND THE SPECIAL SISSTANT TO THE OF	FIGUREST HAT WILL RESULT IN AUTURE PAGES CULTURE PAGES - LOAN  FLOOD FER ENTITION AND FROTECTION STUDIES - LOAN  PROMPTION OF THE PAGE - LOAN  PRIMARINS  BOOLE  123225134  12332444  12332444  12332444  123324555  CHE  1232255	2,551,062.36 11,208,578.36	2,551,062.36
B. COST USACTIVITES (AT LEAST EN LIG) BLOCKET MON-LOS ACTIVITES LONS TOTAL RANGE AVAILABLE  SEPARATE PARENT ENVIRON DIVISION Director Division of Proceedings and Annual Conservation Engagement of Conservation and Annual Conservation Separature Destry Management Separature Conservation and Annual Conservation Separature Conservation and Annual Conservation Separature Conservation and Annual Conservation Divisions of Destry Management and Soil and Water Conservation Destroment of Conservation and Annual Conservation Separature Conservation and Separature Separature Conservation and Conservation Separature Conservation and Conservation Separature Conservation Conservation Separature Conserv	MITHER SECRETARY OF NATURAL PERSOURCES AND THE SPECIAL SISSTANT TO THE OF	## OLECTS THAT WILL RESULT IN NATURE PAGES COLUMNS - LOAN - ROOM FROM THE PAGES - LOAN - ROOM -	2,551,062.36 11,208,578.36	2,551,062.36
BLOSET WAS ACTIVITS (ATELANT 20NLIS) BLOSET MAN LIG ACTIVITS S. LONS COAS TOTAL PLANS AVAILABLE  SEPARATE ARPINEARY, DIVISION Director Division of Titrody fain Namagement Department of Conservation and Recreation  Separate. Dury M. Blober, Depart Agency Breater Billion of the Conservation and Recreation  Separate and Conservation and Recreation  Matthew Like Separate and Soil and Water Conservation  Matthew Like Separate and Conservation and Recreation  Wathow Like Separate and Conservation and Recreation  Day The Conservation and Recreation  By Bully Like Separate and Conservation and Recreation  Day Matthew Wells, Director Department of Conservation and Recreation  Day Matthew Like Separate and Conservation and Recreation	MITHER SECRETARY OF NATURAL PERSOURCES AND THE SPECIAL SISSTANT TO THE OF	## OLECTS THAT WILL RESULT IN NATURE PAGES COLUMNS - LOAN - ROOM FROM THE PAGES - LOAN - ROOM -	2,551,062.36 11,208,578.36	2,551,062.36
BLOSET WAS ACTIVITS (ATELANT 20NLIS) BLOSET MAN LIG ACTIVITS S. LONS COAS TOTAL PLANS AVAILABLE  SEPARATE ARPINEARY, DIVISION Director Division of Titrody fain Namagement Department of Conservation and Recreation  Separate. Dury M. Blober, Depart Agency Breater Billion of the Conservation and Recreation  Separate and Conservation and Recreation  Matthew Like Separate and Soil and Water Conservation  Matthew Like Separate and Conservation and Recreation  Wathow Like Separate and Conservation and Recreation  Day The Conservation and Recreation  By Bully Like Separate and Conservation and Recreation  Day Matthew Wells, Director Department of Conservation and Recreation  Day Matthew Like Separate and Conservation and Recreation	MITHER SECRETARY OF NATURAL PERSOURCES AND THE SPECIAL SISSTANT TO THE OF	## OLECTS THAT WILL RESULT IN NATURE PAGES COLUMNS - LOAN - ROOM FROM THE PAGES - LOAN - ROOM -	2,551,062.36 11,208,578.36	2,551,062.36

#### Exhibit B

#### PROJECT DESCRIPTION

The Local Project shall consist of the development of a PROJECT for replacement of the outmoded administrative building at the Onancock Wastewater Treatment Plant, which provides ongoing services to approximately 3,000 customers on Virginia's Eastern Shore. A resilient building is essential for daily operations, as a ride-out shelter for staff during flood events to avoid sanitary sewer overflows, and to safely house the laboratory and control systems for all HRSD Eastern Shore facilities. To be approved by the Department as meeting all standards of applicable law.

# Exhibit C

# PROJECT BUDGET

ACTIVITY	ESTIMATED TOTAL COST	ESTIMATED FUNDING FROM GRANT	ESTIMATED FUNDING FROM OTHER SOURCES
PROJECT	\$374,400.00	\$374,400.00	\$ 0.00(to be paid in full by Grantee)
	Fringe Benefits	\$ 0.00	\$ 0.00
	Travel	\$ 0.00	\$ 0.00
	Salary	\$ 0.00	\$ 0.00
	Supplies	\$ 0.00	\$ 0.00
	Construction	\$ 0.00	\$ 0.00
	Other	\$ 0.00	\$ 0.00
	Contractual	\$374,400.00	\$ 0.00
	Equipment	\$ 0.00	\$ 0.00
	Startup	\$ 0.00	\$ 0.00

#### Exhibit D

## REQUISITION FORM

[Date]

Division Director, Dam Safety & Floodplain Management Department of Conservation and Recreation 600 E. Main Street, 24<sup>th</sup> Floor Richmond, Virginia 23219

Re: Virginia Community Flood Preparedness Fund Hampton Roads Sanitation District CFPF-25-05-40

Grant Number: CFPF-25-05-40

Dear Division Director:

This requisition, Number \_\_\_\_\_, is submitted in connection with the Grant Agreement dated as of October 1st, 2025 (the "Grant Agreement") between the Virginia Resources Authority, as Administrator of the Virginia Community Flood Preparedness Fund (the "Fund"), and the Hampton Roads Sanitation District, a LOCAL GOVERNMENT (the "Grantee"). Unless otherwise defined in this requisition, all capitalized terms used herein shall have the meaning set forth in Article I of the Grant Agreement. The undersigned Authorized Representative of the Grantee hereby requests disbursement of grant proceeds under the Grant Agreement in the amount of \$\_\_\_\_\_\_\_, for the purposes of reimbursement of the Project Costs associated with the PROJECT, which is submitted herewith. Additionally, enclosed is the Financial Report Reimbursement Form set forth in <a href="Exhibit E">Exhibit E</a> of this Agreement, detailed invoices relating to the items for which payment is requested and proof of payment for each associated invoice.

The undersigned certifies that (a) the amounts requested by this requisition will be applied solely and exclusively to the reimbursement of the Grantee for the payment, of Project Costs, and (b) any materials, supplies or other costs covered by this requisition are not subject to any lien or security interest or such lien or security interest will be released upon payment of the requisition.

The undersigned certifies to the Virginia Resources Authority, as Administrator of the Virginia Community Flood Preparedness Fund, that insofar as the amounts covered by this Requisition include payments for labor, such work was actually performed and payment for such work has been paid in full.

# CERTIFICATE OF APPROVAL BY CERTIFIED FLOODPLAIN MANAGER (CFM) FORM TO ACCOMPANY REQUEST FOR DISBURSEMENT CFPF-25-05-40

Note: This certification does not apply to Capacity Building, Planning or Studies and is only required for Projects funded under the Community Flood Preparedness Fund as such terms are defined in the Grant Manual.

This Certificate is being executed and deliqued in the control of	ivered in connection with Requisition dated tion District, a LOCAL GOVERNMENT
(the "Grantee"), pursuant to the Grant Agreement dated as	of October 1st, 2025 (the "Grant
Agreement") between the Virginia Resources Authority, as A	
Preparedness Fund ("VRA"), and the Grantee. Capitalized meanings set forth in Article I of the Grant Agreement reference undersigned Certified Floodplain Manager for the Grantee work performed and amounts covered by this Requisition NFIP standards and meets the requirements of the local flusher work under this Agreement is being performed. The Engineer may sign all invoices up to, but not including, the forces.	erred to in the Requisition. The hereby certifies to VRA that the final is for work that is in compliance with oodplain ordinance of the community Hampton Roads Sanitation District Project
Project deliverable	
Total amount billed for this Project deliverable	
Signature of Certified Floodplain Manager	Date

# Exhibit E

# COMMONWEALTH OF VIRGINIA Department of Conservation and Recreation

Financial Report Reimbursement Form Virginia Community Flood Preparedness Fund Agreement No:

CID # Grantee: Contact Person: Mailing Address			.Phone #: .Email:	
Project Project Type:				
Project Description				
Reporting Period (Select Qtr and Yr)	January - March April - June July - September October - December		202 202 202 202	
DCR Funds	Project Budget	Current Expenditures	Cumulative Expenditures	*Unexpended Project Balance
Personnel Fringe Travel Supplies Contractual Other *TOTAL				
Total Re	eimbursement Request:	\$		
MATCH Funds (N/A) Personnel Fringe Travel Supplies Contractual	Project Match Budget	Current Match Expenditures	Cumulative Match Expenditures	*Unexpended Match Balance
Other *TOTAL				

Authorized Signature:	
Title:	 
Date:	

# Exhibit F Quarterly Reporting Form

Virginia Department of Conservation and Recreation Virginia Community Flood Preparedness Fund Grant Program

Quarterly reports must be submitted within 30 days following the end of each quarter. Final reports are due within 30 days following the project end date. Due dates are as follows:

x Quarter ending September 30 – reports due October 30<sup>th</sup> x Quarter ending December 31 – reports due January 30<sup>th</sup> x Quarter ending March 31 – reports due April 30<sup>th</sup> x Quarter ending June 30 – reports due July 30th

Agreement Number:			_ Calendar Year:	
Quarter Ended: 9/30	12/31	3/31	6/30	
Grantee:			CID #:	
Contact Name and Title:				
Contact Phone No:		Contact Email: _	***************************************	
Project Type:	10-10-10-10-10-10-10-10-10-10-10-10-10-1			**************************************
Project Description:				
Brief Description of Activity				
Progress Achieved Toward Milestone During this Quarter				

Progress Anticipated During Next Quarter		
Anticipated Completion Date for this Activity and Remaining Steps		
Printed Name:	Date:	
Signature:		·····
Title:		
DCR Signature Approval and Date:		

# Exhibit G Extension Request Form

Virginia Department of Conservation and Recreation
Virginia Community Flood Preparedness Fund Grant Program

Request to Amend Contract between Virginia Resources Authority and Grant Recipient of the 2025 Virginia Community Flood Preparedness Fund Grant

All Project and Study grants are required to be completed no later than 36 months following the issuance of a signed agreement between the applicant and VRA on behalf of the Department. All Capacity Building grants are required to be completed no later than 60 months following the issuance of a signed grant agreement. A one-year extension may be granted at the discretion of the Department provided the project commenced within nine (9) months of award and such request is received not later than 90 days prior to the expiration of the original agreement. Requests should be emailed to <a href="mailto:cfpf@dcr.virginia.gov">cfpf@dcr.virginia.gov</a>. If email is not available, please mail to:

Virginia Department of Conservation and Recreation Attention: Virginia Community Flood Preparedness Fund Division of Dam Safety and Floodplain Management 600 East Main Street, 24<sup>th</sup> Floor Richmond, Virginia 23219


Grant Recipient:				
Contact Name:				
Mailing Address (1):				
Mailing Address (2):				
City:			_ State: Zip:	
Is this a new address?	පYes	පNo	Has the Contact Name changed? පYes පNo	
Telephone Number: (	_)		Cell Phone Number: ()	

Email Address:	
Grant Number:Title of Project:	
NFIP/DCRCID:	
Total Amount Awarded:	
Current Grant End Date:	
Requested New End Date:	
•	ne extension request including the reason work will eriod and a timeline for completion if approved. needed.
Justifi	ication for Extension
Grant Recipient Signature	Date Requested
Grant Recipient Printed Name	Title

Date Approved	Date Denied
Title	
nial	
Date Received	Date Gran Modified
	Title

# HRSD Commission Meeting Minutes October 28, 2025 Attachment #5

7. Interceptor System Valve Improvements Phase II Initial Appropriation – Non-Regulatory



# HRSD Commission Meeting Minutes October 28, 2025 Attachment #6

8. Jefferson Avenue Pump Station Electrical Improvements Initial Appropriation Non-Regulatory, Task Order (>\$200,000)





Project Interceptor Line

Project Interceptor Point

Project Location Point

Project Area

## Legend

★ CIP Interceptor Point

☆ CIP Pump Station Point

CIP Interceptor Line

CIP Abandonment

CIP Project Area

HRSD Interceptor Force Main

HRSD Interceptor Gravity Main

WTP HRSD Treatment Plant

HRSD Pressure Reducing Station

HRSD Pump Station



# BH016400

**Jefferson Avenue Pump Station Electrical** Improvements








# HRSD Commission Meeting Minutes October 28, 2025 Attachment #7

9. Hampton Trunk Sewer Extension Division K Gravity Improvements Contract Change Order (>25% of original contract value)





Project Interceptor Line

Project Interceptor Point

Project Location Point

Project Area

#### Legend

★ CIP Interceptor Point

☆ CIP Pump Station Point

CIP Interceptor Line

CIP Abandonment

CIP Project Area

HRSD Interceptor Force Main

=== HRSD Interceptor Gravity Main

WTP HRSD Treatment Plant

HRSD Pressure Reducing Station

PS HRSD Pump Station



#### BH014900

Hampton Trunk Sewer Extension Division K Gravity Improvements







#### HRSD Commission Meeting Minutes October 28, 2025 Attachment #8

10. Nansemond Treatment Plant Digester Capacity Upgrades
Additional Appropriation – Non-Regulatory (>\$1,000,000), Task Order (>\$200,000)

# Nansemond Treatment Plant Solids Upgrade Project Changes

NP013700 - NTP Struvite Recovery Facility Improvements

8

**NP014700 - NTP Digester Capacity Upgrades** 





## **Project Background**

- NP013700 and NP014700 were designed and contracted as one project.
- Annual services contracts utilized:
  - Hazen for design
  - —HDR for CA/CI



#### **Projects' Purpose**

- Boat Harbor flow in 2026
  - This additional flow will bring with it additional solids handling capacity needs.
  - These projects update and improve the existing solids handling processes, creating capacity.

#### Nutrient Limits

- Starting in January 2026,
   nutrient discharge limits will become more stringent.
- Capacity increase and chemical change to the SRF will allow us to remove more P than before, at a lower cost to HRSD
- SNR addition to the plant will increase N removal.



## **NP013700 - Major Contract Changes**

- Seven (7) Change orders issued to date
  - MCC 1500 Manufacturer Change
  - Coatings upgrades in WASSTRIP tanks
  - Miscellaneous instrumentation and electrical
  - Additional reactor in the Struvite Recovery Facility (SRF)
- Upcoming Contract Changes
  - Two (2) upcoming change orders
    - \$6M CO No. 8 to be submitted to commission within 2-4 months
  - Conversion of SRF from MgCl<sub>2</sub> to MgO
    - Approximately \$5M change order resulting from pilot testing, followed by Hazen business case analysis. This CO was a known change going into this construction contract. Negotiations with contractor are ongoing.
  - Upsizing GBT discharge piping









New GEA Centrifuges


New Electrical Room



New P2K reactor










#### **NP014700 - Major Contract Changes**

- Seven (7) Change orders issued to date
  - MCC 700 Manufacturer changes
  - Additional structural, coatings and cover work in digester 1
  - Miscellaneous instrumentation and electrical
  - Muriatic acid addition to centrate feed pumps
  - Electrical relay addition
- Upcoming Contract Changes
  - Two (2) upcoming Change Orders CO 8 will not require Commission approval, to be issued upon approval of additional appropriation request.
  - Additional dewatering, structural, coatings and cover work in Digester 2
  - SRF feed pump replacement



Damage in Digester No. 2 cover

New Centrate EQ Tank



SNR tank

Digester Interior





New waste gas burner



New Boilers



## **Appropriated Budget**

	NP013700	FY 2026 CIP	NP014700	FY 2026 CIP
CIP Estimate		\$50,105,706		\$40,621,382
Funds Appropriated to				
date	\$44,217,814		\$38,033,192	
Expenditures and				
Encumbrance	\$44,017,668		\$37,955,043	
Available balance	\$200,146		\$78,149	
Revised total Remaining				
Costs	\$9,044,901		\$4,081,304	
<b>Updated Project Costs</b>	\$53,062,569	\$53,062,569	\$42,036,347	\$42,036,347
Additional				
Appropriation	\$8,844,755		\$4,003,155	
Variance to CIP		\$(2,956,863)		\$(1,414,965)
AACE Class 1 (+15%)				
Variance		\$4,558,993		\$4,678,242



#### **Construction Contracts**

Project	Original \$	Current \$	Known Changes	Anticipated Changes*	Construction Total
NP013700 (SRF)	\$29,043,990	\$32,085,028	\$5,853,900	\$1,337,000	\$39,275,928
NP014700 (Digester)	\$30,729,010	\$33,827,519	\$1,198,330	\$1,451,580	\$36,477,429

Original Substantial Completion (SC)	Current SC	Projected SC
July 2024	September 2025	December 2026
July 2024	December 2025	July 2026



## **Engineering Task Orders**

Project	Design Budget* <sup>1</sup>	CA/CI Budget** <sup>2</sup>	Proposed Task Order <sup>2, 3</sup>		Total Engineering Fees <sup>1,2</sup>	% of Construction	
			CA	CI	AS		
NP013700	\$2,499,771	\$2,499,999	\$364,638	\$618,769	\$53,750	\$6,036,927	15.4%
NP014700	\$1,627,525	\$2,500,000	\$346,770	\$606,094	\$107,500	\$5,187,889	14.2%

<sup>&</sup>lt;sup>3</sup>The addition of these proposed task orders will put us over our \$2.5M spending cap with annual services contracts.



<sup>\*</sup>This cost is based on the design completed by Hazen, some additional civil and structural design not included.

<sup>\*\*</sup>Additional engineering costs were incurred and appropriated under NP014500 (about \$1M total/\$500K per contract)

<sup>&</sup>lt;sup>1</sup> Hazen and Sawyer

<sup>&</sup>lt;sup>2</sup>HDR Engineering Inc

## Changes to the SRF

- HRSD entered this contract with the known changes at the SRF forthcoming.
  - Hazen and HRSD were working on finalizing pilot testing MgO and the business case and LCCA.
- MgO provides many benefits to the plant, ultimately saving the plant money in SRF chemical costs and

	Description	Amount	Contract
Costs already	Additional	\$683,419	MEB
incurred	Reactor		
	Installation		
	Additional	\$1,259,563	Ostara
	Reactor Purchase		
	MgO System	\$1,932,731	Ostara
	Purchase		
<b>Upcoming Costs</b>	SRF Equipment	\$4,966,341	MEB
	Installation		
	MgO piping and	\$32,000	MEB
	silo revisions		
	SRF Electrical	\$950,000	MEB
	Revisions		
Total		\$9,824,054	



## **Questions?**



#### HRSD Commission Meeting Minutes October 28, 2025 Attachment #9

11. Nansemond Treatment Plant Struvite Recovery Facility Improvements Additional Appropriation – Non-Regulatory (>\$1,000,000), Task Order (>\$200,000)

# Nansemond Treatment Plant Solids Upgrade Project Changes

NP013700 - NTP Struvite Recovery Facility Improvements

8

**NP014700 - NTP Digester Capacity Upgrades** 





## **Project Background**

- NP013700 and NP014700 were designed and contracted as one project.
- Annual services contracts utilized:
  - Hazen for design
  - -HDR for CA/CI



#### **Projects' Purpose**

- Boat Harbor flow in 2026
  - This additional flow will bring with it additional solids handling capacity needs.
  - These projects update and improve the existing solids handling processes, creating capacity.

#### Nutrient Limits

- Starting in January 2026,
   nutrient discharge limits will become more stringent.
- Capacity increase and chemical change to the SRF will allow us to remove more P than before, at a lower cost to HRSD
- SNR addition to the plant will increase N removal.



## **NP013700 - Major Contract Changes**

- Seven (7) Change orders issued to date
  - MCC 1500 Manufacturer Change
  - Coatings upgrades in WASSTRIP tanks
  - Miscellaneous instrumentation and electrical
  - Additional reactor in the Struvite Recovery Facility (SRF)
- Upcoming Contract Changes
  - Two (2) upcoming change orders
    - \$6M CO No. 8 to be submitted to commission within 2-4 months
  - Conversion of SRF from MgCl<sub>2</sub> to MgO
    - Approximately \$5M change order resulting from pilot testing, followed by Hazen business case analysis. This CO was a known change going into this construction contract. Negotiations with contractor are ongoing.
  - Upsizing GBT discharge piping







New GEA Centrifuges

New Electrical Room







Lamella Clarifier on the WASSTRIP Tanks




Blowers located in the Pre-Dewatering Building





#### **NP014700 - Major Contract Changes**

- Seven (7) Change orders issued to date
  - MCC 700 Manufacturer changes
  - Additional structural, coatings and cover work in digester 1
  - Miscellaneous instrumentation and electrical
  - Muriatic acid addition to centrate feed pumps
  - Electrical relay addition
- Upcoming Contract Changes
  - Two (2) upcoming Change Orders CO 8 will not require Commission approval, to be issued upon approval of additional appropriation request.
  - Additional dewatering, structural, coatings and cover work in Digester 2
  - SRF feed pump replacement



Damage in Digester No. 2 cover

New Centrate EQ Tank



SNR tank

Digester Interior





New waste gas burner



New Boilers



## **Appropriated Budget**

	NP013700	FY 2026 CIP	NP014700	FY 2026 CIP
CIP Estimate		\$50,105,706		\$40,621,382
Funds Appropriated to				
date	\$44,217,814		\$38,033,192	
Expenditures and				
Encumbrance	\$44,017,668		\$37,955,043	
Available balance	\$200,146		\$78,149	
Revised total Remaining				
Costs	\$9,044,901		\$4,081,304	
<b>Updated Project Costs</b>	\$53,062,569	\$53,062,569	\$42,036,347	\$42,036,347
Additional				
Appropriation	\$8,844,755		\$4,003,155	
Variance to CIP		\$(2,956,863)		\$(1,414,965)
AACE Class 1 (+15%)				
Variance		\$4,558,993		\$4,678,242



#### **Construction Contracts**

Project	Original \$	Current \$	Known Changes	Anticipated Changes*	Construction Total
NP013700 (SRF)	\$29,043,990	\$32,085,028	\$5,853,900	\$1,337,000	\$39,275,928
NP014700 (Digester)	\$30,729,010	\$33,827,519	\$1,198,330	\$1,451,580	\$36,477,429

Original Substantial Completion (SC)	Current SC	Projected SC
July 2024	September 2025	December 2026
July 2024	December 2025	July 2026



## **Engineering Task Orders**

Project	Design Budget* <sup>1</sup>	CA/CI Budget** <sup>2</sup>	Proposed Task Order <sup>2, 3</sup>		Total Engineering Fees <sup>1,2</sup>	% of Construction	
			CA	CI	AS		
NP013700	\$2,499,771	\$2,499,999	\$364,638	\$618,769	\$53,750	\$6,036,927	15.4%
NP014700	\$1,627,525	\$2,500,000	\$346,770	\$606,094	\$107,500	\$5,187,889	14.2%

<sup>&</sup>lt;sup>3</sup>The addition of these proposed task orders will put us over our \$2.5M spending cap with annual services contracts.



<sup>\*</sup>This cost is based on the design completed by Hazen, some additional civil and structural design not included.

<sup>\*\*</sup>Additional engineering costs were incurred and appropriated under NP014500 (about \$1M total/\$500K per contract)

<sup>&</sup>lt;sup>1</sup> Hazen and Sawyer

<sup>&</sup>lt;sup>2</sup>HDR Engineering Inc

## Changes to the SRF

- HRSD entered this contract with the known changes at the SRF forthcoming.
  - Hazen and HRSD were working on finalizing pilot testing MgO and the business case and LCCA.
- MgO provides many benefits to the plant, ultimately saving the plant money in SRF chemical costs and

	Description	Amount	Contract
Costs already	Additional	\$683,419	MEB
incurred	Reactor		
	Installation		
	Additional	\$1,259,563	Ostara
	Reactor Purchase		
	MgO System	\$1,932,731	Ostara
	Purchase		
<b>Upcoming Costs</b>	SRF Equipment	\$4,966,341	MEB
	Installation		
	MgO piping and	\$32,000	MEB
	silo revisions		
	SRF Electrical	\$950,000	MEB
	Revisions		
Total		\$9,824,054	



## **Questions?**



#### HRSD Commission Meeting Minutes October 28, 2025 Attachment #10

12. Capital Improvement Program (CIP)
Update

## Capital Improvement Program Commission Briefing

October 28, 2025




#### Outline

- CIP Expenditures for FY-2026
- CIP Performance Metrics
- Engineering Division Reorganization
- SWIFT Program Update
- Significant Project Updates
- Focus: Larchmont Area Sanitary Sewer Improvements Project



#### CIP Expenditures for FY-2026

#### FY2026 Capital Improvement Program Cumulative Monthly Expenditures & Reimbursements




#### **Engineering Division Staffing**





#### **James River ANRI & SWIFT Project Highlights**









#### **JR MAR Well Construction Highlights**












#### **BH Pump Station Project Highlights**




#### **BH Force Main 1 Project Highlights**







# **BH Force Main 2 Project Highlights**



# **Nansemond ANRI Phase II**







# Nansemond SWIFT Facility and Recharge Wells (On Site)



# Nansemond SWIFT Facility and Recharge Wells (On Site)





# **SWIFT Partners Continue their Community Commitment**

### **School Supply Drive**

- Newport News Public Schools: Donated over \$2,000 worth of supplies.
- <u>Suffolk Public Schools:</u> Invited new teachers to shop at the Teacher Supply Store for free classroom supplies.
- <u>ForKids:</u> Provided 3 large baskets of school supplies for the Backto-School Drive.

#### Suffolk Education Foundation

 Purchased four Watershed Board Games for teachers to support environmental education.

#### Believers Church (Hub 757)

 Trained 90 field craft employees to develop new skills and strengthen existing ones.

### Lynnhaven River NOW

 Donated \$1,000 to the annual fund to support waterway cleanups, environmental education, outreach programs, native tree planting to reduce flooding, and oyster reef habitat restoration.

### Horizons Hampton Roads Career Exploration

 Supported an educational program introducing students to careers in construction through hands-on activities such as career matchups, PPE relays, and a pipe-building challenge.












## Celebrating the US-A & VHB Effort to Replace the Menchville High School Courtyard





## **SWIFT Program Financial Monitoring**



## James River Advanced Nutrient Reduction Improvements (ANRI) & SWIFT

### **Owner's Consultant:**

**AECOM** with Hazen and Sawyer

### **Design-Build Team:**

Ulliman & Schutte-Alberici

with HDR and Black & Veatch

## **Schedule Completion:**

ANRI: Mar. 2026 / SWIFT: Dec. 2026

Project Value: \$580M

## **Funding:**

WIFIA & SRF Loans = \$384M

WQIF Grant = \$150M (Estimate)

Cash/Debt = \$46M





## Nansemond Advanced Nutrient Reduction Improvements Phase II

### **Owner's Consultant:**

**AECOM** with Hazen and Sawyer

### **Design-Build Team:**

Garney with Tetra Tech

### **Schedule Completion:**

April 2026/Dec. 2026

**Project Value:** \$318M

### **Funding:**

WIFIA Loan = \$156M

WQIF Grant = \$100M (Estimate)

Cash/Debt = \$62M





## Nansemond Treatment Plant SWIFT & On-Site Recharge Wells

### **Owner's Consultant:**

**AECOM** with Hazen & Sawyer

**Design-Build Team:** 

Garney with Carollo & Tetra Tech

Schedule Completion: Mar. 2029

**Project Value:** \$723M


**Funding:** 

WIFIA Loan = \$TBD

SRF Loan = \$TBD

WQIF Grant: Currently under review

Cash/Debt = \$TBD





## **Focus: Larchmont Area Sanitary Sewer Improvements**

This project will replace a number of aging pump stations, install new force mains and gravity sewers and address risks to flooding of existing facilities in the Larchmont Section of Norfolk.





# **Project Team**

- Gannett Fleming TranSystems Design Engineer
- Ulliman Schutte Construction Manager
- ACE Contractors Pump Station Subcontractor
- Tidewater Utility Construction Pipe Subcontractor



# **Project Budget**

- GMP Phase 1 Work = \$22M
- GMP Phase 2 Work = \$14M
- Total Program Budget = \$62.6M



# **Project Schedule**

- Phase 1 Completion Date: Nov. 2026
- Phase 2 Completion Date: April 2027

Note: Consent Decree Rehab Plan Phase 2 Deadline May 2027.

































## Questions?





### HRSD Commission Meeting Minutes October 28, 2025 Attachment #11

13. Diversity Procurement Report

# HRSD DIVERSITY PROCUREMENT REPORT FISCAL YEAR 2025

	TOTAL OF ALL PAYMENT TRANSACTIONS <sup>1</sup>					
PAYMENT TYPE	ALL BUSINESS TYPES		SMALL, WOMEN- OWNED, MINORITY- OWNED, SERVICE DISABLED VETERAN- OWNED BUSINESSES		TOTAL PAYMENTS MADE TO SWAM CONTRACTORS COMPARED TO HRSD's TOTAL PAYMENTS	
	NO.	SPEND	NO.	SPEND	NO.	SPEND
OPERATING	6,367	\$68,883,410	746	\$7,041,545	12%	10%
CORPORATE VISA CARD	29,429	\$18,445,552	793	\$859,708	3%	5%
CAPITAL IMPROVEMENT	27,427	\$10,440,002	773	<del>4037,700</del>	370	376
PROGRAM	2,333	\$670,968,847	186	\$98,511,807 <sup>2</sup>	8%	15%
TOTAL	38,129	\$758,297,809	1,725	\$106,413,060	5%	14%

<sup>1</sup>Excludes expenses for utilities, rent, easements, municipal expenditures, personal services, professional <sup>2</sup>Includes payments of \$71,479,491 made to SWaM subcontractors, as reported by HRSD's prime contractors.

#### **DIVERSITY PROCUREMENT PROGRAM ACTIVITIES**

HRSD participated in several outreach opportunities throughout the year including:


- 2024 Christopher Newport University SWaMFair
- · 2024 NIGP (The Institute for Public Procurement) Forum
- · 2024 Virginia Beach Minority Business Council Expo
- Virginia Water Environment Association WaterJAM 2024
- · Water Environment Federation WEFTEC 2024
- SWIFT Industry Outreach Day 2025

HRSD uses the Virginia Department of Purchases and Supply eProcurement Portal, eVA to advertise HRSD business opportunities to Suppliers, including SWaM businesses that have registered to do business with the Commonwealth of Virginia.


HRSD uses the Virginia Department of Small Business and Supplier Diversity (SBSD) as a resource to identify and locate SWaM businesses for HRSD bid opportunities. SBSD promotes access to the Commonwealth of Virginia's contracting opportunities by providing SWaM businesses a certification program, access to state-wide bid opportunities and other resources.

#### **FY2025 TRANSACTION CHARTS**

#### **TRANSACTIONS**



#### **PAYMENT AMOUNT**



### HRSD Commission Meeting Minutes October 28, 2025 Attachment #12

#### 14. Informational Items

- a. Management Reports
  - (1) <u>General Manager</u>
  - (2) <u>Communications</u>
  - (3) <u>Engineering</u>
  - (4) Finance
  - (5) <u>Information Technology</u>
  - (6) Operations
  - (7) <u>Talent Management</u>
  - (8) Water Quality
  - (9) Report of Internal Audit Activities
- b. <u>Strategic Measures Summary</u>




October 16, 2025

Re: General Manager's Report



### **Environmental Responsibility**

The number of odor complaints at the Atlantic Treatment Plant (ATP) has declined significantly since the biosolid storage pads were cleared in July. This was a bold decision that took a lot of planning and effort by many key staff, but it has definitely paid off. This is also due to the continued vigilance by staff to control any off-site odors.



South Shore Interceptors helped avoid a significant spill, unsafe situation, and costly change order by working with MEB to correct the situation when they inadvertently hit an allegedly abandoned pipeline that wasn't on the record drawings.

**Treatment Compliance and System Operations:** There were multiple events this month and additional details are available in the Air and Effluent Summary in the Water Quality (WQ) monthly report.

- From Fiscal Year (FY) 2026 to date, there have been five Permit Exceedances out of 13,966
   Total Possible Exceedances.
- Pounds of Pollutants Removed in FY 2026 to date: 45.2 million pounds.

**Water Quality:** One civil penalty of \$2,000 was issued to Fred Lee's Elite Seats for removing Non-Potable Water (NPW) from the ATP and for a late response. NPW is available for wash down only, as it meets our effluent water quality standards, not drinking water. It turns out that their employee filled their tank with NPW, which is prohibited. They said it was due to a new employee on staff and took full responsibility for the late response.



### **Financial Stewardship**

Staff have been working closely with DEQ on the James River SWIFT Water Quality Improvement Fund (WQIF) grant application. After a number of coordination meetings, DEQ agreed to fully fund SWIFT using a percent utilization requirement for the grant agreement in conjunction with an annual load limit that adjusts with treated flow. This is important because this will be the template for the future Nansemond SWIFT WQIF grant application.

Revenues continue to exceed expenses with interest income coming in above target. Capital Improvement spending is above target as construction remains active. HRSD tracks this spend weekly and has sufficient funds to cover this accelerated spend pattern. Aging Accounts Receivable (i.e. delinquent accounts) are starting to trend down as the temperature moratorium is essentially over and field activities have resumed.

Google has a <u>Request for Information (RFI) for Water Efficiency and Quality: Infrastructure Projects</u>. Their goal is to replenish more water than they consume by 2030. They are looking to fund up to \$6 million for each project. HRSD submitted for one SWIFT well at Nansemond.

Staff had a meeting scheduled with the new Environmental Protection Agency (EPA) Assistant Administrator for Water, Jessica Kramer, on October 9 to discuss Integrated Plan 2.0, but due to the government shutdown, the meeting was postponed.



Overall staffing levels remain strong at 93% for the month, with Information Technology continuing to be challenging as they are 86% staffed.

On a high note, Talent Management is now fully staffed, thanks to the hiring of some great people. The turnover rate, excluding retirements, is 30%-40 % lower compared to this period in the past two years.

We sent out our biennial engagement survey to measure the emotional and intellectual connection employees have with their work, their team, and the mission. Preliminary results looking at year-over-year trends look great with a 76% completion rate, which is close to the ideal benchmark of 80%. Below 60% is considered a red flag. Compared to the 2022 and 2023 surveys, the data is remarkably consistent, with the exception of pay and benefits that went up 13% and 16%, respectively. Staff will continue to review the results to find key insights and develop an action plan. Here's the short Al analysis of the survey data:

- "We've strengthened the core." Pay, benefits, direction, and purpose all up.
- "We're stable under change." High scores held steady.
- "We now need to amplify leadership consistency and community brand."

	Question	Generally Agree	Neutral	Generally Disagree
±	HRSD has flexible work policies	80%	14%	6%
+	HRSD has job security.	91%	7%	2%
+	HRSD is an organization where people in Hampton Roads want to work.	65%	28%	7%
+	HRSD is going in the right direction.	74%	20%	6%
+	HRSD promotes great work teams.	71%	19%	9%
+	HRSD provides a great work environment and culture.	74%	18%	8%
+	HRSD provides adequate and competitive benefits.	88%	7%	4%
+	HRSD provides career growth and opportunities for you to learn and develop.	85%	9%	6%
+	HRSD provides exciting work that offers you a challenge.	86%	11%	3%
+	HRSD provides fair and competitive pay.	71%	18%	11%
+	HRSD provides meaningful work that allows you to make a difference.	86%	11%	2%
+	HRSD provides supportive management and good leadership.	68%	19%	13%
+	HRSD recognizes, values, and respects you as an employee.	72%	18%	10%
+	I am proud of HRSD's promise and vision.	86%	12%	2%
+	I feel empowered to make decisions in my role without needing constant approval.	74%	15%	12%
+	I would encourage friends and family to work for HRSD.	81%	14%	5%
	Average	78%	15%	7%



Staff attended two General Assembly Meet and Greets on the peninsula and southside. They were both well attended by elected officials and business leaders.

Virginia Beach Economic Development staff toured HRSD's campus and we had a follow-up meeting with them on potential collaboration opportunities with the city. In addition, we informed them of the first startup to move their location and they moved to Virginia Beach.

HRSD was featured in <u>the New Localism Newsletter</u> by Bruce Katz and Florian Schalliol, which was great for getting our innovative brand out there in front of business leaders and politicians because they have 500,000 subscribers from around the world. They toured our SWIFT Research Center and were very intrigued by how innovative we are.

They are the consultants on the Hampton Roads Playbook, which is slated to be released by the Hampton Roads Alliance on October 29.



WEFTEC was extremely busy this year, but incredibly fruitful. I was on two panels: Circular Water Economy, Denmark Study Tour Utility Perspectives and Water Positive Think Tank, Water Positivity: Internal Innovations and External Engagements. They were both well attended by providing unique insights by each panelist. Also, I attended the Water Disruption Study Group led by Radhika Fox and Xylem's CEO Matthew Pine. In addition, we worked on two deals to be announced in the future. The booth was a resounding success and our startups were incredibly grateful for being showcased with HRSD.

Staff met with the Founder of Mars Materials, a Bill Gates funded startup that created the first non-petroleum-based acrylonitrile, which is the building block for polymers that are commonly used as a flocculant in water treatment. Their polymer breakthrough involved SNF, who recently won our polymer contract. We will be testing this new polymer, but it turns out that they are also looking to build a larger production facility, and we convinced them to look at Hampton Roads. Their tech is used by paper mills and the Navy, and they were looking at areas with a strong port and rail system.

Dr. Charles Bott and I provided the keynote at NACWA's webinar: "Unleashing the Power of Technology and AI to Meet Today's Clean Water Challenges" on September 10.

We had a great SWIFT tour on September 24 with Delegate Jackie Glass, Hampton Roads Chamber staff, and visitors from New Zealand. One of the Kiwis mentioned to Delegate Glass that HRSD is known throughout the world as being innovative, and she pulled out her phone and recorded him saying it.

On September 25, we presented all of our research and technology to a delegation from Singapore PUB, the national water agency that is well-known for being one of the most innovative utilities in the world. They were very impressed with our technologies and want to develop a formal collaboration with us. In fact, HRSD was the only utility in the US that they visited.

HRSD was mentioned in this viral international blog post on <u>Innovative startups getting lost in the maze of the water industry. And why water utilities hold the key</u>. AM-Team is based in Belgium and one of the original startups that we've been working closely with on groundbreaking tech. This post gives good perspective on how startups see the water industry. This is exactly what HRSD is trying to do with our innovation ecosystem.

Dr. Jeff Sparks will be presenting on Reimagining Utility Management: Al's Role in the Future of Water sponsored by Xylem and Bluefield Research on October 15. HRSD was a key contributor to this white paper written by Bluefield Research.

Army Base staff successfully designed and installed the inDENSE system, all in-house. This is the gravimetric selector that is our most prolific patent with DC Water. This will be the first installation that will be combined with CREW Carbon's ocean alkalinity enhancement system. CREW is one of the startups in our innovation ecosystem.

I look forward to seeing you in Newport News at 9:00 a.m. on Tuesday, October 28, 2025.

Respectfully submitted,

Jay Bernas, P.E.

Jay Bernas

General Manager/CEO

TO: General Manager


FROM: Chief Communications Officer

SUBJECT: Monthly Report for September 2025


DATE: October 15, 2025

#### A. Publicity and Promotion


- 1. HRSD and the Sustainable Water Initiative For Tomorrow (SWIFT) were mentioned or featured in nine stories this month. Topics included:
  - a. HRSD mentioned in a story about advancing water technology and innovation
  - b. HRSD mentioned in a story about strengthening cybersecurity in water industry
  - c. "Saltwater Intrusion Spurs Regional Action to Protect Virginia Beach's Water Supply"
  - d. Relating antimicrobial use to wastewater resistance gene patterns
- 2. Analysis of Media Coverage
  - a. Key results for September




### b. Top performing news content




### c. Top entities and keywords




#### d. How favorable is the content?







(Negative sentiment associated with potential saltwater intrusion of regional water supply, not HRSD/SWIFT. Story credits HRSD as acting against saltwater intrusion.)


#### e. What is the potential reach?





### f. Top publishers









## **Community Engagement**

### B. <u>Social Media and Online Engagement</u>

1. Metrics - Facebook, X and LinkedIn




2. YouTube



- 3. Top posts on Facebook, Twitter, and YouTube
  - a. Top Facebook post



### b. Top LinkedIn Post



#### c. Top X Post



- d. Top YouTube Videos (based on views in the month)
  - (1) <u>The Wastewater Treatment Process</u>
  - (2) SWIFT Research Center: What is the Potomac Aquifer
  - (3) Atlantic Treatment Plant Cambi Tour
  - (4) Why SWIFT Matters
  - (5) Horizontal Directional Drilling Under the James River
- 4. Website and Social Media Impressions and Visits
  - a. Facebook:
    - (1) 10,425 page impressions
    - (2) 6,688 post impressions reaching 5,891 users.
    - (3) Facebook Engagement of 212 (186 reactions, 12 shares, and 14 comments)
  - b. X: 4.76% engagement rate
  - c. HRSD.com/SWIFTVA.com: 895 page visits

- d. LinkedIn Impressions:
  - (1) 28,034 page impressions
  - (2) 24,540 post impressions
- e. YouTube: 520 views
- f. NextDoor unique impressions: 11,059 post impressions from 19 targeted neighborhood postings and one regionwide postings.
- g. Blog Posts (1): <u>Leave the Leaves</u> (Hunter White)
- h. Construction Project Page Visits 1,731 total

#### C. <u>Education and Outreach Activity Highlights</u>

- 1. 9/10/25 -- Canon Health and Environmental Fair (P3 Partner)
- 2. 9/14/25 -- 2025 Crabtown Shellabration Seafood Festival in downtown Hampton
- 3. 09/17/25 SWIFT RC Tour for NASA Langley
- 4. 9/18/25 -- SWIFT RC Tour for Garney PM training event
- 5. 9/23/25 -- SWIFT RC Tour and Activity | Poquoson High School
- 6. 9/24/25 SWIFT RC Tour for WQIF Legislators
- 7. 9/29/25 -- HRSD booth at WEFTEC 2025
- 8. 9/30/25 -- HRSD booth at WEFTEC 2025
- 9. Project notices distributed to 2,771 customers for 11 projects across the service area
- 10. Newsroom postings:
  - a. Construction notices 10
  - b. News releases one
  - c. Traffic Advisories 0

#### D. Internal Communications

CCO participated in the following internal meetings and events:

1. SWIFT Community Commitment Plan steering committee meeting

- 2. HRSD.com refresh project kick-off meeting & workshops
- 3. Industry Day 2026 planning meeting
- 4. Social media content development meeting
- 5. Bi-weekly General Manager (GM) briefings
- 6. Discharge Monitoring Report (DMR), SWIFT Quality Steering Team (QST), and HRSD QST meetings
- 7. Check-in meetings with Deputy General Manager (DGM)
- 8. CCO conducted biweekly Communications department status meetings and weekly one-on-one check-in meetings.
- 9. Staff participated in 26 project progress and/or construction meetings in addition to communication planning meetings with various project managers, plant staff, internal and external stakeholders.



Professional development activities and pursuits for September:

• CCO is continuing a multi-part certificate course titled, "Professional Development: Ai Tools for the Modern Communicator"

Respectfully,

Leila Rice, APR

**Chief Communications Officer** 

TO: General Manager

FROM: Chief Engineer

SUBJECT: Monthly Engineering Report for September 2025

DATE: October 15, 2025



#### **Environmental Responsibility**

- HRSD's treatment plants ultimately discharge treated water back to the environment.
   Typically, this discharge is accomplished through an outfall pipe and diffuser system. The
   diffuser is designed to limit impacts on the receiving waters and environment. When
   improvements are made to the treatment process, the dilution at the diffuser must be
   reviewed. This is the case at both the James River Treatment Plant and the Chincoteague
   Treatment Plant. A sophisticated computer model is used to anticipate the impacts to the
   environment as part of the plant improvements. This model is used to ensure we meet all
   federal and state water quality requirements. This modeling effort is underway and will be
   used to address local water quality issues and make any needed diffuser improvements.
- The Tidewater Community College property in Suffolk was a former Military Ordinance Depot during World Wars I and II. This property has known contamination that is being remediated and has even had documented cases of unexploded ordinance found on the site in past years. As part of the construction efforts at the Nansemond Treatment Plant, the contractor has been briefed on how to be vigilant for possible munitions and what precautions to take if a possible suspected item is found. The contractor is taking the proactive step to use ground penetrating radar (GPR) to check for any possible munitions in the work zone. To date no suspected items have been found, but the Project Team will continue to watch for objects that are of concern.



#### **Financial Stewardship**

• Capital Improvement Program (CIP) spending for the second month of FY2026 was slightly below the planned spending target although we are still ahead of plan for the FY.

#### CIP Spending (\$M):

en epenamig (pm)	Current Period	FYTD
Actual	55.34	101.12
Plan	59.90	83.50

 HRSD's High-Priority Infiltration & Inflow (I&I) Reduction Program is focused on finding cost-effective methods to reduce I&I in the regional sewer system. There are many techniques to reduce I&I, and many places where this work can occur. The Project Team is working to estimate the I&I reduction at each site and the relative cost to make the repairs needed to the sewer system. With this information, various improvements can be suggested and a plan can be created to begin the proposed field work. This plan will be used as a starting point and then actual I&I reductions will be constructed and measured to verify plan vs. actual flow reductions. This effort will give HRSD the most cost-effective solution and limit unnecessary work that would have limited benefits.



#### **Talent**

- Staff retention and recruitment remain significant priorities for the Engineering Division.
   Two open positions are needed to fully staff the Engineering Division including:
  - Chief Engineer
  - Hydraulic Analysis Manager

These positions are due to promotion and retirement. We expect to fill these open positions before the end of 2025.

• Training is always an important part of professional growth and enthusiasm for staff within the Engineering Division. Each Fall both the local WaterJAM and the National WEFTEC Conferences are held. These conferences allow staff to learn and share knowledge through the many technical sessions at these events. Staff is also able to network with the many consultants, contractors and vendors who attend these conferences. Each conference also has a significant Exhibition Area where numerous vendors share their latest equipment and devices that are used in the wastewater industry. HRSD is well represented at these conferences and Engineering Division Staff actively engage the industry at these events.



## **Community Engagement**

- The SWIFT Program continues to be a significant area for community engagement. In the past month several presentations and tours have been given to the following groups:
  - Virginia Water Environment Association (WaterJAM Conference)
  - Society of Military Engineers Hampton Roads Post
  - Legislators from the Hamton Roads Area
  - Delegation from New Zealand
  - VDEQ and Willam & Mary University Professors
  - NASA Langley
  - Singapore Public Utilities Board
- The Engineering Division has begun a partnership with the City of Chesapeake Public Schools. Last Spring we provided a mentorship opportunity to a High School Senior interested in Engineering. We provided time with specific staff members for this individual

to learn about HRSD and how Engineer's work within the organization. This Fall we plan to work with two more student interns. This program includes a 40-hour commitment and the student must prepare a final report documenting their experiences.



- We continue to look for innovative ways to conduct non-invasive internal inspections of
  the force main sewer system. One vendor, Insights, has provided a device used to measure
  wall thickness and deficiencies within pressurized pipes. We unfortunately have not had
  success with this technology after two attempts. With any new technology, initial failures
  are expected. Meetings are underway with this vendor to determine other ways to use
  their device and ensure success.
- HRSD conducts an annual meeting with the Condition Assessment Consultant, Hazen &
  Sawyer, to review past pipe failures and the root cause of these events. This meeting is an
  excellent way to see trends and determine if changes are needed to design, construction,
  operation or maintenance efforts. We continue to see issues with third-party firms
  accidentally hitting our pipes. Trends are also observed related to corrosion of metallic
  pipe that limit the service life in certain locations. This meeting is an excellent way to learn
  from past mistakes and look for innovative ways to improve standards that will add value
  to critical infrastructure.

Bruce W. Husselbee

Bruce W. Husselbee, PhD, P.E., BCEE, DBIA

TO: General Manager/CEO

FROM: Deputy General Manager and Chief Financial Officer

SUBJECT: Monthly Report for September 2025

DATE: October 15, 2025



## **Financial Stewardship**

#### **Debt and Grants Management**

Staff finalized the Chesapeake-Elizabeth Conveyance WQIF grant with the Department of Environmental Quality (DEQ) and received new grant and loan agreements from the Virginia Department of Conservation and Recreation (VDCR) and DEQ totaling more than \$434 million.

## **Accounting & Interim Financial Reports**

Despite the apparent decline in billed consumption when compared to last fiscal year, wastewater revenues are tracking budgetary expectations. To date, all indications are that the decline in billed consumption should be temporary and is mainly attributable to meter reading staffing

	Summary of Billed Consumption (,000s ccf)								
		_	% Differenc	e	% Differen	ce	% Difference		
Month	FY2025 Cumulative Budget Estimate	FY2026 Cumulative Actual	From Budget	Cumulative FY2025 Actual	From FY2024	Cumulative 3 Year Average	From 3 Year Average		
July	4,723	4,536	-3.9%	4,630	-2.0%	4,605	-1.5%		
Aug	9,735	9,205	-5.4%	9,518	-3.3%	9,534	-3.4%		
Sept	14,331	13,682	-4.5%	14,223	-3.8%	14,132	-3.2%		
Oct	18,841	-	N/A	18,870	N/A	18,801	N/A		
Nov	22,973	-	N/A	23,421	N/A	23,067	N/A		
Dec	27,367	-	N/A	27,666	N/A	27,309	N/A		
Jan	31,942	-	N/A	32,016	N/A	31,835	N/A		
Feb	35,907	-	N/A	35,801	N/A	35,861	N/A		
March	40,149	-	N/A	40,246	N/A	39,959	N/A		
Apr	44,110	-	N/A	44,404	N/A	44,064	N/A		
May	48,484	-	N/A	48,830	N/A	48,554	N/A		
June	53,000	-	N/A	53,606	N/A	53,120	N/A		

shortages with some of our largest locality partners and locality projects to either upgrade or replace defective meters across the service area.

Strong investment performance and the availability of invested bond proceeds continue to drive interest income, which has reached 52 percent of budget. Capital spending remains active with nearly \$205 million spent this fiscal year.

#### **Customer Care**

Primarily due to the end of the summer disconnection moratorium, past due account balances declined significantly, particularly among accounts 30–60 days and over 90 days

past due. There was a 383 percent increase in disconnection and payment arrangement activity. Staff delivered 4,875 warning door tags and performed 2,819 water service disconnections, plus 901 remote disconnects, and customer interactions rose to more than 5,000 per week, with most customers continuing to favor online chats for quicker responses. Staff also sent more than 10,000 text reminders to past-due customers, resulting in a 50 percent payment response rate, while customer satisfaction remained strong (favorable) at 82 percent.

## A. Entity Wide Interim Financial Report & Summary of Reserves

## Hampton Roads Sanitation District Interim Financial Report Funds Analysis For the Period Ending September 30, 2025

	Or	perating Fund	(	Capital Fund		Total
Inflows						
Wastewater Treatment Charges	\$	130,009,268	\$	-	\$	130,009,268
Interest Income		5,152,621		755,643		5,908,264
Debt Issuances		-		287,392,188		287,392,188
Transfers-In		-		43,275,336		43,275,336
Total Inflows		135,161,889		331,423,167		466,585,056
Outflows						
Operational		58,376,345		-		58,376,345
Debt Service		24,548,443		-		24,548,443
Capital		-		204,928,255		204,928,255
Transfers-Out		43,275,336		-		43,275,336
Total Outflows		126,200,124		204,928,255		331,128,379
Net Change in Reserves		8,961,765		126,494,912		135,456,677
Beginning Reserves		287,822,081		315,786,765		603,608,846
Ending Reserves	\$	296,783,846	\$	442,281,677	\$	739,065,523
Ending Reserves Summary Unrestricted						
General	\$	254,275,291	\$	-	\$	254,275,291
Risk		4,799,555		-		4,799,555
PayGo		-		170,054,731		170,054,731
Total Unrestricted Reserves		259,074,846		170,054,731		429,129,577
Restricted						
Debt Service		37,709,000		-		37,709,000
Bond Proceeds			•	272,226,946	Φ.	272,226,946
Total Ending Reserves	_\$	296,783,846	\$	442,281,677	\$	739,065,523

## **Notes to Entity Wide Interim Financial Report and Summary of Reserves**

The Entity Wide Interim Financial Report and Summary of Reserves summarizes the results of HRSD's operations and capital improvements on a basis of accounting that differ from generally accepted accounting principles. Revenues are recorded when received and expenses are generally recorded when paid. No provision is made for non-cash items such as depreciation and bad debt expense.

Reserves represent the balance of HRSD's cash and investments classified into functional purposes.

## B. Operating Fund Interim Financial Report - Budget to Actual

# Hampton Roads Sanitation District Operating Fund Interim Financial Report Budget to Actual For the Period Ending September 30, 2025

		Amended Budget		Current YTD	Current YTD as % of Budget (25% Budget to Date)	Prior YTD as % of Prior Year Budget
Operating Revenues	_					
Wastewater	\$	486,718,000	\$	122,656,946	25%	26%
Surcharge	•	1,568,000	•	344,698	22%	32%
Indirect Discharge		3,526,000		1,285,072	36%	27%
Fees		4,560,000		1,252,566	27%	27%
Municipal Assistance		734,000		188,341	26%	17%
Miscellaneous		808,000		61,559	8%	29%
Total Operating Revenue		497,914,000		125,789,182	25%	27%
Non Operating Revenues		- ,- ,			- "	
Facility Charge		6,620,000		2,217,800	34%	31%
Interest Income		11,500,000		5,992,064	52%	96%
Other		1,545,000		47,092	3%	36%
Total Non Operating Revenue		19,665,000		8,256,956	42%	65%
1 0		, ,		, ,	-	
Total Revenues		517,579,000		134,046,138	26%	28%
Transfers from Reserves		26,039,871		6,509,968	25%	25%
Total Revenues and Transfers	\$	543,618,871	\$	140,556,106	26%	28%
					•	
Operating Expenses						
Personal Services	\$	86,931,718	\$	19,376,843	22%	22%
Fringe Benefits		31,351,107		7,205,609	23%	21%
Materials & Supplies		16,542,501		2,687,974	16%	19%
Transportation		2,679,992		466,829	17%	14%
Utilities		18,037,260		3,322,140	18%	21%
Chemical Purchases		19,158,847		3,327,359	17%	19%
Contractual Services		62,040,179		10,477,133	17%	16%
Major Repairs		18,968,701		1,705,536	9%	6%
Capital Assets		2,280,197		214,645	9%	7%
Miscellaneous Expense		4,527,025		1,307,320	29%	45%
Total Operating Expenses		262,517,527		50,091,388	19%	19%
Debt Service and Transfers						
Debt Service		108,000,000		24,548,443	23%	21%
Transfer to CIP		173,101,344		43,275,336	25%	25%
Total Debt Service and Transfers		281,101,344		67,823,779	24%	24%
Total Expenses and Transfers	\$	543,618,871	\$	117,915,167	22%	21%

#### Notes to Operating Fund Interim Financial Report - Budget to Actual

The Operating Interim Financial Report – Budget to Actual is intended to summarize financial results on an accounting basis similar to the Annual Operating Budget. The basis of accounting differs from generally accepted accounting principles and from the Entity Wide Interim Financial Report. Revenues are recorded on an accrual basis, whereby they are recognized when billed, and expenses are generally recorded on a cash basis. No provision is made for non-cash items such as depreciation and bad debt expense.

## C. Capital Fund - Project Length Summary of Activity

HRSD - PROJECT A	ANALYSIS			September 30, 2025
Classification/ Treatment	Appropriated	Project to Date		
Service Area	Funds	Expenditures	Encumbrances	Available Funds
Administration	\$ 130,531,101	\$ 50,610,671	\$ 67,854,200	\$ 12,066,230
Army Base	171,571,945	130,232,028	8,787,721	32,552,196
Atlantic	226,701,479	48,950,649	54,160,666	123,590,164
Boat Harbor	506,389,299	341,180,069	110,842,028	54,367,202
Ches-Eliz	29,279,118	13,235,048	2,550,463	13,493,607
Eastern Shore	63,870,076	46,163,216	2,008,157	15,698,703
James River	365,414,716	289,866,450	42,683,875	32,864,391
Middle Peninsula	98,199,389	22,717,469	7,015,171	68,466,749
Nansemond	525,419,275	346,979,736	127,630,794	50,808,745
Surry	57,978,543	50,428,896	2,801,819	4,747,828
VIP	321,078,690	128,332,922	98,313,480	94,432,288
Williamsburg	104,425,475	8,434,359	6,276,291	89,714,825
York River	115,439,557	70,034,794	13,110,616	32,294,147
General	1,681,261,072	566,627,183	734,138,782	380,495,107
Total	\$ 4,397,559,735	\$ 2,113,793,490	\$ 1,278,174,063	\$ 1,005,592,182

#### D. Summary of Debt Activity

HRSD- Debt Analysis							Sep	tember 30, 2025
(in thousands)	F	ixed Rate	Va	riable Rate	Li	ne of Credit		Total
Beginning Balance 7/1/25 Add:	\$	1,757,251	\$	50,000	\$	92,462	\$	1,899,713
Principal Draws		282,956		-		-		282,956
Capitalized Interest		2,304		-		-		2,304
Less:								
Principal Payments		(11,848)		-		-		(11,848)
Ending Balance 9/30/25	\$	2,030,663	\$	50,000	\$	92,462	\$	2,173,125
FY26 YTD Interest Payments	_\$_	(11,542)	\$	(283)	\$	(875)	\$	(12,700)

		<b>HRSD Series</b>	Deviation to
	SIFMA Index	2016VR	SIFMA
Maximum	4.71%	4.95%	0.24%
Average	1.55%	1.05%	-0.50%
Minimum	0.01%	0.01%	0.00%
As of 09/26/25	2.89%	3.10%	0.21%

Since October 20, 2011 HRSD has averaged 105 basis points on Variable Rate Debt

Subsidised Debt Activity							
Source	Funder		Loan Amount	С	urrent Drawn Total	% Remain	Initial Draw Date - Projected
WIFIA Tranche 3 Clean Water Program 2024	EPA DEQ	\$ \$	346,069,223 80,000,000	\$ \$	80,000,000	100% 0%	July 2026 Completed August 2025

## E. Cash and Investment Summary

Operating Liquidity Accounts	Beginning Market Value July 1, 2025	YTD Contributions	YTD Withdrawals	YTD Income Earned	Ending Market Value Sep 30, 2025	Allocation of funds	Current Mo Avg Yield
BOA Corp Disbursement Account	\$ 43,574,043	\$ 358,583,301	\$ 389,653,918	\$ 100,708	\$ 12,604,134	1.9%	0.80%
BOA Operating Accounts	14,339,684	300,040,550	300,806,496	69,571	13,643,309	2.0%	0.51%
BNY Mellon Account	7,892,401	12,738,157	14,070,980	21,631	6,581,209	1.0%	0.33%
SNAP Accounts	143,929,872	228,294,383	100,752,952	755,644	272,226,947	40.7%	0.28%
VIP Stable NAV Liquidity Pool	324,275,659	155,096,072	120,000,000	4,263,067	363,634,798	54.4%	4.37%
Operating Liquidity Accounts	\$ 534,011,659	\$ 1,054,752,463	\$ 925,284,346	\$ 5,210,621	\$ 668,690,397	100.0%	

Total Return Account	Beginning Market Value July 1, 2025		YTD Withdrawals	YTD Income Earned & Realized G/L	Ending Market Value Sep 30, 2025	Allocation of funds	Yield to Maturity at Market
VIP 1-3 Year High Quality Bond Fund	69,597,188	-	3,504	697,643	70,375,126	70,841,873	
Total Return Account	\$ 69.597.188	\$ -	\$ 3.504	\$ 697.643	\$ 70.375.126	\$ 70.841.873	

	Total	Fund Alloc
Operating Liquidity Accounts	\$ 668,690,397	90.5%
Total Return Account	\$ 70,375,126	9.5%
TOTAL	\$ 739.065.523	100.0%

## F. Financial Performance Metrics Adjusted Days Cash on Hand

HRSD - UNRESTRICTED CASH September 30, 2025

Can be used for any purpose since it is not earmarked for a specific use.

		Days Cash on	Adjusted Days
		Hand	Cash on Hand
Total Unrestricted Cash	\$ 429,129,577		597
Risk Management Reserve	(4,799,555)	(7)	590
Capital (PAYGO only)	(170,054,731)	(236)	354
Adjusted Days Cash on Hand	\$ 254,275,291		354


Risk Management Reserve as a % of Projected Claims Cost is 25% YTD compared to 25% Policy Minimum Adjusted Days Cash on Hand Policy Minimum is 270-365 days.


## G. Summary of Grant Applications, Awards and Activity


Active Capital Grants							
Grant Name	Funder	Project	CIP#	Application Submitte	Amount Requested -	HRSD Award Amount	Reimbursement Rcvd 9/30/25
FY24 Community Projects Funding	Congress EPA	Eastern Shore Wastewater Improvements Chincoteague	ES010500	3/7/2023	\$ 9,677,112		\$ -
FY26 Community Projects Funding	Congress EPA	Onancock Pump Stations	ES01100	4/7/2025	\$ 2,880,000	\$ -	\$ -
State Economic and Infrastructure Development Grant Program	SCRC	Design for Force Main Segmental Replacement in Portsmouth	NP015800	7/15/2025	\$ 350,000	\$ -	\$ -
Community Flood Preparedness Fund	VDCR	Dozier's Corner Pump Station Replacement	AT015400	12/4/2024	\$ 6,265,669	\$ 6,265,669	\$ -
Community Flood Preparedness Fund	VDCR	Onancock Treatment Plant Administrative Building Design	ES010300	10/30/2024	\$ 374,400	\$ 374,400	\$ -
Community Flood Preparedness Fund (Loan)	VDCR	Army Base Treatment Plant Generator Controls Replacement	AB012100	1/22/2025	\$ 5,473,498	\$ 6,439,410	\$ -
Water Quality Improvement Fund	VDEQ	Chesapeake-Elizabeth Treatment Plant Conveyance	CE010400 CE011820 - CE011829 CE011850 CE012200 CE012400 AT012910 AT013500 AT013500 AT014500 GN016700	2/7/2023	\$ 100,647,746	\$ 95,976,774	\$ 95,976,774
Water Quality Improvement Fund	VDEQ	Boat Harbor Pump Station and Conveyance	BH015700 BH015710 BH015720 BH015730	3/4/2024	\$ 311,286,392	\$ 294,300,592	\$ -
Water Quality Improvement Fund	VDEQ	James River SWIFT - Advanced Nutrient Reduction Improvements	JR013400	3/23/2023	\$ 344,741,547	\$ 332,191,617	\$ -
Water Quality Improvement Fund	VDEQ	Nansemond Treatment Plant Advanced Nutrient Reduction Improvements Phase II	NP013820 GN016380	3/4/2024	\$ 127,657,505	\$ 88,099,660	\$ -
					\$ 909,353,869	\$ 824,898,122	\$ 95,976,774


Active Non-Capital Grants (ex	ctive Non-Capital Grants (excludes research and boater pump-out funding)													
Grant Name	CIP#	Application Submitted	Amount Requested	HRSD Award Amount	Reimbursement Rcvd 9/30/25									
Non-Point Source Funding	VDEQ	Gloucester Septic to Sewer (Pay for Performance)	n/a	2/3/2024	\$ 1,180,000	\$ 1,180,000	\$ -							
					\$ 1,180,000	\$ 1,180,000	\$ -							


## H. Customer Care Center - Key Statistics















Customer Interaction													
Statistics	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	Jul	Aug	Sep
Calls Answered within 3 minutes	46%	51%	53%	52%	49%	13%	17%	35%	57%	55%	47%	27%	13%
Average Wait Time (seconds)	222	183	176	214	237	643	556	403	190	208	262	379	604
Calls Abandoned	18%	16%	16%	19%	21%	45%	44%	30%	16%	19%	22%	28%	42%




Item #	Strategic Planning Measure	Unit	September 2025
	Accounts Receivable (HRSD)	Dollars	\$52,988,793
	Aging Accounts Receivable	Percentage of receivables greater than 90 days	33.1%

#### I. Procurement Statistics

Savings	Current	FYTD
	Period	
Competitive Savings <sup>1</sup>	\$307,507	\$1,197,045
Negotiated Savings <sup>2</sup>	\$60	\$4,234
Salvage Revenues	\$10,112	\$11,043
Corporate VISA Card - Estimated Rebate	\$23,632	\$76,789

## **ProCard Spend FY26**



Respectfully,

Steven G. de Mik

Steven G. de Mik Deputy General Manager/Chief Financial Officer TO: General Manager/ Chief Executive Officer

FROM: Chief Information Officer

SUBJECT: Information Technology Division (ITD) Report for September 2025

DATE: October 15, 2025



The IT Help Desk processed 399 work orders and requests for assistance in August.

Senior Systems Engineers worked on additional capacity expansion of HRSD's main backup storage system. Expansion is expected to be completed in October.

Senior Systems Engineers continued working on data storage system replacements, Cisco equipment refreshes, Firewall replacements and retiring of old network hardware infrastructure.

Senior Systems Engineers continue to work with the Safety department on refinement of processes for the Emergency Management Notification System (EMNS).

Senior Systems Engineers participated in planning meetings related to various construction projects at HRSD treatment plants and pump stations to provide input on technology items.

Cybersecurity staff and Senior System Engineers continue to work on efforts to enhance security on technology systems at HRSD plants.

IT staff have been participating in ServiceNow project implementation workshop. Workshops are expected to last through October.

IT Project Managers have been coordinating efforts with IT staff, several vendors and other HRSD divisions to kick off several software project implementations.

Programming staff continues to work with Customer Care staff and the City of Portsmouth staff in post-go-live stabilization of data being received from the City of Portsmouth's new billing system.



Information Technology's Chief Information Security Officer (CISO) attended the WEFTEC conference and participated in a high-profile cybersecurity panel with representatives from Xylem, Department of Homeland Security (DHS), Cybersecurity and Infrastructure Security Agency (CISA), and Jacobs Cybersecurity. The panel addressed four key security tenets essential to modern critical infrastructure protection: Secure by Demand, Secure by Design, Secure by Default and Secure by Direction. This collaboration emphasized the shared accountability among utilities, integrators, vendors, and regulators to build secure, resilient water sector systems.

CISO, Roger Caslow co-facilitated a SCADA cybersecurity workshop at the WaterJAM Conference. The workshop focused on practical aspects of planning, requirements development, functional cybersecurity design, and effective system operationalization across various SCADA environments. The session reinforced the importance of secure architecture and operational resilience in critical control systems.

CISO, Roger Caslow worked with the All-Hazards Advisory Committee Cybersecurity Sub-Committee of the Hampton Roads Planning District Commission (HRPDC). He is helping define the scope for a regional cyber and physical security vulnerability assessment across all Hampton Roads water and wastewater utilities. HRSD provides subject matter expertise to ensure the project's scope meets federal funding requirements and addresses both operational technology and enterprise security risks. This assessment will serve as a foundation for regional cybersecurity enhancement and infrastructure protection.



Cybersecurity staff and Jacobs Cybersecurity hosted a day-long Operational Technology (OT) Risk and Cybersecurity Workshop for HRSD's Operations staff.

The session provided targeted knowledge sharing, risk identification, and roadmap development to strengthen HRSD's OT cybersecurity posture. Participants evaluated existing controls, identified vulnerabilities, and outlined practical improvement initiatives. Follow-up sessions will occur as these projects advance and mature.

Cybersecurity staff participated in briefings with the FBI, CISA, and the U.S. Coast Guard, focused on current threat intelligence and risk indicators specific to the water/wastewater sector and the Hampton Roads region. Insights gained from these sessions are being incorporated into HRSD's threat monitoring, incident response, and risk management strategies to better protect operational and enterprise environments.

Programming Development staff participated in Oracle Apex and Microsoft Power BI training to enhance their skillsets.

Interviews were conducted for two vacant positions. External candidate Mr. Abi Duggal was selected the vacant Oracle Developer – ERP position. External candidate Ms. Michelle San Anton was selected for the vacant IT Senior Project Manager position. Both candidates will begin their new positions in October.

Recruiting efforts continue for the Senior Programmer Analyst and Senior Systems Engineer – Systems Administration positions.

Respectfully,

## Mary Corby

Chief Information Officer

TO: General Manager/Chief Executive Officer

FROM: Chief Operating Officer

SUBJECT: Operations Monthly Report for September 2025

DATE: October 15, 2025



## **Community Engagement**

South Shore (SS) Interceptor Operations held a locality collaboration meeting with the City of Portsmouth Operations staff to discuss operational issues, initiatives, and projects.



#### **Environmental Responsibility**

#### **Treatment and Interceptor System Reportable Items:**

There were multiple events reported this month. Additional details are available in the Air and Effluent Summary in the Water Quality monthly report.

#### **Internal Air and Odor Compliance:**

There were multiple events reported this month. Additional details are available in the Air and Effluent Summary in the Water Quality monthly report.

- 1. The Williamsburg Treatment Plant (WBTP) had two odor scrubber exhaust exceptions for scrubber hydrogen sulfide (H<sub>2</sub>S) levels above five parts per million. Both were due to high odor scrubber influent H<sub>2</sub>S levels, requiring an adjustment to the pH setpoint and thus increased chemical feed. The York River Treatment Plant (YRTP) also had an odor scrubber exhaust exception that occurred after cleaning of a pH probe used to control odor scrubber chemical feed. Adjustments were made to the pH setpoint which increased chemical feed.
- All three ABN plants experienced extreme flows because of upwards of eight inches of rain
  within the service area. All plants responded as needed to maintain permit compliance, despite
  seeing peak flows more than double daily flowrates.

#### **Additional Topics of Interest:**

- At the James River Treatment Plant, work continues for the Advanced Nutrient Removal Improvements and SWIFT Projects, as well as work on the punch list items for the new administration building.
- 2. HRSD's project team completed installation of pumps and piping for the supplemental carbon feed system at WBTP. HRSD electricians provided power to the pumps and other components of the system. Operation from the Distributed Control System needs to be completed for startup. This project is needed to meet stricter 2026 nutrient removal requirements.

- 3. Alum continues being fed at higher dosages to secondary treatment at the YRTP to lower effluent phosphorus so that York River basin annual phosphorus loading requirements can be met.
- 4. Material Transportation & Logistics (MTL) Staff have hauled 38 loads of Ash for a total of 295.18 dry tons. Staff have hauled 133 loads of PCS, in addition to 79 loads of TWAB for a total of 4992.03 wet tons. Staff have also hauled 80 loads from Atlantic Treatment Plant (ATP) to McGill for the month of September, for a total weight of 1810.16 wet tons.
- 5. Electrical and Instrumentation staff worked with contractors and maintenance personnel to transfer the existing generators and generator controls to the temporary generator system, allowing the contractors to retrofit the existing generator switchgear at Nansemond Treatment plant. They also tested the temporary generator system to ensure it could assume the plant load during a utility outage.
- 6. On September 4, SS Interceptor Operations assisted the contractor, MEB, with a critical situation at the Washington District Pump Station Replacement (AT013000) project. MEB was installing a cofferdam to begin construction on the new pump station and inadvertently hit a, what was supposed to be abandoned, pipeline in the pump station yard. SS Interceptor Operations then worked with MEB to correct the situation in a timely fashion to keep the important work moving preventing a spill, unsafe situation, and costly change order.
- 7. On September 13, SS Interceptor Operations supported Naval Air Station Oceana and the Navy Facilities Engineering Systems Command (NAVFAC) Utilities and Energy Management (UEM) with a system valve replacement. Staff operated a system branch valve allowing the base staff to complete their work.



## **Financial Stewardship**

- SCD staff transported the dewatering trailer from West Point to Onancock and then back to West Point in the month of September. Eastern shore staff did an outstanding job getting digester waste dewatered in record time and were able to take BIO reactor #1 out of service for cleaning and inspection for the first time in many years. BIO reactor #2 will be taken out of service for cleaning and inspection in late October.
- 2. CST At WBTP, the Carbon Feed Project reached mechanical completion, with all chemical piping systems, storage tanks, and metering pump skids installed, and hydrostatic leak testing. The system is now ready for startup in coordination with plant operations. The Big Bubble Project is completed, including the installation, pressure testing, and functional verification of the air-diffused mixing system. At ATP, the Clarifier #3 Scum Trough Raising was also completed, raising the trough by 2.5 inches to improve skimming efficiency. All demolition, installation, and alignment checks were finished without issue.
- 3. The Machine Shop (MS) had 17 work orders during the month of September. Work includes three total pump rebuilds with two being from South Shore Operations Center and one from Virginia Initiative Plant. A new Vactor truck access and support bracket was designed and installed, significantly reducing maintenance downtime while performing PM's that used to require the front of the Vactor truck to be disassembled. Additionally, the team fabricated obsolete draft tube mixer caps for the Atlantic Plant.



- 1. Virginia Natural Gas (VNG) and Johnson Controls will build, own, and operate a renewable natural gas (RNG) facility at Atlantic Treatment Plant, which will allow HRSD to sell the raw digester gas to be upgraded and injected into the Virginia Beach natural gas grid. HRSD and VNG have signed agreements, and VNG is awaiting approval from their Public Utility Commission. Once approved, construction is expected to take two years with an anticipated completion date of Fall 2027. The RNG facility is expected to supply enough energy gas to power 1,765 homes for one year and offset about 8,500 metric tons of CO2 equivalent by replacing fossil fuel.
- ABTP staff successfully started up the inDENSE system, which was designed and installed completely in-house. This installation will be a huge benefit to process to eliminate sludge bulking caused by filamentous bacteria seasonally at the plant.



- Mr. Bruce Lamm has been hired as the new Facilities Foreman.
- 2. On September 8, Mr. Brandan Hupman, System Supervisor in SS Interceptor Operations graduated from the Virginia Section of the American Water Works Association (VA AWWA) and the Virginia Water Environment Association (VWEA) Leadership Academy program at the WaterJAM Conference.
- 3. From September 8 -11, Ms. Mackenzie Rickard, Engineering Specialist and Mr. Shawn Heselton, Director of SS Interceptor Operations organized and facilitated the VA AWWA and VWEA Introducing Future Leaders to Opportunities in Water (InFLOW) program that introduces the water sector to college students.
- 4. From September 9 -11, Mr. Pat Porto, Inspector in SS Interceptor Operations helped organize the first Virginia Operations Challenge competition at the WaterJAM Conference.
- 5. On September 27, Mr. Shawn Heselton presented on The Importance of Networking to the Water Environment Federation (WEF) InFLOW STEMPath cohort at the WEFTEC Conference in Chicago, Illinois.

Respectfully submitted,

Eddie M. Abisaab, PE, PMP, ENV SP Chief Operating Officer

**Attachment: MOM Reporting** 

## **MOM Reporting Numbers**

MOM #	Measure Name	Measure Target	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June
2.7	# of PS Annual PMs Performed (NS)	37	3	2	3									
2.7	# of PS Annual PMs Performed (SS)	53	3	3	3									
2.7	# of Backup Generator PMs Performed	4.6	11	14	14									
2.8	# of FM Air Release Valve PMs Performed (NS)	234	307	401	318									
2.8	# of FM Air Release Valve PMs Performed (SS)	1,550	232	58	147									
2.9	# of Linear Feet of Gravity Clean (NS)	2,417	4,434	3,606	3013									
2.9	# of Linear Feet of Gravity Clean (SS)	2,417	1,070	1112	1774									

TO: General Manager

FROM: Chief People Officer

SUBJECT: Talent Management Monthly Report for September 2025

DATE: October 15, 2025



## **Talent Management Division – September Highlights**

#### **Human Resources (HR)**

#### **Team Update**

• HR team is now fully staffed, with the final new staff member joining this month.

#### **ERP Project Roadmap**

 Collaborated with the Business Intelligence Group and IT Division to develop a roadmap for 2026 ERP projects.

#### **New Implementation Projects**

System	Rationale
Awardco	Modernization and streamlining of employee recognition and rewards
First Choice	Improve post-offer process efficiency

#### **Wellness Program**

- Continued growth in participation through HRSD's Wellness Program.
- Ongoing offerings include:
  - o Plan education and wellness presentations
  - Individual and group coaching
  - Virtual guided meditation sessions

#### **Learning and Development (L&D)**

#### **Apprenticeship Program**

- Welcomed 132 apprentices for the 2025–2026 academic year (start date: September 3).
- Demonstrates HRSD's commitment to building internal talent pipelines and career pathways.

<b>Professional Conferences</b>	
WaterJAM	L&D team gained insights into operations and workforce
	trends to inform training initiatives
Administrative Professionals	L&D administrative staff enhanced skills in productivity,
	communication, and support services

#### **LAMA Cohort Training**

- Focused on equipping participants with tools for navigating change and interpersonal challenges.
- Completed sessions with Sentara EAP on:
  - Conflict Management
  - Change Management

#### **Civility and Respect in the Workplace**

- Facilitators and Unified Council members participated in a train-the-trainer session to launch this new program for future organizational training offerings.
- Designed to:
  - o Promote healthy communication
  - Encourage professionalism
  - o Reinforce behavioral accountability

### **Safety and Security**

Safety Insp	pections and Training
Count	Event
9	Comprehensive safety inspections across HRSD work centers
17	Weekly construction safety walks
11	Safety training sessions, including:
	CPR/First Aid/AED/Stop the Bleed
	Asbestos Training
	Telehandler Training

#### **Audiometric Testing**

- Annual testing began for employees in the Hearing Conservation Program (exposed to ≥85 dBA noise levels).
- 10 work centers completed testing in September; remaining scheduled for October.

#### **Safety Recognition**

- Best Safety Inspection Awards presented to sites with outstanding safety performance and culture
  - Atlantic Treatment Plant

- SWIFT Research Center
- Boat Harbor Treatment Plant

#### **Training Development**

- Continued creating new safety modules within Cornerstone Learning Management System (LMS).
- Initial online course testing underway; pilot launch planned following internal review.

#### **Security Initiatives**

- Held meetings with Legal Department on use of body-worn cameras.
- Collaborated with DC Water on emergency management coordination.
- Drafted Badging Policy for contractors and visitors; currently under Security Team review.
- Participated in key events:
  - BHPS Security Proposal Meeting
  - o CISA Cyber/Physical Emerging Threats Meeting
  - o Global Security Exchange (GSX) Conference

#### **Infrastructure & Grant Efforts**

- Continued efforts to secure grant funding for Juvare software to enhance emergency management and security capabilities.
- Partnered with Pavion on infrastructure upgrades:
  - Transition from Windows 10 to Windows 11
  - NVR system upgrades at select sites
  - o Broader security framework improvements

Incident Summary	
Event	Count
Auto accident/property damage incident	1
Work-related injuries requiring medical attention	2
Lost time due to accident/injury	0 Days

Respectfully submitted,

Christina Gibson

Chief People Officer

TO: General Manager/ Chief Executive Officer

FROM: Chief of Water Quality (CWQ)

SUBJECT: Monthly Report for September 2025

DATE: October 15, 2025



## **Environmental Responsibility**

#### **HRSD's Regulatory Activities:**

- Monthly Discharge Monitoring Report (DMR) Summary and Items of Interest: <u>Effluent and Air Emissions Summary</u>.
- 5 Permit Exceedances out of 13,966 Total Possible Exceedances to date in FY2026.
- 45.2 million pounds of pollutants removed to date in FY2026.
- HRSD responded to the West Point NOV findings. A DEQ reply is pending.
- Provided comment on draft James River VPDES permit, which includes SWIFT.

#### Pretreatment and Pollution Prevention (P3) Program Highlights:

- One civil penalty was issued in September to Fred Lee's Elite Seats, a portable toilet waste hauler located in Virginia Beach.
  - An Enforcement Order was issued in August 2025 for a technical and an administrative violation.
    - In May 2025, the Permittee removed approximately 317 gallons of nonpotable water (NPW) from HRSD's Atlantic Treatment Plant and was issued a violation for this act.
    - HRSD issued a violation for removing NPW from HRSD facilities first occurrence. Removing NPW is prohibited and is outlined in the Discharger's permit.
    - Permittee provided a late response to the violation, leading to an administrative violation.
    - During the June 2025 Show Cause Meeting, the Permittee attributed the cause of the removal of the NPW due to a new employee on staff.
    - The permittee trained the employee about the prohibition on the removal of NPW and the owner took responsibility for the late response to the violation.
    - An Enforcement Order with a Civil Penalty of \$2,000 was issued and accepted. The civil penalty was paid in full.

- Operations staff notified P3 of elevated pH (> 11) in the influent of the Central Middlesex treatment plant.
  - The cause was a dishwasher system malfunction at the Middle Peninsula Regional Security Center, resulting in the discharge of a slug of high pH detergent.
  - The Security Center discontinued using the dishwasher until the contractor could have it repaired.
  - The high influent pH repeated later in the month after the dishwasher system repair had failed and overfed the detergent.
  - o The system was repaired and influent pH returned to normal.
  - Treatment at Central Middlesex was not impacted.

#### **Environmental and Regulatory Advocacy**

Chief participated in the following advocacy and external activities:

- Chesapeake Bay Program (CBP) Water Quality Implementation Team (WQGIT) meeting.
  - Discussions centered on Phase 7 model and the new Chesapeake Bay Watershed Agreement.
- CBP Wastewater Treatment Workgroup.
  - Co-chaired meeting, focus on incorporating Combined Sewer Overflow loads in the Phase 7 model.
- Virginia Association of Municipal Wastewater Agencies (VAMWA).
  - Quarterly Board Meeting.
  - Quarterly membership meeting, with presentation on Virginia's Water Quality Standards Triennial Review.
    - Proposed updates to the Water Quality Standards are not anticipated to be impactful for HRSD.
- Potomac Aquifer Recharge Oversight Committee (PAROC).
  - Greg Connock, from USGS, presented on the vertical land motion observation network and apparent inverse correlation between aquifer water levels and aquifer compaction.
- Virginia Forever Executive Board Meeting.
  - Preparation for the annual Bridge Builder event and discussion of revenues.
- Virginia Water Environment Association (VWEA) and Virginia American Waterworks Association (VA-AWWA) WaterJAM.

- Discussions of shellfish management, groundwater management, and the Water Quality Improvement Fund (WQIF).
- Attended the USGS outreach event for the James River extensometer.



## **Financial Stewardship**

- HRSD's Municipal Assistance Program (MAP)
  - Provided sampling and analytical services on a cost-reimbursement basis to the following:
    - Dale City
    - Northumberland County
    - Westmoreland County
  - MAP Billed Reimbursements for service provided from July 1 to September 30, 2025.
  - o MAP Invoice Summary for the third Quarter 2025 calendar year.
- Met with DEQ staff to discuss the James River WQIF grant agreement.



## **Talent**

 Retirement: Veronica Gantley, a P3 Technician on South Shore retired with 31 years of service.



## **Community Engagement**


- Microbial Source Tracking (MST) partnering localities and projects.
  - City of Chesapeake (Southern Branch)
  - City of Newport News (Hilton Beach)
  - City of Hampton (southeast)
  - City of Suffolk (downtown)
  - City of Virginia Beach (Thalia Creek, Wolfsnare Neighborhood)
  - James City County

Respectfully submitted,

Jamie Heisig-Mitchell
Chief of Water Quality

## Municipal Assistance Billed Reimbursements per Service From 07/01/2025 to 09/30/2025

## **Attachment 1**



Notes: Other = Equipment purchase, consultation, validation studies, boater pump-out program, etc.

# **Municipal Assistance Invoice** From 7/1/2025 - 9/30/2025

Municipality		Reimbursements
Accomack County		\$4,037.01
Buckingham County		\$259.47
City of Chesapeake Utilities		\$1,739.76
City of Chesapeake		\$882.46
City of Emporia		\$291.90
City of Franklin		\$4,061.67
City of Hampton		\$11,708.14
City of Norfolk		\$9,623.31
City of Norfolk-Dept of Utilities		\$4,003.62
City of Portsmouth		\$5,695.11
City of Roanoke		\$975.00
City of Suffolk		\$6,613.14
City of Virginia Beach		\$9,842.73
HRPDC		\$65,250.00
Henrico County		\$2,159.59
Lynnhaven River NOW		\$381.81
New Kent County		\$12,011.60
Northampton County WWTP		\$3,190.10
Northumberland County - Callao WWTP		\$2,597.82
Rivanna Water and Sewer Authority		\$1,937.37
St Brides Correctional Ctr WWTP		\$370.52
St Brides Corr Ctr WWTP		\$2,295.26
Town of Cape Charles-VAW		\$14,573.09
Town of Round Hill		\$202.71
Virginia Department of Health		\$21,337.49
Westmoreland County		\$1,943.29
	Totals:	<u>\$187,983.97</u>

#### **EFFLUENT SUMMARY FOR SEPTEMBER 2025**

	FLOW	% of	BOD	TSS	FC	ENTERO	TP	TP	TN	TN	CONTACT
PLANT	mgd	Design	mg/l	mg/l	#/UBI	#/UBI	mg/l	CY Avg	mg/l	CY Avg	TANK EX
ARMY BASE	8.87	49%	1	2.5	2	6	0.84	0.38	5.0	5.0	32
ATLANTIC	45.70	85%	11	14	36	2	NA	NA	NA	NA	6
<b>BOAT HARBOR</b>	10.73	43%	4	3.7	8	3	0.33	0.76	10	21	7
CENT. MIDDLESEX	0.015	59%	<2	2.7	<1	<1	NA	NA	NA	NA	NA
JAMES RIVER	12.94	65%	6	7.4	3	1	0.68	0.72	5.6	7.5	21
KING WILLIAM	0.100	100%	<2	0.54	NA	1	0.10	0.15	1.9	3.2	NA
NANSEMOND	16.59	55%	4	5.2	10	1	0.78	1.5	4.7	5.2	6
ONANCOCK	0.267	36%	<2	<1.0	<1	2	0.20	0.19	2.3	2.8	NA
CHINCOTEAGUE (SB)	0.019	49%	<2	<1.0	6	>10	NA	NA	NA	NA	0
URBANNA	0.045	45%	2	11	3	3	5.9	4.7	23	18	NA
VIP	26.22	66%	2	2.4	3	2	1.2	0.61	4.4	4.8	5
WEST POINT	0.336	56%	12	7.5	1	2	1.5	2.4	15	15	0
WILLIAMSBURG	8.83	39%	7	3.1	2	3	0.72	0.62	2.8	2.9	29
YORK RIVER	13.02	87%	Ο	0.40	2	1	0.064	0.46	2.7	4.1	25
- -	143.70	_									

% of Capacity
North Shore 55%
South Shore 69%
Small Communities 44%

#### **AIR EMISSIONS SUMMARY FOR SEPTEMBER 2025**

	No.	of Permit Devia	tions below 129 S	SSI Rule Minimu	um Operating Pa	rameters		Part !	503e	Limits
	Temp	Venturi(s) PD	Precooler Flow	Venturi Flow	Tray/PBs Flow	Scrubber	Any	THC	THC	BZ Temp
	12 hr ave	12 hr ave	12 hr ave	12 hr ave	12 hr ave	рН	Bypass	Mo. Ave	DC	Daily Ave
MHI PLANT	(F)	(in. WC)	(GPM)	(GPM)	(GPM)	3 hr ave	Stack Use	(PPM)	(%)	Days >Max
BOAT HARBOR	0	0	0	0	0	0	0	64	90	0
	_	_	_	_	_	_				
VIP	0	0	0	0	0	1	1	17	99	0
\A##	•	•	•	•		•	4	07	0.4	•
WILLIAMSBURG	0	Ü	0	0	0	Ü	1	27	94	0

#### **ODOR COMPLAINTS**

ARMY BASE	0
ATLANTIC	1
BOAT HARBOR	0
JAMES RIVER	0
NANSEMOND	0
VIP	0
WILLIAMIBURG	0
YORK RIVER	0
NS OPS	0
SS OPS	0
SCD	0
NON-HRSD	0

#### Items of Interest - September 2025

#### **MULTIPLE HEARTH INCINERATION (MHI)**

Total Hydrocarbon (THC) monthly averages (not to exceed 100 ppm) were met by all three MHI plants (Boat Harbor, Virginia Initiative, and Williamsburg). The THC continuous emissions monitoring (CEM) valid data capture was 90% or more.

The three operating MHI plants had one (1) 129 operating parameter deviation and two (2) minor uses of the emergency bypass stack (<60 minutes), and no (0) reportable uses of the MHI bypass (>60 minutes).

#### **AIR PERMITS and ODOR CONTROL**

On 9/2/25 DEQ was given the 2<sup>nd</sup> notification regarding the anticipated start-up date of JRTP's new diesel emergency generators. Final DEQ notification of actual start-up is expected to be sent out during the week of 10/20/2025 based on the most recent contractor generator testing schedule.

WBTP completed a particulate matter (pm) only stack test on 9/25/25. Final analytical results are pending, but field results indicated they will pass.

There was one (1) odor complaint reported this month.

Atlantic Plant received one (1) complaint from an Ocean Lakes neighbor. Plant staff responded to this complaint and took corrective action as needed. Communications personnel provided a response to this neighbor. TSD recorded the complaint in the air permit-required odor complaint log.

#### **TREATMENT**

#### Nansemond

On September 10, a low chlorine residual of 0.06 mg/L was recorded following a power loss to the disinfection building. Plant Effluent had been diverted to the emergency effluent holding pond during the outage. When power was restored, erroneous readings caused effluent flow to be diverted back to the plant effluent from the holding pond, discharging the low residual. The plant operator started the emergency sodium hypochlorite pump, allowing the 30-Minute residual to come back into range.

On September 26, four chlorine residual samples were invalid from 0400-1000 when the online CI-17 (#2) started giving erroneous readings. The operator began troubleshooting the analyzer but was unsuccessful. They then switched to the offline CI-17 (#1), but this meter did not pass verification. The operator on the next shift was able to get #2 back online but failed to properly perform and record the required calibration. Plant operators were provided with the corrective actions that should have been taken.

#### Nansemond

On September 29, a contractor hit a non-potable water (NPW) line while excavating by the final effluent pump building. Approximately 2,700 gallons of chlorinated NPW were released to the ground and storm water drain.

On September 30, a seal water line on a standby pump broke releasing NPW into the pump room and out to the sidewalk and ground. The line was secured with only 50 gallons of chlorinated NPW being unrecoverable.

#### **SYSTEM**

On September 16, the standpipe at Bridge Street Pump Station overflowed due to increased system flow from wet weather and significant rag and debris accumulation on the barscreen. North Shore personnel verified the station was running properly, removed rags from the wet well barscreen, and removed solids and spread lime to the affected area. Approximately 12,300 gallons of raw wastewater were released.

## **SYSTEM/TREATMENT, SMALL COMMUNITIES, AND EASTERN SHORE** Dendron


On September 27, a National Weather Service flood advisory with heavy rainfall inundated the Dendron PS service area. SSA responded and confirmed the station pumps were running properly. Solid debris was removed and lime spread to affected areas. Approximately 750 gallons of raw wastewater were released to the ground.

#### King William


HRSD received a warning letter for the King William TP and collections system on September 11. The warning letter covered low volume discharges occurring from 8/17/2024 – 6/29/2025 and the June 8 event.

On September 27, staff responded to an overflow alarm at Acquinton Church PS and observed an overflow at low rim manhole KW-MH-C20. A flood watch was in effect due to heavy rainfall inundating the collection system area. Staff confirmed the station pumps were operating as intended. Solid debris was removed, and lime applied to the affected area. Approximately 10,000 gallons of raw wastewater were released to the ground and Moncuin Creek.


		Ammonia	
	CM	ON	UB
Sep 24		0.07	0.07
Oct 24	0.03	0.11	0.04
Nov 24		0.10	0.06
Dec 24		0.56	1.5
Jan 25	0.02	1.3	4.7
Feb 25		0.53	0.01
Mar 25		1.4	0.02
Apr 25	0.06	0.10	0.02
May 25		0.08	0.02
Jun 25		0.05	0.05
Jul 25	0.07	0.07	0.05
Aug 25		0.04	0.08
Sep 25		0.48	0.04



		TKN	
	CM	KW	SB
Sep 24		0.91	1.3
Oct 24	0.75	0.95	0.70
Nov 24		1.1	1.2
Dec 24		1.1	2.7
Jan 25	<0.50	1.1	0.80
Feb 25		0.99	0.60
Mar 25		2.1	0.80
Apr 25	0.75	1.3	1.0
May 25		1.2	0.60
Jun 25		1.0	0.80
Jul 25	0.92	0.97	3.0
Aug 25		0.98	0.70
Sep 25		1.0	0.70



	Zinc	Copper
	KW	ON
Sep 24		
Oct 24	20	
Nov 24		1.3
Dec 24		
Jan 25	30	1.1
Feb 25		
Mar 25		
Apr 25	27	1.5
May 25		
Jun 25		
Jul 25		1.7
Aug 25	20	
Sep 25		



#### Hampton Roads Sanitation District Internal Audit Status September 30, 2025



SC&H prepared the following Internal Audit Status document for the HRSD Commission. The status includes a summary of projects in process, upcoming projects, and management action plan updates.

#### I. Projects in Process

#### **Bid Assessment**

- Completed Tasks (September 2025)
  - o Prepared draft deliverables.
- Upcoming Tasks (October 2025)
  - o Finalize assessment (results approved on 10/3).

#### **Aging and Arrears Assessments**

- Completed Tasks (September 2025)
  - o Provided HRSD with draft report/results (9/24).
- Upcoming Tasks (October 2025)
  - o Review draft with HRSD (10/8)
  - o Finalize assessment and prepare for Commission presentation.

#### **IT Governance**

- Completed Tasks (September 2025)
  - o Issued final report (9/25).
- Upcoming Tasks (October 2025)
  - o Discuss next steps for submission to Commission.

#### Operational Technology Security and Resilience

- Completed Tasks (September 2025)
  - o Issued final report (9/9).
- Upcoming Tasks (October 2025)
  - o Discuss next steps for submission to commission.

#### II. Upcoming Internal Audits

- Grants Management (October 2025)
- ProCards and Employee Expenses (February 2026)



#### Hampton Roads Sanitation District Internal Audit Status September 30, 2025



#### III. Management Action Plan Status

SC&H performs on-going management action plan (MAP) monitoring for completed internal audits/projects.

- SC&H begins MAP follow-up approximately one year following the completion of each audit and periodically follows up until conclusion.
- For each recommendation noted in an audit report, SC&H gains an understanding of the steps performed to address the action plan and obtains evidence to confirm implementation, when available.
- The following describes the current project monitoring status. This listing does not include audits
  which were determined by HRSD Management and the Commission to include confidential or
  sensitive information.

		Recommendations		tions
Audit / Project	Next Follow-up	Closed	Open	Total
Safety Division	October 2025	2	1	3
Personally Identifiable Information (PII)	October 2025	0	3	3
AP, ProCard	October 2025	1	2	3
Closed Audit/Projects (x22)	Closed	136	0	136
	Totals	139	6	145



## Strategic Measures September 2025

Strategic Planning Measure	Aug-25	Sep-25	FY-26
Educational and Outreach Events	10	9	51
Number of Community Partners	16	9	46
Number of Technical Presentations	1	1	3
Number of Technical Publications	0	0	1
Revenue vs. Budget	17%	26%	26%
Wastewater Expenses vs. Budget	12%	19%	19%
Accounts Receivable (HRSD)	\$58,474,448	\$52,988,793	\$55,654,780
Aging Accounts Receivable	32.40%	33.10%	33.23%
Turnover Rate wo Retirements	0.67%	0.33%	1.22%
Turnover Rate w Retirements	0.78%	0.55%	1.88%
	3 months 5	2 months 29	3 months 2
Avg Time to Hire (Posting to Acceptance)	days	days	days
Number of Vacancies	73	65	296
Average number of applicants per position	6.3	5.8	6.2
Percentage of positions filled with internal applicants	21.9%	20.0%	26.9%
Recruitment source Return on Investment	*	*	*
Avg Time to Hire (Acceptance to NEO)	49.25	46.00	*
Customer Call Wait Time (mins)	6.19	6.32	5.58
Capacity Related Overflows with Stipulated Penalties (Reported Quarterly)	*	*	*
Non-Capacity Related Overflows with Stipulated Penalties (Reported Quarterly)	*	*	*
TONS OF CARBON: Tons of carbon produced per million gallons of wastewater treated Energy consumed (gas (scfm) and electricity (kWh)) per million gallons of wastewater treated.	N/A	N/A	0
GAS CONSUMPTION: Tons of carbon produced per million gallons of wastewater treated Energy consumed (gas (scfm) and electricity (kWh)) per million gallons of wastewater treated.	N/A	N/A	*
ELECTRICITY CONSUMPTION: Tons of carbon produced per million gallons of wastewater treated Energy consumed (gas (scfm) and electricity (kWh)) per million gallons of wastewater treated.	N/A	N/A	0
Cumulative CIP Spend	\$101,120,000		\$101,120,000

<sup>\*</sup>Not currently tracking due to constraints collecting the data.
\*\* Updated after EPA Quarterly Report submittal.
\*\*\*Billing is one month behind

## Strategic Measures September 2025

Technical Presentations				
Date	Division	Presentation	Presenter	
9/11/2025	Operations	"A week becomes a day: New ideas and O&M collaboration led to shortest THP shutdown on record"	David Ewing and James Elder	

Education Outreach				
Date	Division	Event	Community Partner	
9/3/2025	Operations	Site Visit - Hopewell Water Renewal Facility	Hopewell Water Renewal Facility	
9/10/2025	Water Quality	Canon Health and Environmental Fair	Canon Virginia	
9/10/2025	Communications	Canon Health and Environmental Fair	Canon Virginia	
9/12/2025	Water Quality	SWIFT RC tour - USGS Extensometer event	USGS	
9/13/2025	Water Quality	Crabtown Shellabration Seafood Festival	City of Hampton	
9/14/2025	Communications	Crabtown Shellabration Seafood Festival	City of Hampton	
9/18/2025	Communications	SWIFT RC tour - Garney PM Training event	Garney Construction	
9/23/2025	Communications	SWIFT RC tour and activity - Poquoson High School	Poquoson City Public Schools	
9/30/2025	Operations	VIP Tour - Virginia Wesleyan Environmental Chemistry students	Virginia Wesleyan	

Community Partners			
Date	Division	Event	
09/01/2025	Operations	Virginia Wesleyan	
09/01/2025	Operations	Hopewell Water Renewal Facility	
09/10/2025	Communications	Canon Virginia	
09/12/2025	Water Quality	USGS	
09/13/2025	Water Quality	City of Hampton	
09/14/2025	Communications	City of Hampton	
09/18/2025	Communications	Garney Construction	
09/23/2025	Communications	Poquoson City Public Schools	