



Project Advisory

Media Contact:

Nancy Munnikhuysen – 757.460.7056 (Office)
757.642.1321 (Mobile)

For Immediate Release
July 22, 2011

Schedule of Completion for Beach Road Project Announced

—Contractor to Finish Restoration and Repaving by Mid-August—

VIRGINIA BEACH – T. A. Sheets Inc., the contractor performing utility work along Beach Road, plans to accomplish the following activities as this project concludes. The schedule is weather-dependent so the dates are subject to change.

July 20: Pour curb and begin forming driveway aprons
July 21: Form driveway aprons/Begin pouring aprons/Begin backfill behind new curb/Begin as-built survey
July 22: Complete driveway aprons/Backfill behind new curb/Begin CCTV of lines
July 25: Asphalt patching at new curb/Begin gauge inspection of lines
July 26: Complete asphalt patching/Complete gauge inspection of lines/Begin air testing/Begin yard restoration
July 27: Air testing/Begin vacuum testing of manholes/Yard restoration
July 28: Complete air testing/Complete vacuum testing/Yard restoration
July 29: Yard restoration/Adjust manhole lids
August 1: Milling mobilization/Walk through/Complete yard restoration
August 2-3: Milling
August 4-5: Paving

We thank you for your patience as we complete this project, which is essential to ensure HRSD has the infrastructure required to protect public health and our region's waterways.

If you have questions or concerns, please call the HRSD Public Information Office at 757.460.7056.

###

HRSD, a political subdivision of the Commonwealth of Virginia, was created by public referendum in 1940 and currently serves 17 cities and counties in southeast Virginia, an area with a population of 1.6 million. Our Mission: We protect public health and the waters of Hampton Roads by treating wastewater effectively.