Section 26 - Checklist for Tie-Ins to Existing Interceptor Force Mains

Introduction - FIRMs under the direction of HRSD’s Engineering Division, Design
and Construction Departments are required to work closely with Contractors who
are preparing to connect to or work on an active force main. HRSD developed
tie-in checklists based on our progressive learning throughout the years of doing
and preparing for tie-ins. The attached checklist is to be used in conjunction with
Specification Section 01520, Maintenance of Pipeline Operations, in this manual
to properly plan and execute the plan for a successful tie-in.

Completion and Submittal of “HRSD Checklist for Tie-Ins to Existing Interceptor
Force Mains”

A. The FIRM and Contractor shall use the attached template form to ensure
each step in the planning process for upcoming tie-ins is well thought out
and resources are available.

B. The Contractor shall submit a copy of the completed checklist to the
HRSD Project Manager at the conclusion of a successful tie-in.

C. The Project Manager shall file a digital version of each checklist in the
appropriate location.
Attachments:

A. Checklist for Tie-Ins
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