Attachment A: Anticipated Schedule from initial Investigation to General Permit Acquisition

Schedule of Events For CIP Dewatering Activities

Stage	Month 1				Month 2				Month 3				Project out to Bid	Month A				Month B				or until end of dewatering activities							
	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4		Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
Perform CHMRS and/or Phase I ESA																													
Phase II ESA (sampling & analyses)																													
Treatment System Design																													
Apply For & Acquire VPDES Permit																						Construction/Dewatering Activities Commence							
Apply For & Acquire HRSD Permit																						Construction/Dewatering Activities Commence							
Order Groundwater Treatment System																													
System Delivery & Onsite Set-up (if req.)																													
Inspection by HRSD personnel																													
Activate Permit (HRSD/VDEQ)																													
Dewatering Activities																													
Monthly VPDES Sampling and Reporting																													
Weekly HRSD Sampling & Reporting																													
Deactivate Permit(s) (HRSD/VDEQ)																													